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Authorization, Objectives, and Scope 
 
This Sewer Master Plan was authorized by Midway City Sanitary District (District) per 
contract with DGA Consultants, to provide the District with a comprehensive 
assessment of its sewer system and its ability to accommodate current and future 
wastewater collection needs. 
 
This investigation/report includes engineering evaluation and recommendations 
pertaining to:  
 

• Gravity Collection System/Condition/Deficiencies 
• Manhole Rehabilitation 
• Maintenance Problem Areas 
 

The centerpiece of this engineering evaluation is the utilization of the Haestad Methods 
SewerCAD software program which is a hydraulic model of the District’s gravity 
collection system thereby allowing computerized simulation of wastewater flows under 
existing and projected development conditions.  This model identifies sewer lines which 
are deficient in their ability to handle projected flows, and assists in the development of 
solutions comprised of replacement or upsizing of sewers. 
 
The culmination/product of this master planning effort is this Sewer Master Plan Report 
and Appendices. 
 
System Characteristics 
 

Service Area 
 

The study area is defined as the area which is now served and/or will be served 
by the District’s sewer system.  It encompasses approximately 10.4 square miles. 
 
The current service area population is estimated at approximately 103,000.  The 
projected future population is approximately 118,430 by the year 2030 within 
existing District limits.  Land use within the District is a mixture of residential, 
commercial, industrial, and institutional categories. 
 
Facilities 
 
The existing collection system with a replacement value of approximately 
$769,240,000 is comprised of approximately 169 miles of gravity flow sewer lines 
ranging in size from 6 inch to 18 inch, approximately 1.12 miles of force main 
sewer lines ranging in size from 8 inch to 12 inch, and four lift stations.  The 
existing system also includes 3399 manholes of varying conditions due to their 
age and the environment in which they function.  Each of these manholes was 
evaluated as part of this report and rehabilitation recommendations were made. 
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The District’s collection system is aging and in need of repair in many areas.  A 
review of the District’s records revealed that the District’s facilities are from 40 to 
60 years old and uncontrollable factors such as corrosive soils, instances of 
subsidence, tidal effects on the water table and the general life expectancy of 
certain materials all contribute over time to negatively impact all aspects of the 
District’s infrastructure.   
 
 
 
Sewer Loading 
 
Sanitary sewer loadings (wastewater flows) were developed based on land use 
information (both existing and future) contained in the City of Westminster’s 
General Plan. 
 
In addition, a flow monitoring study conducted on behalf of the District by ADS 
Environmental Services established existing flow rates that were compared to the 
projected rates of flow for existing development that was used to validate the 
generation rates used in our model. 
 
Unit flow generation rates for each land use category, adjusted for known unique 
characteristics were then used to analyze the future requirements on the system. 
 
For example, residential uses were modeled using flow generation rates of 1000 
gallons/day/acre.  Average daily flows are converted to average peak flows 
based on a standard relationship; 
 

Q peak = 2.5 Q average 
 

The validity of this peaking equation was verified by graphic analysis of the 
measured flows from the flow monitoring program. 
 
Hydraulic Analysis 
 
The computer model was utilized to test the adequacy of the existing backbone 
system to convey existing and ultimate sewer loadings.  The model contains 
detailed data for 169 miles of the District’s collection system.  The model results 
indicate which pipes are “deficient” in terms of their ability to convey existing and 
ultimate flows without exceeding the design depth to diameter (d/D) criteria. 
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Lift Stations 
 
Lift stations not only represent a major initial capital investment, but they are also 
more expensive to operate and maintain than gravity systems. 
 
Design, construction, operation and maintenance of lift stations have changed 
significantly as a result of new regulatory requirements, including environmental 
and liability issues.  The result is a general increase in both sizing and safety 
requirements. 
 
Size increases are significant because larger lift stations, if they fail, tend to have 
more significant negative impacts.  Midway City Sanitary District and other 
medium sized agencies are at a disadvantage because they are subject to the 
same environmental and safety regulations as large agencies but do not have 
the same financial or human resources available.  Additionally, liability for system 
failures has increased dramatically whenever a lift station failure was the result of 
a poor maintenance program or negligence. 
 
The lift station includes various elements and because of the harsh conditions, 
the equipment’s life expectancy is dependent on the materials specified in the 
original construction.  The service life expectancy for the electrical and 
mechanical components is from 10-15 years if they receive regular scheduled 
maintenance.  The piping has a 30-year life and the concrete structure a 50-60 
year life. 
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Findings and Recommendations 
 
Gravity and Collection System Hydraulic Deficiencies 
 
From the model runs, hydraulic deficiencies and necessary improvements are 
identified and grouped into priority categories.  Findings for the gravity system 
are as follows: 

 
• About 0% percent of gravity sewer system is “deficient” for ultimate flows, 

per 0.50 d/D criteria. 
 

Maintenance Problem Areas 
 

Damaged Deteriorated Sewers 
 
The “Preventative Maintenance” class of non–threatening structural 
problems or other defects such as roots, small cracks, and minor 
corrosion should be scheduled for cleaning and reinspection over the next 
three years.  Approximately three hundred thirty locations are in the 
classification.  Preliminary cost estimates for “PM” is estimated to be 
approximately $294,000 over the next three years. 
 
Review and evaluation of 2014 CCTV inspection logs reveals a small 
amount of deterioration and damage in the District’s system.  Although in 
the last 12 years the District has budgeted more than 15 million dollars for 
system repairs and upgrades, because of the age of a large portion of the 
system, we can expect continued deterioration.   

 
 
Summary of Sewer System Improvement Costs 
 
Near term costs for the major improvement categories are listed below in 2008 
dollars.   
 
A Project to Rehabilitate and make Facility Improvements to all 4 Lift Stations 
was started in the fall of 2007and was completed in the spring of 2009. 
The Westminster lift station is in the most urgent need of repair, in our opinion, 
followed by Hammon, Willow, and then Brookhurst in order of priority. 
 
The cost listed for capacity deficient sewers is for the Pacific Avenue and 14th 
Street Sewer Project only.  Phase I completed 2005 and Phase II was completed 
in the fall of 2008. 
 
Damaged/deteriorated sewers repairs are in the “Urgent” priority group were 
completed in 2005. 
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• The manhole rehabilitation work listed at $700,000 was completed in fiscal 
year 2003/2004.   

• Hammon, Willow and Westminster Force Main Construction, was 
completed in the fiscal year 2006/2007. 

• Rehabilitation / Repair of Hotspots, was completed in the fiscal year 
2007/2008. 

• Pacific Avenue Phase II was completed in the fiscal year 2008/2009. 

• Lift Station Facility Improvements project was completed in the fiscal year 
2008/2009. 

• Bushard Street / McFadden Sewer Project was completed in the fiscal 
year 2009/2010. 

• Rehabilitation / Repair of sewer mains (Midway alley) was award on 
March 29, 2011. 

• Rehabilitation / Repair of sewer mains 18 line segments was awarded 
October 2016. 

• Rehabilitation / Repair of sewer mains 46 line segments was awarded 
October 2017. 

 
1. Lift Station 2007/2008  $4,837,291 
2. Capacity Deficient Sewers “Pacific Avenue” $2,502,000 
                                                           

             
 Phase II $1,463,300 

 
 

3. Damaged/Deteriorated Sewers “Urgent” $424,000 
4. Preventative Maintenance  “PM” $285,000 
5. Manhole Rehabilitation 
6. Force Main Project  
7. Hotspot Rehab. /Repair     
8. Bushard / McFadden  
9. Rehab. /Repair (Midway alley)   
10. 2016 Rehab. / Repair 18 
11. 2017 Rehab. / Repair 46                                                                                                            

 $700,000 
$2,342,557 

$780,000 
$2,249,378 

$83,273 
$173,214 
$315,830 

 
 Total   $16,155,843 

 
The phasing of improvements and repairs is driven by near term needs, and 
constrained by budget considerations, which will change over time.  It was 
recommended in 2004 that the District allocate approximately $1 million annually 
for repairs, maintenance, and rehabilitation of the sewer system. In 2015 it is 
recommended that the District allocates approximately $200,000 annual for 
ongoing repairs to sewer system. 
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Background 
 
The Midway City Sanitary District was organized in 1939 for the purpose of 
providing sewer and solid waste service to the unincorporated area of Orange 
County known as Midway City and a small part of the City of Garden Grove. In 
1957, the City of Westminster was annexed into the District. 
 
The District experienced most of its growth from the 1950’s through the early 
1970’s.  This was the period of time during which most of the District’s sewer 
system was constructed.  As is common with local districts in the past, the 
collection of trash has been and continued to be the most visible function of the 
District and sewer system maintenance was limited to regular cleaning and repair 
as required. 
 
However, between March and July of 1998, 13 sink holes occurred in the streets 
due to sewer failures caused by high ground water infiltration through breaks in 
the sewer pipes. 
 
Subsequently, the District’s Board of Directors began an aggressive program to 
rehabilitate the sewer system.  The program budgeting to date included: 
 
 

FISCAL YR. PROJECT BUDGET 

1998/1999 Closed Circuit Television Inspection of 131,000 
Linear Feet of Sewer Pipeline 
 

$100,000.00 

1998/1999 Sewer Pipeline Point Repairs 
 

$126,000.00 

1998/1999 Repair of Existing Sewer Mains in the Northwest 
area of the District  
 

 
$650,000.00 

1998/1999 Purchasing a Closed Circuit Television Camera, 
Computer Trailer 
 

 
$ 45,000.00 

1999/2000 Manhole Rehabilitation 
 

$750,000.00 

2000/2001 Develop a District Facilities GIS Map 
 

$200,000.00 

2001/2004 Finalize GIS Map, Clean and CCTV All District 
Pipelines, Inspect All Manholes, Flow Monitor of 
Entire District and Prepare a Master Plan 
 

 
 

$2,540,000.00 

2002/2003 Rehabilitate Manholes 
 

$1,000,000.00 
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2004/2005 Pacific Avenue and 14th Street Sewer Project $2,502,000.00 
 

2006/2007 
 

Westminster, Hammon, and Willow Force Main 
Construction                                                            
                                                                

 
$2,342,557 

2007/2008     Rehabilitate and Repair 48 Hot Spots $780,000 
 
 

2007/2008      Phase II Basin 22 (15th/ Westminster Blvd.) $1,463,300.42 
 
 

2007/2008        Lift Station Rehabilitation and Facility Improvements  
                         Project                                                                           $4,837,291               
 
2008/2009        Basin 1 Split (Westminster and Edwards)                          $84,360    
 
2008/2009        Basin 49 Split (Edwards and Humboldt)                            $63,230                         
 
2009/2010        Basin 15 (Bushard / McFadden Sewer Project             $2,249,378 
 
2010/2011        Rehabilitate and Repair (Midway Alley)                             $83,273 
 
2013/2014        Basin 27 Split (McFadden and Van Buren)                      $113,903 
 
2013/2014        CCTV and cleaning of sewer system                               $536,288 
 
2014/2015        Oberlin siphon relocation                                                   $80,000 
 
2016/2017        2016 Rehabilitate and Repair (18 line segments)           $173,214 
 
2017/2018        2017 Rehabilitate and Repair (46 line segments)           $315,830 
 
Total Cost for all Projects completed                                                   $21,035,621       
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As part of the District’s Capital Improvement (CIP) Project Program for fiscal 
years 1998-1999, 2003-2004 and 2013-2014, the District set aside funds for 
video inspection and repair of its sewerage system.  The first phase of video 
inspection included 131,000 feet of sewer main.  That inspection revealed many 
cracked and broken pipes, which have been repaired or replaced. 
 
On March 31, 2001 Midway City Sanitary District requested Cooperative Project 
Program Funds from Orange County Sanitation District for implementation of a 
project to prepare Master Plan of Sewers, Phase I. 
 
November 9, 2001 the District requested Cooperative Project Program Funds 
from Orange County Sanitation District to complete Phase II of the Master Plan.  
This sewer master plan was to be completed in a phased program that would 
include: 
 

• Preparation of a collections system inventory, mapping and locating 
existing facilities utilizing City of Westminster’s GIS base maps, a GPS 
survey of MCSD manholes, review of available plans, and non-entry 
inspection of all manholes.   

• An overview of MCSD’S sewer system facilities and operations. 
• Flow monitoring to verify land use Wastewater Flow Coefficients and to 

support inflow and infiltration studies. 
• Closed Circuit Television pipeline inspections to determine pipeline 

structural condition and to locate service lateral locations for inclusion in 
the District’s facilities map. 

• Computer modeling of the sewer system using Haestad Methods Sewer 
Cadd software program, which considers: 

 

√ The results of flow monitoring at strategic locations. 
√ Wastewater generation for each current land use using the City of 

Westminster’s zoning map (8/15/01) to determine current land use 
and OCSD wastewater unit flow factors to calculate current 
average daily flows. 

√ Calibrating the unit flow factors using data obtained by monitoring 
wet and dry flows. 

√ Wastewater generation for each ultimate land use using the City of 
Westminster’s General Plan Land Use Map (1/14/04) for ultimate 
land use and calibrated unit flow factors to calculate ultimate 
average daily flow. 

 
• Identify required capacity and condition improvements. 
• Preparation of a recommended Capital Improvements Program with an 

opinion of probable costs. 
• Preparation of an Inflow/Infiltration Reduction Plan. 
• Provide a comparative District overview. 

 



S E C T I O N  2  
 

I n t r o d u c t i o n  
 

 
MIDWAY CITY SANITARY DISTRICT 

SEWER SYSTEM MASTER PLAN   2.4 

The overall purpose of the Sewer Master Plan Study is to analyze the existing 
sewerage system and determine current and future wastewater 
collection/disposal needs, to provide the District with the required expenditures 
that can be incorporated into its long range financial planning and serve as a 
general guide for facility rehabilitation and replacement. 
 
 
Existing Facilities 
 
Midway City Sanitary District, serving an area of approximately 10.4 square miles 
with a population of approximately 103,000, operates a sanitary sewer system 
with a replacement value of approximately $669,830,000 that includes 
approximately 892,155 lineal feet of gravity sewer pipelines, ranging in size from 
6 to 18 inches, 4 sewage lift stations, and 3399 manholes, which conveys 
wastewater to trunk sewers and regional treatment plants owned and operated 
by the Orange County Sanitation District (OCSD). Ultimate disposal is by OCSD 
via ocean outfall pipelines or used in the Ground Water Replenishment System 
(GWRS). 
 
The current land use is predominantly residential with significant areas of 
industrial, commercial and institutional uses. 
 
Most of the District’s facilities are approximately 40 to 60 years old. 
 
Approach 
 
The review and evaluation of the Midway City Sanitary District Sanitary Facilities 
is a multi-step process that included: 
 

• Establishing a database that includes pipeline sizes, manhole invert 
elevations, surface elevations, and rates of pipeline slopes.  This database 
was obtained by a GPS Survey to establish precise locations and 
elevations of the manholes; a non-entry inspection of the manholes that 
identified the size and locations of inlet and outlet pipes and the depth to 
the manhole invert. 
 

• Preparation of a District facilities map using the data base obtained by the 
GPS survey, the non-entry manhole inspection and the CCTV pipeline 
inspection data. 
 

• Performing a condition assessment of the manhole structures. 
 

• Obtaining a CCTV inspection of District pipelines to locate service laterals 
and make a pipeline structural and operational condition assessment. 
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• Using information developed in the flow monitoring report to identify the 
amount of rainfall dependent inflow and infiltration entering into the 
District’s pipelines, an analysis of rainfall impacts on the system and to 
evaluate the hydraulics and capacity of the pipelines.  The data 
accumulated was used to verify the peak flow versus average flow 
relationship, prioritize projects, locate areas requiring remedial action, and 
establish flow coefficients. 
 

• Review of current land use and the General Plan program for the entire 
District to facilitate development of estimated sewage flows based on 
existing and ultimate land use. 
 

• Unification of the sewage loading and the system geometry in a 
mathematical hydraulic model. 
 

• Identification of deficiencies based upon maximum use of existing 
hydraulic capacity, and sizing of new facilities in accordance with the 
District’s capacity criteria. 
 

• Development of a recommended long term improvement plan to remedy 
deficiencies and strengthen system to assure the District of adequate 
sewage capacity to allow for future growth and ultimate build out. 
 

• Preparation of a priority construction schedule with emphasis on the 
defects to be repaired immediately. 
 

• Preparation of opinion of probable construction cost for the proposed time-
phased improvement program. 
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Land Usage 
 
The Midway City Sanitary District covers an area of about 6,422 acres or approximately 
10.4 square miles.  It is composed of 73 sanitary sewer drainage basins (Exhibit 3.1) 
that drain to the Orange County Sanitation District trunk sewers.  The basins range in 
size from slightly more than one acre to almost 600 acres.  The following Table (Table 
3.1) is a listing of the drainage basins and the size of the basin. 

 

TABLE 3.1 
 

Drainage Basins 
 

BASIN NO. ACRES   BASIN NO. ACRES 

1 113.71   36 49.05 

1A 33.69   37 104.85 

2 547.19   38 6.06 

3 576.62   39 171.98 

4 34.9   40 2.99 

5 5.75   41 8.8 

6 3.54   42 14.73 

7 197.16   43 8.94 

8 109.9   44 7.16 

9 90.81   45 15.74 

10 162.32   46 79.7 

11 98.38   47 5.01 

12 51.43   48 90.34 

13 63.49   49 88.79 

14 23.29   49A 45.41 

15 338.64   50 4.69 

16 309.07   51 76.87 

17 20.62   52 21.28 

18 108.86   53 13.03 

19 143.06   54 68.19 

20 23.11   55 * 

21 132.81   56 5.14 

22 467.96   57 34.1 

23 234.39   58 18.53 

24 38.67   59 * 

25 123.88   60 63.71 

26 48.55   61 19.19 

27 575.74   62 41.37 

27A 7.12   63 43.77 

28 55.69   64 10.27 

29 27.45   65 1.52 

30 20.48   66 1.14 

31 98.64   67 2.89 

32 5.91   68 135.87 

33 19.08   69 61.33 

34 96.02  70 28.06 

35 64.13    
                                                                                                              TOTAL OF ALL BASINS 6422.56 ACRES 
                                                               *NOT USED TO DESIGNATE BASINS 

 
The existing land use was obtained from the City of Westminster Zoning Map, dated 
August 15, 2001 (Exhibit 3.2).  The future land use was obtained from the City of 
Westminster General Plan Map, dated Fall of 2016.  The following Table 3.2 is a 
comparison of Zoning Map Land Use Designations versus the General Plan Land Use 
Designations. 
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TABLE 3.2 
 

Land Use Designations 
Zoning Map VS. General Plan Map 

 

     ZONING  MAP (8/15/01)   GENERAL PLAN MAP (1/14/04) 

R-1 SINGLE FAMILY RESIDENCE  RESIDENTIAL – LOW (4-7 du/ac) 

R-2 MULTIPLE UNITS, 08-12 UNITS/ACRE   

R-3 MULTIPLE UNITS, 13-14 UNITS/ACRE 
RESIDENTIAL – MEDIUM (8-14 
du/ac) 

R-4 MULTIPLE UNITS, 15-18 UNITS/ACRE   

R-5 MULTIPLE UNITS, 19-24 UNITS/ACRE RESIDENTIAL – HIGH (15-25 du/ac) 

C-R RESTRICTED COMMERCIAL  

C-1 LOCAL BUSINESS COMMERCIAL – LOW INTENSITY 

C-2 GENERAL BUSINESS COMMERCIAL – GENERAL 

C-M COMMERCIAL-INDUSTRIAL  

M-1 LIGHT-INDUSTRIAL  

M-2 MEDIUM INDUSTRIAL INDUSTRIAL 

P/SP PUBLIC / SEMI PUBLIC PUBLIC/SEMI-PUBLIC 

P-F PUBLIC FACILITIES  

P/OS PARK/OPEN SPACE PARK/OPEN SPACE 

CEM CEMETERY  

B-1 BUFFER  

P PARKING  

FLOOD CONTROL CHANNELS, RIGHT-OF-
WAYS 

FLOOD CONTROL CHANNEL 

 PLANNED DEVELOPMENT 

 ELECTRIC UTILITY RIGHT-OF-WAY 

 RAILROAD RIGHT-OF-WAY 

 
 

The Zoning Map Land Use Designations were used to calibrate our unit flow factors 
(Section 6 and Model Calibration Table 6.1) and the General Plan Map Land Use 
Designation was used to model our sewer system to identify any pipeline improvements 
that are required to support developments in accordance with the General Plan. 
 
*Note: The City of Westminster updated its General Plan in the fall 2016. 

Existing Proposed      Differen
  DU  SF  Sewer GPD  DU SF  Sewer GPD Sewer 

GPD 
Mixed Use Civic Center  521  529,111 157,227 Mixed Use Civic Center 628  1,823,119 248,784 91,557 
Mixed Use Boulevard/Downtown  222  739,403 92,692 Mixed Use Boulevard/Downtown 951  604,110 268,907 176,214 
Mixed Use Corridor  263  316,758 81,851 Mixed Use Corridor 407  551,201 129,717 47,866 
Mixed Use Westminster Mall  0  1,195,000 59,750 Mixed Use Westminster Mall 824  1,296,070 271,628 211,878 
Mixed Use Littl Saigon  855  1,293,522 279,281 Mixed Use Littl Saigon 1,944  3,292,670 652,578 373,296 
Mixed Use Northwest District  811  0 203,561 Mixed Use Northwest District 1,060  673,075 299,714 96,153 

Additional Residential  26,697  0 6,700,947 Additional Residential 30,671  0 7,698,421 997,474 
Additional Non residential  300  7,957,222 473,161 Additional Non residential   10,823,013 541,151 67,990 

 
Totals 

  
29,669 

  
12,031,01

 

 
8,048,470 

  
36,485 

  
19,063,25

 

 
10,110,898 

 
2,062,4
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General 
 

Gravity Flow System 
 
A review of the District records revealed that the gravity flow lines are estimated 
to be about 30 to 65 years of age. 
 
The structural condition assessment of Midway City Sanitary District’s existing 
facilities was accomplished through inspection and analysis of all lines within 
the District’s Gravity Collection System. The District also operates and 
maintains pump stations and force-mains.  That element of the collection 
system was not included as part of this analysis.  
 
The result of the CCTV inspection, which began in January 2014 and was 
completed in September 2014.  In order to facilitate easy access to the 
information by District staff, the videos and reports have been consolidated 
onto the District’s server. 
 
The system was found to be very flat and velocities in the pipes are very low for 
much of the system. These factors contribute to reduced pipeline capacity by 
allowing grease and other deposits to collect in pipeline segments lacking the 
cleaning action of heavier velocity flows.  These low velocity flows increase the 
need for regular cleaning and make the regularly scheduled cleaning an 
important part of the District’s on-going maintenance program.  
 
Another destructive condition that exists within the MSCD boundaries is a high 
water table that is influenced by the rise and fall of the tides.  When the tide is 
in and the water table is high, the lines are susceptible to infiltration by ground-
water and when the tide is out and the water level is low, the sewer system can 
allow exfiltration into the surrounding water-table. 
 
 
Lift Station/Force Main System 

 
By way of explanation and summary it should be noted here that the District 
currently operates and maintains four lift stations and 5,907 feet of force main 
sewer line.  All four lift stations - Westminster, Hammon, Willow and Brookhurst 
are submersible stations and have guide rails to raise the pumps for 
maintenance or repairs.   
 
Westminster, Hammon, Willow and Brookhurst Pump Station Facility 
Improvements were completed in April 2009. Converting the three dry-well 
stations (Westminster, Hammon and Willow) to submersible stations and 
rebuilding the Brookhurst Station. All stations are controlled by a Supervisory 
Control and Data Acquisition (SCADA) system. 
 
The Westminster, Hammon and Willow Force Main Project were completed in 
June 2007. The project consisted of adding a dual force main system for both 
emergency use and capacity issues that may arise in the future. 
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Brookhurst force main was completed during the lift station improvements 
project and it’s a single force main. 

 
City of Westminster 2016 General Plan 
 

Table 12 Proposed Condition Average Daily Sewer Flows 
 

 
Land Use 

Designation 

Number 
of   

Dwelling 

 
Non- 

Residential 
SF1 

Proposed 
Average 
Daily Flow 

Existing 
Average 
Daily Flow 

 
Change in 

Sewer Flows 
(GPD) 

 
% 

Increase 

 
Civic Center 

 
 
 

Corridor 
 
 
 

Little Saigon 
 
 
 

Residential 
 
 
 
 

 
 
 

1. Non-Residential includes commercial, retail and industrial land uses 
2. Accounts for hotel rooms within the Mixed Use Marina and the Mixed Use Community Core. 

Notes: 
GPD   gallons per day SF  square feet 

 

Full implementation of the land use changes has the potential to increase sewer 
flows by 2.06 MGD within the project area to a total estimated demand of 10.1 
MGD. The current conveyance capacity of the sewer system is 18 MGD 
highlighting sufficient capacity to handle increases in flows from the Westminster 
GPU at a city-wide scale. Individual lines still may be subject to capacity issues 
and will be analyzed at the individual project level to ensure specific sewer lines are 
upgraded based on project specific loadings. Figure 12 highlights areas that will 
experience increased sewer flows from land use changes.  The increase in flows 
will be generally spread out among the Mixed-Use areas and scattered 
throughout the additional residential and non-residential areas.

Units  (GPD)2 (GPD)  
1) Mixed Use 628 

1,823,119 248,784 157,227 +91,557 58% 

2) Mixed Use 
Westminster 951 

 
604,110 

 
268,907 

 
92,692 

 
+176,214 

 
190% 

Blvd/Downtown      
      

3) Mixed Use 407 551,201 129,717 81,851 +47,866 58% 

4) Mixed Use 
Westminster 824 

 
1,296,070 

 
271,628 

 
59,750 

 
+211,878 

 
355% 

Mall      

5) Mixed Use 1,944 3,292,670 652,578 279,281 +373,296 134% 

6) Mixed Use 
Northwest 1,060 

 
673,075 

 
299,714 

 
203,561 

 
+96,153 

 
47% 

District      

Additional 30,671 -- 7,698,421 6,700,947 +997,474 15% 

Additional 
Non- -- 

 
10,823,013 

 
541,151 

 
473,161 

 
+67,990 

 
14% 

Residential      

Total 36,485 19,063,258 10,110,898 8,048,470 +2,062,428 +26% 
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General Overview 
 
ADS Environmental Services was contracted to perform temporary flow monitoring and 
a Rain Dependent Inflow & Infiltration (RDII) analysis in the MCSD sanitary sewer 
collection system.  This work was conducted for a period of 102 days from February 20, 
2003 through June 1, 2003.  The complete report is on file at the MCSD office. 
 
One objective of the study was to quantify the amount of RDII entering sub-basins 
(Basins) within the collection system.  These Basins were then prioritized based on the 
amount of RDII entering each along with recommendations to locate and quantify 
specific defects that allow extraneous flows to enter the system.  
 
Their report provides an analysis of the rainfall impacts on the District’s sewer system 
as well as evaluation of hydraulics and capacity at each of the flow monitoring sites 
during the flow study period.   
 
In order to appreciate the significance and impact of Inflow and Infiltration (I/I) it is 
important to understand what the terms mean.  The Water Environment Federation 
Manual of Practice provides an excellent explanation of Inflow and Infiltration. 
 
 “Infiltration and inflow (I/I) is a problem associated, with gravity flow piping 
systems.  The term refers to extraneous flow that enters underground sewer pipes and 
imposes an undesirable hydraulic load on the sewer system.  Infiltration sources include 
ground water infiltration, which may be prevalent year-round, and rainfall dependent 
infiltration and inflow, which is present during and shortly after rain events.  Inflow is the 
extraneous flow that enters the sewers quickly through direct connections to the sewers.  
These direct connections are primarily through manhole covers, illegal connections 
such as surface or yard drains, roof drains and storm drain connections.  However, 
indirect inflow can enter underground sewer pipes.  Storm water exiting the storm sewer 
system through damaged pipes, non-watertight joints, and unsealed lift holes may follow 
nearby sanitary sewer trenches and enter through damaged pipe and non-watertight 
joints.  House laterals or service connections are also acknowledged as a source of I/I.  
The length of the laterals is usually equal the length of the sewer serving the property.  
The lateral and its connection to the District owned system can be a source of problems 
for the District.” 
 
I/I impacts have become increasingly apparent over the past several years as water 
treatment agencies have seen the treatment capacity of their facilities absorbed by 
water from outside the system. 
 
It can be absolutely demonstrated that excessive RDI/I can have the following impacts 
on a collection system. 
 

• Affect system performance by reducing collection system capacity. 
• Increased probability of sanitary sewer overflows. 



S E C T I O N  5  
 

I n f l o w  a n d  I n f i l t r a t i o n  ( I / I )  
 

 
MIDWAY CITY SANITARY DISTRICT 

SEWER SYSTEM MASTER PLAN  5.2 

• Increase cost of wastewater treatment. 
• Increase energy and maintenance costs for pumping facilities. 
• Result in the need to “oversize” District facilities to accommodate I/I flows. 

 
The Orange County Sanitation District (OCSD) estimates that the peak wet weather 
flow rate at their treatment plants is more then double the average daily flow. 
 
In general, the increasing I/I is associated with the aging sewer pipes in the OCSD 
service area. A dramatic indicator of this is the fact that OCSD has seen the wet 
weather flow rates increase from 1.7 times the average flow in 1970’s to more then 2.0 
times the average flow in 1995. 
 
The significance of these increased flows is that more and more treatment plant 
capacity is being used to process non-waste water then ever before resulting in 
increased costs both monetarily and environmentally. 
 
The severity of the I/I is noted by the following descriptions: 
 

Weeper-refers to water slowly ingressing the line (no visible drips) 
Dripper-refers to water dripping into the line but not a continuous flow. 
Runner-refers to water running into the line that is visible. 
Gusher-refers to the water entering the pipe “under pressure.” 

 
The standard approach to repairing instances of I/I is to only address the more 
significant of the four classifications, namely “Runners and Gushers” and label them 
“Significant.” 
 
Because of the age of the MCSD infrastructure, incidences of I/I were not unexpected. 
In total 38 locations were observed by the CCTV camera to be experiencing significant 
I/I.  Three “gushers” and thirty-three “runners”.  The remaining I/I locations (Weepers 
and Drippers) have been identified as part of the total list of defects. 
 
Infiltration is also caused by incoming tides creating a high groundwater level and in the 
western portion of the District’s service area, this influence can be seen in the manholes 
where water levels rise or fall depending on tidal conditions. 
 
Midway City Sanitary District’s I/I Reduction Plan 
 
The Midway City Sanitary District, with the assistance of the Orange County Sanitation 
District’s Cooperative Projects Program, will complete rehabilitation and lining of all 
MCSD manholes that have evidence of infiltration by July 31, 2004.  A sewer pipeline 
spot repair project and a pipeline relining project were also completed with the support 
of the OCSD Cooperative Projects Program. 
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Rehabilitation factors associated with infiltration are different than rehabilitation factors 
associated with structurally damaged pipe.  The extent of structural rehabilitation 
problems typically can be defined by television inspection of the sewer.  However, the 
required rehabilitation to control groundwater infiltration is influenced by the migrating 
capabilities of groundwater.  Therefore, infiltration rehabilitation work may include 
sealing or making each sewer and service connection joint watertight the entire length 
of the sewer within a groundwater zone of influence.  Rehabilitation might include 
chemically grouting each joint or relining the original sewer. 
 
Recommendations to Further Reduce I/I 
 
 

• Continue installing plugs on all manhole covers adjacent to curbs and in vee 
gutters and resealing all manhole covers whenever the manhole cover is opened.  

 
• Sometimes, service connections are not available on the sewer at the desired 

location.  Service connection installation via the “break-in” or “hammer tap” 
methods can cause pipe failure and line blockage and makes pipes vulnerable to 
infiltration and root intrusion. 

 

Establish regulations to prohibit break-in service connections and require 
machine tapping and saddle-style or other factory-fabricated connections to be 
made as approved by the District. 

 
• Old structures might be razed and the excavated land backfilled during property 

development.  Typically, the sanitary sewer service is not properly disconnected 
and the new construction on the site requires a new service connection.  Several 
generations of site reuse may result in multiple service connections.  Inactive 
connections are a source of infiltration, insect and rodent infestation, and other 
possible maintenance problems. 

 

 Establish permit and design regulations that require abandoned services be 
 disconnected and permanently plugged at the main. 

 
• Require CCTV inspections of all existing sewer laterals and require repairs or 

replacement as necessary when any property within the District has a transfer of 
ownership, land-use or increase in residential density. 

 
• Require CCTV inspections of all existing laterals for any new construction on all 

property when connection is to be made to the existing lateral and require repairs 
or replacement as necessary.  As part of the occupancy permit process. 

 
• Uncover and raise existing manholes to the surface or for manholes in landscape 

area to above the surface and provide accessibility to all manholes for routine 
inspection and to reduce surface water inflow. 
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ADS Flow Monitoring Study 
 
ADS Environmental Services performed a temporary flow monitoring and a Rain 
Dependent Inflow & Infiltration (RDII) analysis of the MCSD sanitary sewer collection 
system for a 102 day period from February 20 through June 1, 2003.  The collection 
system was divided into 25 basins comprised of 28 flow monitoring sites (three basins 
required an extra monitoring site).  Flow monitors were placed at the outlet of each 
basin to accurately measure the total flow (Flow Monitoring Locations Exhibit 6.1).  Rain 
gauges were also used to measure the volume and intensity of each rainfall event.  
Based on rainfall and flow measurements; ADS determined the following quantities for 
each basin: average daily flows, gross peak-hour flows, base infiltration estimates, rain 
dependent inflow and infiltration and performed a capacity analysis of the basin outlet 
pipelines.  Rain related flows caused the ratio of depth of flow to diameter of pipeline 
(d/D) to exceed 1.0 on at least one occasion at 10 of the 28 monitoring sites.  Six of 
those sites surcharged frequently, regardless of the rainfall.  At five of the sites, full pipe 
conditions were indicated on a regular daily basis, indicating that the pipeline in the 
immediate area of the flow monitor is approaching its design capacity. 
 
Base infiltration analysis concluded that 12 basins have infiltration flows that are greater 
than 1500 GPD/IDM, which is the upper allowance for existing systems per the Water 
Environment Federal (WEF), ASCE Standard. 
 
As a result of the study, it was further noted that other capacity issues exist in the 
system.  These are characterized by frequent surcharges (not wet weather related) and 
the system and operation at near full actual operational flow capacity.  (ADS 
Environmental Services report dated August 2003). 
 
Unit Flow Factors 
 
Average dry weather week day flow quantities were used for model calibration.  The 
basins monitored contain the major type of land uses.  Each basin was delineated and 
then subdivided into areas (acres) according to land use.  OCSD design coefficients 
were used as trial unit flow factors (gpd/acre) which were then multiplied by the gross 
area of each type of land use to obtain trial calculated flows.  The factors were adjusted 
and the calculations repeated until a significant amount of the basins had an 
approximately equal value for the calculated and measured flows .  The unit flow factors 
were used for modeling all basins.  An adjustment of flow was made to those basins 
having a calculated/metered ratio of less than 1.0.  Table 6.2 lists the flow factor used 
for modeling each basin. 
 
Basins 9 and 22 contained calculated/measured ratios that were highly deviant from the 
rest of the sample ratios, thus their data was not used in determining unit flow factors.   
 
The large deviation can be attributed to the bypass relief pipe installed to divert flow 
from MH 2265 to MH 2035 (Pacific Avenue and 14th Street).  
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TABLE 6.2 

 
Flow Used For Modeling 

 

Basin 
No. 

Calculated 
Flows 

Adjusted 
Flows 

1 X   

2 X   
3 X   

7 X   
15   X 

16   X 
18 X   

19   X 
21   X 

23   X 
24  X   

27 X   
34 X   

35    X 
39    X 

42 X   
49 X   

57 X   
63   X 

68 X   
69 X   

 
 
A comparison of the MCSD calibrated wastewater unit flow factors, the Orange County 
Sanitation District Flow Factors recommended in their January 2004 “Design and 
Construction Requirement for Sanitary Sewers” manual, Riverside, and American Water 
Works Association per capita flow factor are shown in Table 6.3 (Comparison of Flow 
Factors).  A recent article from the American Water Works Association lists an average 
residential flow at 72.4 gpd.  The MCSD calibrated flow factors for low and medium 
density residential uses are low compared to OCSD and Riverside, but are comparable 
to the flow factors used by the Anaheim and GGSD and do accurately represent MCSD. 
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TABLE 6.3 
 

Comparison of Flow Factors 
(gpd/acre) 

 

Ultimate Land Use Designations 

OCSD 
Design Flow 

Factors  

Riverside Per 
Capita Flow 

Factors 
80 gpcd 

 
AWWA / 
Anaheim 
72.4 gpcd 

Selected 
Unit Flow 
Factors  

Residential - Low     (4-7 du/ac) 1488 1120 (3.5/DU) 1013 1000 

Residential - Medium (8-14 du/ac) 3451 1920 (3.0/DU) 1737 2000 

Residential - High     (15-25 du/ac) 7516 5000 (2.5/DU) 4525 5500 

Commercial - Low Intensity 2262    900 

Commercial - General 2262      

Planned Development        

Industrial 3167    600 

Public / Semi-Public        

Park / Open Space 129    20 

Flood Control Channel        

Electric Utility Right-of-Way        

Railroad Right-of-Way        

 
Peak Flows 
 
Since peak flows are utilized in the design of gravity sewer pipe systems, it is 
appropriate to model sewer systems with peak flow loads.  The simplest way to obtain 
peaking factors is to compare peak flows and average daily flows and calculate the 
mean peak flow to average daily flow ratio (Exhibit 6.2).  Using this data, the average 
peak to average daily flow ratio was calculated to be 2.65.  To simplify calculations, 2.5 
was chosen as our peak flow factor. 
 
General 
 
Wastewater collection systems are typically evaluated on the basis of standardized 
criteria.  The criterion that best measures a system’s ability to convey wastewater is the 
depth of flow in the pipeline versus diameter of pipe (d/D) ratio.   The District’s design 
criteria require the d/D ratio to be equal to or less than 50% for 8” to 18” pipes.   Every 
pipe in a network must be able to carry the most extreme flows (peak wet-weather 
flows) without surcharging the system.  Sewer systems are modeled to analyze the 
overall performance of all pipes in a given network using the d/D ratio as the primary 
basis for determining capacity.  The City of Westminster’s General Plan Map Land Use, 
1/14/2004 (Exhibit 3.3), was used to determine future land use.  Calibrated unit flow 
factors were used to forecast the system’s projected wastewater flows.   
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EXHIBIT 6.2 
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System Modeling 
 
System modeling was performed using SewerCAD modeling software in conjunction 
with AutoCAD.   The majority of the effort in modeling involves careful layout and 
loading of the sewer system.  The District’s sewer system was graphically laid out on 
the District base map in AutoCAD using GPS survey data to ensure geographic 
accuracy.  Then, basin by basin, the system is overlaid in SewerCAD.  The system’s 
physical properties were then incorporated into the system layout (e.g., manhole invert 
elevations, pipe material and pipe diameter) so that it accurately represented existing 
conditions.   Then using the land use peak unit flow factors and land area, every sub-
basin flow was entered at its tributary manhole. 
 
Area of Land         multiplied by      Land Use Peak Unit Flow Factor  =   flow 
 
    (acres)                X                  (gallons per day / acre)           =   gallons per day 
 
After the flow from each sub-basin is entered into the computer, the pipe network is 
ready to be modeled.  Upon running the model, sewer flow is generated throughout the 
sewer system.  The simulation (model) calculates data such as: flow, depth-of-flow 
versus Diameter of pipe (d/D), velocity, head loss, etc.   
 
Capacity deficiencies based on our particular design criteria of (d/D) can then be readily 
identified. 
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Capacity Assessment 
 
The Haestad Methods Sewer CAD software program computer simulation 
generates pipeline data for each pipe segment in a basin.  The data used to 
determine the flow carrying capacity of a pipeline is the depth of flow (d) and the 
diameter of the pipe (D).  MCSD and OCSD design require a d/D ratio of 0.5 or 
less for pipe up to 18 inches in diameter.    
 
Pipeline segments with a ratio greater than 0.50 are considered to be deficient.  
Review of the model results detected system deficiencies in 13 different locations 
found in basins 1, 2, 9, 10, 15, 16, 21, 22, 31, 35, 42, 49 and 55. Basin 10 is not 
included in this list. The following subsection provides a brief assessment and 
project description of each of the deficient basins in order of highest priority to 
least priority.   
 

Highest Priority 
 

Basin 22 Phase I Completed 2005; Phase II was completed in 2008 
 
Before any modeling was performed on this basin, surcharge and backwater 
conditions were discovered by an inspection of manhole 2265 at the 
intersection of Pacific Avenue and 14th Street.  Subsequent computer 
modeling confirmed the backwater conditions by reporting a d/D ratio in 
several downstream pipes ranging from 1.0 to 2.3.   
 
This severe deficiency is caused by the following: 
 
• The basin receives high quantities of flow from Garden Grove. 
• The presence of adverse sewer pipe slopes in the system. 
• High and medium density residential housing is present. 

 
An upsizing project has been identified for this basin; a portion of the 
construction is expected to begin mid-2004.  The proposed project calls for 
over 2300 feet of 12 inch pipeline to be upgraded to 18 inches, almost 1000 
feet of 10 inch pipe line to be upgraded to 12 inches, and roughly 5,500 feet 
of 8 inch pipeline to be upgraded to 12 inches.  The project starts 
downstream at the corner of Hoover Street and Main Street, proceeds north 
about 300 feet, turns east and runs along the southern edge of Webber 
Elementary School and Westminster School District and continues along 14th 
Street until it reaches Pacific Avenue.  At this point the project branches out 
into two separate stretches of pipeline.  The northern stretch runs north on 
Pacific Avenue and turns right on 15th Street.  Then it heads east for roughly 
800 feet, runs north and turns east on two alleys for about 800 feet.  Next it 
runs north on Jackson Street and finally east on Westminster Boulevard until 
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it reaches Newland Avenue.  The southern stretch runs south on Pacific 
Avenue from 14th Street to 13th Street.  Then it continues east until it reaches 
All American Way.   
 
Work was completed October 2008. 
 
High Priority 
 
Basin 2  
 
The computer modeling revealed deficiencies in about 1300 feet of 10 inch 
line on Hammon Place between Harold Place and Westminster Boulevard 
that consequently needs to be upsized to a 12 inch line.  The project also 
requires about 2900 feet of 8 inch line running on Westminster Boulevard 
from Hammon Place and heading north on Springdale to Navajo Road to be 
upsized to a 12 inch line.  In addition, the computer modeling indicated that 
the d/D ranged from 1.0 to 4.0 in several pipes.  The deficiencies are caused 
by large amounts of flow traveling through many flat and negative slopes.   
 
This line segment is currently flowing at ½ pipe and is already a 12 inch line. 
Upsizing will not be needed at this time, for this basin area is built out and 
the line in question is a trunk line, capacity is determined to be three quarter 
pipe. Review of the line segment is to be annual. 
 

      This line is already a 12” line on Hammon Pl. and flowing at ½ pipe. 
      The segment of pipe on Westminster is flowing at ¼ to 3/8 pipe and is in 
      good condition. 
 
      If any work is to be done by the District, Its suggested splitting the 
      basin at Westminster and Springdale (from manhole 399 to the OCSD  
      trunk line just south of cross walk in the intersection Westminster Blvd. 
      and Springdale Avenue) by tying line in both directions, it will reduce  
      the flows and giving the Hammon Lift Station a valuable over flow 
      protection.  

 
Basin 1 
 
The model revealed capacity deficiencies in the main line running south on 
Willow Lane from Westminster Boulevard to the Willow Pump Station.  The 
deficiencies are attributed to roughly 22 acres of existing high density 
residential housing located upstream and the presence of relatively flat 
grades on the line running West on Westminster Boulevard.  In addition, the 
computer modeling indicated that the d/D ratio exceeded 1.0 in several 
pipes.  The proposed project requires over 1300 feet of 8 inch line to be 
replaced with 12 inch line. 
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District is looking at splitting this basin and making it two separate basins, 
this increasing the capacity and making the District’s project less intrusive to 
the public. Work was completed November 2008. 
 
Basin 9 
 
Computer modeling revealed deficiencies in about 1300 feet of 10 inch line, 
running on Hazard Avenue from Cedarwood Street to Hoover Street.  This is 
attributed to the existence of roughly 45 acres of high density housing.  The 
computer modeling indicates that the d/D ratio exceeded 1.0 in only one pipe 
segment.  The proposed project entails replacing the 10 inch line with 12 
inch line. 
 
This line segment is no longer at or above capacity due to a split in the 
basin during the phase I of the basin 22 project in 2005. Project is 
considered complete. However the City will incorporate this line 
segment in the Storm Drain Project in June 2009 and will upsize the 
sewer main from a 10 inch VCP to a 12 inch PVC, when it’s relocated 
from the south side to the north side of Hazard Avenue. 

(The County of Orange is financing the Project) 
Work on the sewer main was completed August 2010. 
 
Basin 15 
 
Capacity deficiencies were found in almost 5000 feet of pipeline.  These 
existing deficiencies will be exacerbated by over 20 acres of future planned 
development, flat slopes and an existing siphon. The resulting upsizing 
project calls for 1300 feet of 8 inch line to be replaced with 10 inch line, 1000 
feet of 8 inch line to be replaced with 12-inch line, and approximately 2700 
feet of 10 inch line to be replaced with 12-inch line.  The project runs along 
Bushard Street from Edinger Avenue to Calendula Avenue.  Then it heads 
east on Calendula Avenue and north on Begonia Street and through an 
easement.  Next it branches out into two runs.  The eastern run runs north 
on Bushard Street for about 200 feet.  The western run heads east on 
McFadden Avenue until it reaches Swallow Lane, then it runs north for over 
a 1000 feet.  The computer model indicates that the d/D ratio exceeded 1.0 
in several pipe segments.   
 

       Project was completed in June 2010.     
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Basin 21 
 
The computer model indicates that deficiencies were found in the 8 inch line 
running West on Hazard Avenue from Magnolia Street to Moran Street.  In 
addition, the modeling indicates that the d/D ratio exceeded 1.0 on several 
locations.  Since most of the basin is composed of single family homes, the 
deficiencies in this line are almost exclusively due to relatively flat slopes.  
The proposed project calls for the replacement of about 1100 feet of 8 inch 
line and about 60 feet of 10 inch line with a 12 inch line. 
 
This line segment had been submerged in storm water run off in the rain 
events that occurred during the flow monitoring study, due to location of 
manholes approximately 3 feet off of curb face. District fixed the problem by 
adding duck seal around lids and plugs in each hole to prevent storm water 
infiltration. 

 
      Line is flowing at 3/8 pipe and only surcharges during storm event. 
      Recommended fix replace manhole frames and covers with 
      manhole frame and covers that will not allow infiltration from storm  
      water from north curb on Hazard Avenue. 

The District currently checking and sealing manhole frames and covers 
during annual maintenance activities and before rain events.  
 
Basin 49 
 
The model detected deficiencies in about 2000 feet of 8 inch sewer line 
running south on Edwards Street, west on Rochelle Avenue, and south on 
Willow Lane.  The deficiency is caused by the existence of approximately ten 
acres of high density homes and relatively flat slopes.  In addition, the 
computer modeling indicates that the d/D exceeded 1.0 in several locations.  
The project calls for replacement of this line with approximately 500 feet of 
10 inch line and approximately 1500 feet of 12 inch line. 
 
District is looking at splitting this basin and making it two separate basins, 
this increasing the capacity and making the District’s project less intrusive to 
the public. Work was completed November 2008. 
 
Medium Priority 
 
Basin 35 
 
The computer modeling indicates that deficiencies exist in 1300 feet of 8 inch 
line running West on Oasis Avenue from Magnolia Street.  A d/D ratio of 1.0 
was identified in one segment of pipe.  The deficiencies in this basin are 
caused by the presence of flat slopes.  The 8 inch line running West on 
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Oasis Avenue is proposed to be replaced with about 1300 feet of 12 inch 
line. 
 
This line segment is currently flowing at half pipe. Upsizing will not be 
needed at this time, for this basin area is built out and the line in question is 
a trunk line, capacity is determined to be ¾ pipe. Review of this line segment 
is to be every 3 years. 
 

       Line segment is flowing at 3/8 pipe and in good condition.  Monitor line 
       in the future to see if upsizing may be needed. 
 
       Date when monitoring was performed: April 8, 2005, April 25, 2008, 
       March 23, 2011 and February 8, 2013 

 
Basin 55 
 
The computer modeling indicates that deficiencies exist in about 650 feet of 
8 inch line, running south on Goldenwest Street from Bestel Avenue to Trask 
Avenue. This deficiency is caused by roughly 15 acres of existing high and 
medium density housing and relatively flat slopes.  In addition, the d/D ratio 
reached 0.75 in one pipe segment.  The upsizing project calls for the 
replacement of this entire line with 12 inch line.  
 
This line segment serves approximately 500 homes and has been 
monitored for the past 5 years and at any given time pipe was flowing 
at ¼ pipe. Project is not valid and is considered complete. 

 
 
Basin 42 
 
The computer modeling indicates that the d/D ratio reached 0.86 in only one 
350 foot segment of pipe.  However, due to the location of this segment of 
pipe, it is necessary to upsize approximately 1300 feet of pipe.  This 
deficiency is caused solely by the presence of flat slopes.  The 8-inch line 
running south on Dillow Street is proposed to be replaced with approximately 
1300 feet of 10 inch line. 
 
This line segment is flowing at ¼ pipe, flow monitoring picked up what would 
be considered a partial stoppage.  This line segment is being considered for 
a PVC liner. Liner was installed April 2008. 
 

      Project completed for $15,500 during lining of hotspots project.   
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Low Priority 
 
Basin 16 
 
The computer modeling indicates deficiencies will occur in over 2700 feet of 
pipeline with the addition of 20 acres of future planned development.  The 
proposed project calls for upsizing the 10 inch line along Mc Fadden Avenue 
and Marlborough Circle to 12 inches and an 8 inch line along Pickford Street 
to 10 inches. 
 

       Pickford is currently flowing at ¼ pipe and doesn’t need to be upsized. 
 

      McFadden is flowing at 3/8 pipe, but upsizing the area mentioned by the 
      engineer will create a bottle neck, going from 12” to 10” line currently 
      on Brookhurst flowing to Margo.                           
 

This line segment will be re-evaluated every 3 years. 
 

Date when monitoring was performed: April 8, 2005, April 25, 2008, 
March 23, 2011 and February 8, 2013. 
 
Basin 31 
 
Computer modeling indicates deficiencies were found in approximately 570 
feet of 8 inch line.  This deficiency is caused by approximately 50 acres of 
existing high density residential.  The proposed project calls for the 
replacement of two pipes on Wyoming Street with 569 feet of 12 inch pipe. 
 

         This line is the final segment before the OCSD line intersects and is  
         flowing at ½ pipe at this time. Monitor the line in the future to see if  
         upsizing may be need. 

 
This line segment will be re-evaluated every 3 years. 
 
Date when monitoring was performed: April 8, 2005, April 25, 2008, 
March 23, 2011 and February 8, 2013. 
 
Basin 27 
 
District split this basin, making it two separate basins, to accommodate the 
OC Flood Control storm water project, this increasing the capacity and 
making the District’s project less intrusive to the public. The District added 
1200 feet of 8-inch PVC sewer main due to this project. 
 
  Project completed for $113,903.16 in the spring of 2014. 
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Basin 25 
 
Services the Westminster Mall which is private but the District owns 370 feet 
of 15-inch VCP sewer main on Edwards Street to Industry Way were it 
gravity flows into a 66-inch OCSD trunk main. The Westminster Mall future of 
mixed use and will increase sewer flows by 355% from 60 GPM to 272 GPM. 
The District has the capacity to handle this flow but will be revaluated once 
the mixed-use project is submitted. 
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Closed Circuit Television 
 
Closed Circuit Television (CCTV) Inspection is the technique whereby a small 
articulating camera device with a video connection is used to visually inspect 
lines that would generally not be accessible because of their size. 
 
The goal of the TV inspection is to provide an unobstructed view of the interior of 
pipeline allowing the camera operation to identify, locate and evaluate structural 
defects or operation and maintenance problem areas. 
 
The camera is centered in the middle of the pipe and moved through the pipe at 
a steady pace not to exceed 30 feet per minute and stopped whenever the 
operator observes a defect.  The camera operator can rotate and focus the 
camera, increase and decrease lighting intensity to identify and quantify the 
defect.  The operator then records the defect using the National Association of 
Sewer Service Companies (NASSCO) Pipeline Assessment Criteria. 
 
The scope of this Master Plan included contracting for the 2014 cleaning and 
CCTV inspection of approximately 169 miles of the District’s pipelines. 
 
The cleaning and CCTV inspection contractor, Performance Pipeline, delivered 
the inspection Mpeg videos and logs to MCSD staff for review of the data for 
structural defects and operational/maintenance defects.   
 
Structural defects include such damage or defects as cracks, fractures, broken or 
collapsed pipe, joint offsets, and surface damage. 
 
Operation and maintenance defects include such things as deposits, roots, 
infiltration, obstacles and obstructions.  The condition of each reach of sewer 
pipeline between manholes or cleanouts was rated based on a grading system 
developed by NASSCO. 
 
The priority and method of repair were assigned to the pipeline segments.  The 
priority was defined using the following Pipe Condition Classification descriptions: 
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Emergency 
(1) 

 

Structural collapse, severe structural damage or obstruction is noticed and in 
the Engineer’s opinion, emergency repairs should be initiated in order to 
prevent a sewage spill.  Also severe inflow/infiltration is noted which is 
reducing available capacity and increasing risk of spills.  Repairs should be 
initiated within 6 months. 
 

In instances where the inspection reveals the presence of heavy debris, major 
grease deposits or large root obstructions that significantly reduce capacity in 
the line, it is recommended that segment be cleaned and re-evaluated within 
3-6 months. 

 

Urgent 
(2) 

 

Structural damage or other defect is noticed that is obviously and quickly 
leading to a failure condition.  Such things as large fractures, heavy roots or 
pipe separation, severe joint offset trapping debris or contributing to 
inflow/infiltration or exfiltration, or severe corrosion where less than 50% of 
the pipe wall thickness is remaining.  Complete the repair or rehabilitation 
within 6 months to two years.   

 

Preventative 
Maintenance 
(3) 

 

Non-threatening structural problems or other defects such as offset joints, fine 
to medium roots, small cracks and/or minor corrosion are observed.  
Schedule the line for cleaning and CCTV inspection within the next 3 years for 
re-evaluation and if problems worsen, schedule rehabilitation in the five year 
capital improvement program. 

 

Routine 
Maintenance 
(4) 

 

Inspection shows very minor structural damage, no notable offsets or other 
defects.  Only regular scheduled maintenance is necessary with regard to 
cleaning and CCTV inspection. 

 

 
 

  The methods of pipeline repair, rehabilitation, and/or replacement include: 
 
 

Removal and 
Replacement 

Primarily used when the existing conditions dictate that the new pipeline be 
reconstructed in the same location as the existing pipeline or when it is 
appropriate to construct the line in a new location. 
 

PointRepair Open cut to remove and replace a small portion of a pipe segment. 
 

Trenchless 
Spot Repair 
 

Accessing the pipeline defect through the pipeline and making a small repair. 

Pipe Bursting Trenchless technique used to “up size” pipelines in high traffic or 
environmentally sensitive locations as an alternative to remove and replace. 
 

Relining Trenchless technique to repair existing line. 
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Manhole Inspection 
 
A non-entry inspection of manholes was made, in most cases by District staff, 
which entailed photographing the interior of manholes to identify defects and aid 
in rehabilitation decisions.   The manhole inspection forms were completed on all 
inspected manholes which as of March 11, 2004 totaled 3399.  This number is 
for manholes only and does not include cleanouts.  The forms were then 
transmitted to DGA Consultants for evaluation. 
 
Based on this information and other data gathered during inspections, manholes 
were graded in five classifications, i.e., very poor, poor, fair, minor and good 
Table 8.2 shows the criteria used in each of these classifications.   
 

 
TABLE _8.2 

 
MANHOLE CONDITION CLASSIFICATIONS 

 
A.  

VERY 
POOR 

SEVERE STRUCTURAL DAMAGE, 
EVIDENCE OF HEAVY INFILTRATION, 

POSSIBLE COLLAPSE MAY HAPPEN IN NEAR 
FUTURE. 

B.  
POOR 

MODERATE STRUCTURAL DAMAGE WITH 
AGGREGATE AND/OR REINFORCEMENT 

VISIBLE, LEADING TO A FAILURE MECHANISM.  
MODERATE INFILTRATION. 

C.  
FAIR 

LITTLE STRUCTURAL DAMAGE WITH SOME 
SURFACE DAMAGE DUE TO H2S ATTACK.  LITTLE 

INFILTRATION. 

D.  
MINOR 

MINOR STRUCTURAL DAMAGE WITH MINOR 
SURFACE DAMAGE AND LITTLE OR NO 

INFILTRATION. 

E.  
GOOD NO SIGNS OF STRUCTURAL DAMAGE OR SURFACE 

DAMAGE.  NO INFILTRATION. 

 
The District completed manhole rehabilitation in cooperation with OCSD 
Cooperative Project Program. The project was completed in 2004. 
 
Since 2004, District sewer personnel visual inspects every manhole every 24 
months during routine sewer line cleaning operations.  
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MCSD received the CCTV videos and inspection reports from Performance Pipeline, 
reviewed the data and developed spreadsheets for each of the CCTV video tapes. 
 
2014 CCTV inspection videos were reviewed which totaled nearly seven hundred 
thousand feet of sewer pipeline.  One of the benefits from the cleaning and video 
inspection of the sewers was the identification of potential new hot spots.  The District’s 
staff is now able to give special attention to all the hot spots and therefore decreasing 
emergency calls.   
 
Starting in 2005, the District has continuously done preventative maintenance cleaning 
operations on a regular basis to clean all lines and inspecting each manhole once every 
two years.   
 
Table 9.1 is a list of Hot Spots prepared by District staff.   
 

TABLE 9.1 
 

Hot Spot List 
 

STREET AND LOCATION 
Ward & Flood control by McFadden clean north siphon 
Ward & Melric west from Ward to Melric 

Nottingham & Marlborough between houses to Cunningham 119ft to siphon 

Margo Lane westside alley north  

Brookhurst south of Margo eastside slow lane clean siphon to fast lane. 

Brookhurst & Margo clean from intersection east & west 

McFadden & Belgrade clean east siphon 

Donegal to Kennedy between houses in Garden Grove 
Bushard south of Bolsa by curb on westside Clean east into mobil home park 125ft. 
Bushard & Robin westside of Bushard slow lane clean siphon eastside of bushard 
Bushard & Calendula eastside of Bushard fast lane 

Bushard & Stinson eastside of Bushard fast lane to westside fast lane siphon 

Bushard & Westwood eastside of Bushard flood control siphon 

Dalton & Oakcliff clean to Oakcliff siphon 

Magnolia & Greenville westside of Magnolia middle lane 

Magnolia & Bolsa westside of Magnolia middle lane in crosswalk 

Magnolia north of Mcfadden westside fast lane into mobil home park siphon. 

Kramer & Dillow Clean east 

Bolsa & Dillow Clean north to Kramer  

Magnolia & Bolsa northbound middle lane before Bolsa, clean to southbound lanes 

Magnolia & Edinger eastside slow lane by bus stop shot to O.C.  29ft siphon 

Magnolia & Edinger eastside slow lane (Lava) to sidewalk, if clean to Lava 800lbs. 

Magnolia & Larkspur in center divider siphon 
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Magnolia & Emerald westside fast lane to slow lane eastside by bus stop siphon 

8922 Sapphire & Diamond Clean west siphon 

Edinger & Magnolia southside middle lane clean to gas station siphon 

Maybrook & Edinger clean south to center Edinger 108ft. 

Orwell & Quartz next to crub clean flood control siphon 

Newland & Oberlin westside fast lane clean flood control  90ft. Siphon 

Newland & Barry clean east 

Woodruff & Wells flood control siphon 

Neece & Elvira  

Nantucket & Thorpe shoot east 300ft. Siphon 

8652 Bermuda shoot north to McFadden between houses 500ft. 

Wilson & Torchwood shoot east 

Aspenwood & Tungwood clean north on Tungwood (drop manhole) 

Ward & Melric Clean west on Melric 

Moran&Bolsa Clean north on Moran 

Magnolia & Oasis clean toward Oasis 

Broohurst & Banbury 275ft 

Apache & Edwards Clean west towards Edwards 300ft. 

Milton to OCSD  

Edinger & Feltham shoot towards Feltham 

Westminster alley & Newland between houses to Lomay 

Jackson & 18th in intersection siphon 

Beach & Trask 125ft. To Beach 

Pacific & 15th west on 15th 

Bolsa & Pacific clean south on Pacific 

Bolsa & Beach clean west to pacific 

Olive & main clean west on main & north on olive 

Locust & Plaza Clean north to westminster 

Maple & Village way clean north 

Wyoming & pine Clean to Goldenwest 265ft. 

Westminster & Rondeau clean to Goldenwest 356ft. & south on Rondeau  

Westminster & Pine in front of liquor store clean to Goldenwest 300ft. 

Goldenwest & Natal Clean to Garden Grove Blvd 

Goldenwest & Fenway middle lane clean east to Fenway siphon 

Goldenwest & 21st (post office) fast lane clean north & south 325 ft. to OCSD 

Goldenwest & westminster clean north Tommy burgers 

Goldenwest & Spruce clean east to Spruce 

Goldenwest & Sowell (fish farm) clean east siphon 

Georgetown & behind I Hop Clean north 

Georgetown & Alley behind super market 
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Westminster & LaPat Clean east on westminster & North on LaPat 

13751 Edwards clean into apartments 

Hefley & Westbrigde flood control Clean backwards siphon 

Sioux & Navajo clean east on Navajo 

Sioux & Iroquois clean east on Iroquois 

Springdale & Mahogany  

Springdale & Ash clean east on Ash siphon. 

Springdale & Fireside clean to Westminster 300ft. & under freeway siphon 

Westminster & Hammon clean west under flood control siphon 
Trask & Edwards clean north on Edwards and east on Trask 

 
The defect which is most prevalent of all in the District’s system are instances of sags or 
low points between manholes.  Defects of this type decrease the pipe capacity and 
raise the water level in the sewer system.  This generally is the fault of flat terrain in this 
specific area of Orange County.  Because of this condition, many of the sewer lines 
were of necessity constructed at or below minimum grade. 
 
Tidal action and perched water levels in this area of the District also add to the problem 
by creating an environment that is conducive to settlement and possible pipe 
movement.  Eliminating all or most of the sags would require the replacement of many 
thousands of feet of pipe which would be extremely cost prohibitive.  We have noted the 
line segments with sags and recommend they be cleaned and CCTV inspected on a 
five year schedule to inspect for any further degradation that might cause structural or 
serious capacity problems. 
 
Another area of concern is the amount of sewer pipe with excessive attached deposits 
such as grease and calcium, which build up and cause blockages or reduced capacity.  
We recommend the District develop a “FOG” Program to control fats, oils and greases 
and eliminate many of the problems at the source. 
 
We have determined that there are 73 hot spots within the District’s sewer system and 
many of these are the result of grease and other deposits that come directly from 
adjacent properties.  The District has two sewer-cleaning crews, both in-house crews. 
Each crew performs “maintenance cleaning” or the routine cleaning of each of the lines 
according to the cleaning schedule and both crews works at the discretion of the 
Maintenance Supervisor to clean hot spots (on a monthly basis), washes out lift station 
wet wells (on a quarterly basis), responds to emergencies, and assists in the lift station 
preventative maintenance program (on a quarterly basis). 
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The primary goal of the Capital Improvement Program (CIP) is to provide the Midway 
City Sanitary District with a long-range planning tool for the implementation of its 
infrastructure improvements and repairs in an orderly and cost effective manner.  The 
wastewater collection system, which includes pipelines, lift stations, force mains and 
other facilities are the largest assets a District owns.  The current replacement value of 
the District’s sanitary sewer system is approximately $670 million.  Both public and 
private wastewater companies are being challenged to meet new State and Federal 
regulations, increasing operating costs and the expectations of customers for higher 
standards of service, all with an aging infrastructure. 
 
Preventive maintenance and rehabilitation projects extend the useful life of the system 
and result in associated costs that are significantly lower than the expense of 
emergency repairs or replacement. 
 
Therefore, from the analysis described in the preceding sections, the following 
conclusions are drawn regarding the condition of the District’s sewer collection system. 
 
Capacity Deficiencies 
 
Based on the hydraulic modeling of the District’s 68 basins, the gravity collection system 
is found to be generally sized to accommodate both current and ultimate flows. 
 
However, there are a total of 12 basins where the necessity for upsizing of certain 
sewer pipelines was identified. 
 
Basins 1, 9, 15 21, 22, and 49 were all identified in the August 2003 Flow Monitoring 
Report prepared by ADS Environmental Services as being deficient based on current 
flows.  This was verified by the results of our model which also identified basins 2, 16, 
31, 35, 42, and 55 as having deficiencies.  Based on that information, a $2,500,000 
project to upsize portions of the sewer pipe line in basin 22 Phase I was completed July 
2005 and Phase II was completed Fall 2008.  MCSD was responsible for 80% of the 
cost of Phase I and 45% of the cost of Phase II. 
 
Basins 1 and 49 were split in the winter of 2009 by installing one new manhole at each 
location. This was needed to make the tie with the Orange County Sanitation District 
manhole and successfully splitting the basins, which in return allows more capacity. 
 
Basin 15 was completed summer of 2010. 
 
The recommended upsizing requirements and current status for each of the 12 basins is 
shown in the following prioritized list of projects and is summarized in Table on 10.2. 
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Basin Project Description Cost 

Basin 22 About 2300 feet of 12” line on running 300 feet north on Hoover and 
east along the edge of Webber Elementary School and the school 
district and 14th St. needs to be upsized to an 18” line.  Almost 1000 
feet of 10” line running south on Pacific Ave. and east13th St. needs 
to be upsized to a 12” line.  Roughly 5,500 feet of 8” line running 
north on Pacific Ave., east on 15th St., north and east on an alley, 
and then east on Westminster Blvd. until Newland St. needs to be 
upsized to a 12” line. 

Phase I 
$2,500,000 
completed 

 
Phase II 

$2,310,000 
completed 

 

Basin 2 About 1300 feet of 10” line on Hammon Pl. between Harold Pl. and 
Westminster Blvd. needs to be upsized to 12”.  About 2900 feet of 8” 
line, running from Westminster Blvd. to Hammon Pl. and heading 
north on Springdale St. until Navajo Rd., needs to be upsized to a 
12” line. 

$4,494,050 
Alternative 

Basin 1 
 

About 1300 ft of 8” line on Willow Lane from Westminster Blvd. to the 
Willow pump station needs to be upsized to a 12” line. 

   $84,360 
completed 

 

Basin 9 About 1300 ft of 10” line on Hazard St. from Cedarwood St. to 
Hoover St. needs to be upsized to a 12” line. 

$816,900 
  completed 

Basin 15 About 2700 feet of 10” line on Bushard St., Begonia St., and an alley 
needs upsizing to a 12” line.  Almost 1000 feet of 8” line on Mc 
Fadden Ave. and Bushard St. needs to be upsized to a 12” line.  
Finally, about 1300 feet of 8” line on Swallow Ln. from Mc Fadden 
Ave. to Bishop Pl. needs to be upsized to a 10” line.  

$2,249,377.
50 

Completed 

Basin 21 About 1000 feet of 8” line and 60 feet of 10” line both on Hazard St. 
from Magnolia St. to Moran St. need to be upsized to a 12” line. 

$891,800 
Alternative 

Basin 49 About 1500 ft of 8” line running south on Edwards, west on Rochelle 
Avenue, and then south on Willow Lane needs to be upsized to a 
12” line. 

$63,230 
completed 

Basin 35 About 1300 feet of 8 inch line running west on Oasis Ave. from 
Magnolia St. needs to be upsized to a 12” line. 

$909,125 
   Monitor 

Basin 42 About1300 feet of 8” line on Dillow St. needs to upsized to a 10” line.    $15,500 
completed 

Basin 55 Over 600 feet of 8” line on Golden West St. from Trask Ave. to 
Bestel Ave. needs to be upsized to a 12” line. 

$441,775 
Not needed 

Basin 16 About 2000 ft of 10” line on Mc Fadden Ave. from Brookhurst St. to 
Marlborough Cir needs to be upsized to a 12” line.  About 700 feet of 
8” line on Pickford St. north of Cunningham needs to be upsized to a 
10” line. 

$1,347,875 
   Monitor 

Basin 31 Almost 600 feet of 8” line running east on Wyoming St. from Golden 
West St. needs to be upsized to a 12” line. 

$430,500 
Monitor 

Lift 
Station  
Project 

Lift Station Facility Improvements project consisted of converting dry 
wells to wet wells, adding guide rails for easy pump removal and a 
new SCADA system for monitoring. 

$4,837,291 
completed 
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The anticipated expenditure necessary to complete the upsizing projects listed 
previously is not needed at this time. The District has completed upsizing all deficient 
line segments within its sewer system. 
 
During design of future upsizing projects for deficient basins “value engineering” criteria 
should be applied to ensure consideration of then current growth trends within the 
District in sizing new sewer lines. 
 
Damaged/Deteriorated Sewers 
 
The information from the 2014 CCTV work indicates that the total anticipated cost to 
repair all “Urgent” projects is $424,000 and the total cost to repair all “Preventative 
Maintenance” projects is $2,000,000 over the next 10 years. 
 
Urgent repairs Project Completed 2005 
 
 
Capital Improvement Program Summary 
 
As shown in Section 2 the District is currently allocating on average $200,000 annually 
for repairs and rehabilitations.  If the District is financially able to continue that practice 
and include an inflation factor that is estimated at 4% per year, it appears that the 
necessary system rehabilitation work was accomplished in an appropriate manner. 
 
The District should start to look at getting new sewage flow monitoring data for all its 
basins and re-CCTV all line segments within the District’s jurisdiction by 2024.  
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Studies by the District have identified the main causes of SSOs within the District and 
efforts have been prioritized to eliminate the causes. The Operations Manager keeps a 
running spreadsheet of the sewer spills and the Management and the field crews use 
the causes  and locations to plan activities, programs and policies to eliminate the 
causes. The District has identified restaurant grease as the number one cause of sewer 
line blockages and spills. 
 
The District has retained the firm of Environmental Compliance Inspection Services 
(ECIS) to manage its FOG program at a yearly cost of $30,000. Approximately two staff 
members from ECIS perform exterior functions within the FOG program Grease 
Rendering Device inspections twice a year. 
 
Public Education Outreach Program 

 
The District’s contractor ECIS talks with managers/owners of the FSE’s about proper 
maintenance and operation of a Grease Control Devices inside the District. 
 
Additionally, the District has made available, on its internet site, educational materials 
regarding Fats, Oils and Grease (FOG) and the sewer system. The site contains the 
following educational brochure that can be downloaded by the public: 
 

• Homeowner’s Guide to Sewer Lateral Maintenance. 

• Sewage Spill Reference Guide. 

• FOG Program Description (Grease Traps and Interceptors) 

• FOG Check List 

• Sewer System Do’s and Don’ts 

• Sewer Maintenance Activities 
 
The District also issues annual calendar with information regarding keeping 
Fats, Oils and Grease (FOG) out of the sewer system. 
 
FOG Disposal Plan 

 
The District requires all new commercial construction and existing commercial 
properties that have been found responsible for previous SSOs to install appropriate 
grease-reducing devices, including grease interceptors. The interceptors are required to 
be inspected and pumped out by a licensed company on a regular basis. 
 
Legal Authority to Prohibit Discharges to the System 

 
A permit from the District is required to connect to, use or maintain a connection to the 
District’s facilities (District Resolution 2008-03).  The District also has the right to 
terminate a property from District's service (District Ordinance 63). 
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Every owner, tenant and persons using property shall have a duty not to cause, permit 
or allow the accumulation of grease in the District's sewer line so that sewage spills may 
occur. Such persons shall use reasonable methods to reduce grease accumulation in 
the District's sewer lines including but not limited to reducing or eliminating the grease 
that is deposited in the sewer and utilizing enzymes and similar products that prevent 
grease build-up. No person shall discharge grease into the sewer system so as to 
cause an accumulation in the District's lines so as to substantially contribute to the 
possibility of a sewage overflow (District Ordinance 63). 
 
Cleaning Schedule for Sewer System Sections Subject to FOG Blockages 

 
The District has identified a number of problem areas that are more prone to blockages 
and SSOs. These areas are typically inverted sewer siphons and areas with excess 
grease build-up. These enhanced cleaning areas, or ‘hot spots’, are shown on the GIS 
map and cleaned once a month. 
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The Overflow Emergency Response Plan (OERP) is developed as part of the MCSD 
Sewer System Management Plan. The purpose of the plan is to establish guidelines 
and measures to protect public health and the environment in case of an accidental 
overflow. 
 
In the case of an overflow, MCSD shall dispatch the appropriate crews to investigate, 
identify the cause, and provide appropriate action to minimize the effects of the 
overflow on public health and quality of surface waters. The OERP further specifies the 
required notification and reporting that is necessary for local and state agencies. 
 
Appropriate MCSD personnel will be required to read the OERP and familiarize 
themselves with the procedures. The OERP should be kept in an easily available 
location for all utility personnel and public access reference. 
 
SSO Notification Procedures 

 
Outside of regular business hours, the District’s general phone numbers (714) 310-9004  
or (714) 310-8654 has information on who to call for after-hours emergencies, and the 
Westminster Police Department Dispatch follows District / City procedures for SSO’s. 
Because the majority of after-hours emergency calls for gravity sewer SSOs pertain to 
private small size sewers, the first responder should be the local plumber.  
 
If the SSO backup is to be in a District sewer main, please call the MCSD Maintenance 
Crews who will respond with the District’s combination jetting/vacuum sewer cleaning 
truck. 
 
If there is a sewer alarm from one of the four sewer lift stations, the Supervisory Control 
And Data Acquisition (SCADA) lift station monitoring system alarm auto-dialer system is 
programmed to call the on-call personnel first then every employee starting with the 
Supervisor until alarm is acknowledged. 
 
Appropriate Response to All Overflows 

 
District policy is to respond to all spills within the District whether on public or private 
property and to take all steps possible to prevent the spills from reaching the storm 
drains, flood control channels, or waters of the State, all in accordance with the waste 
discharge requirements. 
 
Organization of this document details the lines of authority and responsibilities of 
District personnel during an emergency. Because the District provides only sewer 
collection service and trash collection service, the District has equipment and manpower 
dedicated solely to sewer system maintenance, operation, and emergency response. 
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Regulatory Notification Procedures 

 
If a SSO occurs, it is required that certain regulatory agencies be contacted. The 
following reporting criteria explain when notifications should be sent and the various 
forms that are required. Regulatory notification procedures are administered by the 
District’s General Manager. 
 

1) Oral Notification 
 

As a first priority during a Category 1 sewer spill, District staff and field crews 
immediately notify the appropriate agencies (not later than two hours after becoming 
aware of the discharge) by phone that a spill has occurred following the direction to do 
so, such that reporting can be provided without substantially impeding cleanup or other 
emergency measures. The District follows the same procedure for Category 2 spills 
instead of depending on a written report as a means of notification, well within the 
requirement for Category 2 SSOs of reporting to the Online SSO Database within 3 
days after the end of the calendar month in which the SSO occurs. The District follows 
the same procedure for Category 3 spills instead of depending on a written report as a 
means of notification, well within the requirement for Category 3 SSOs of reporting to 
the Online SSO Database within 30 days after the end of the calendar month in which 
the SSO occurs.  The District also verbally reports all private property spills that are not 
fully recoverable immediately upon discovery. 
 
Category 1 sewer spills are spills from the District’s sanitary sewer system equal to or 
greater than 1,000 gallons or where the spill enters waters of the state or where the spill 
enters a storm drain system and is not recovered, and require notification to the 
appropriate State agencies. Each of the following must be notified in the case of a 
Category 1 and Category 2 sewage spill: 
 
Orange County Health Care Agency 
Environmental Health Department: 714/433-6419 or 714/433-6288 
 
After Hours – Control 1 714/628-7008 
 
Regional Water Quality Control Board – 
Santa Ana Region: 951/782-4130 
                               951/320-6362 
 
Any discharge of sewage into or onto a waterway must also be reported to California 
Emergency Management Agency (CalEMA) (formerly OES): 
CalEMA: 800/852-7550 
        Fax 916-262-1677 
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2) Written Report (CIWQS) 
 

The District reports all Category 1 and 2 spills within 3 business days as required in the 
Monitoring and Reporting Program. Category 3 spills are included in the monthly spill 
report. The District does not submit written reports of private property spills, only verbal 
reports when it is discovered a private property spill is not, and cannot be, fully 
contained. Where there are no public spills during the month, the District submits a 
monthly no-spill report. The District reports the spills in accordance with the on-line 
CIWQS reporting forms and State Water Resources Control Board Monitoring and 
Reporting Program No 2006-0003-DWQ (As Revised by Order No WQ 2013-0058- 
EXEC) SSO Reporting Timeframes. 
 
Category Spill Definitions: 

• Category 1 – Spills of any volume that reach surface water 

• Category 2 – Spills greater than or equal to 1,000 gallons that do not reach 
surface waters 

• Category 3 – Spills less than 1,000 gallons that do not reach surface waters 
 
The District’s Sewer System Lead Worker is responsible for overseeing the reporting 
process. The Sewer System Lead Worker receives the spill report from the field crew 
and drafts up the required report. The draft is then reviewed with the General Manager 
with consideration given to volume calculations, vacuum and wash down operations, 
cause of spill, timeliness of response, etc. After discussions are complete, the report is 
finalized. The General Manager transmits the spill report to the appropriate authorities. 
As required in the Monitoring and Reporting Requirements, the District also completes 
the annual questionnaire by the end of December each year. 
 
Training Procedures 

 
The role of each person during an emergency has been established and is clear and 
concise. The District has pre-established responsibilities for staff members that work 
concurrently with the field crews to provide an efficient response.  
 
Field crewmembers are required to keep copies of the Sewer System Maps and the spill 
reporting form in each vehicle. If the emergency is during normal working hours, both 
field crews and the Lead Worker are working as appropriate to handle the emergency.  
 
Program to Contain and Prevent Sewage Discharges to Surface Waters 

 
The District shall continue to maintain one Sewer System Lead Worker three-man 
Sewer Maintenance crew, and one Lift Station Mechanic who are responsible for 
cleaning the system, maintaining the lift stations and for being the first responders in the 
event of a sewer main spill. During normal working hours, the response time is a few 
minutes and after hours the on call employees are usually on-scene within one-hour. 
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The District has two combination jetting/vacuum truck, traffic control equipment, one 
by-pass pump and hoses, and one trailer-mounted standby generators. 
 
The District field crews are required to use mats to block the catch basin entrances to 
the storm drains and use the vacuum truck to vacuum up spills and the wash down 
water. The District also uses the storm drain system as a containment device if needed. 
The outlet to the storm drain is blocked and the spill and wash down water are 
vacuumed from the line. 
 
The impact of spills is minimized by washing the spill down with water to the maximum 
extent possible. The Orange County Health Care Agency has requested that only fresh 
water be used because disinfectants pose their own problems. The District relies on the 
Orange County Health Care Agency (OCHCA) for monitoring water quality and posting 
beach closures. All spills are reported immediately to the OCHCA office. 
 
The District uses the following four-step approach to private property SSOs that are 
discharging to the public right-of-ways: 
 

• First, field crews block the storm drains so discharges will not enter the system. 
           If they already have, the District may use the storm drain as a containment 

device and extracts the discharge and water used to flush the system from a  
           downstream point in the system. 
 

• Second, the District sandbags the public right-of-way to prevent further 
           discharges from leaving the property. 
 

• Third, the District tries to notify property owner or Management Company if they 
are on site and/or can be reached and directs them to hire an emergency 
plumber to clear the system. The District notifies the City of Westminster or 
County of Orange of the spill. The Midway City Sanitary District is only on-scene 
to assist the City of Westminster or County of Orange with a private sewer spill in 
efforts keeping the spill from entering the public-right-away and/or storm drain.  

 

• Fourth, the City of Westminster is going to have their Water Department standby 
respond and contain the spill if they are the first responders as well as shut the 
water off to the private property. The will County of Orange contain the spill if 
they are the first responders. The District will then help clean up the spill at the 
curb / public-right-away and assist if needed in providing information for the final 
spill report to be completed and submitted by the City of Westminster or County 
of Orange. 
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The District must demonstrate, through sanitary sewer system use ordinances, service 
agreements, or other legally binding procedures, that it possesses the necessary legal 
authority to: 
 

(A) Prevent illicit discharges into its sanitary sewer system. 
(B) Require that sewers and connections be properly designed and 
      constructed. 
(C) Ensure access for maintenance, inspection, or repairs for portions of the 

                 Sewer mains owned by the District. 
(D) Limit the discharge of fats, oils, and grease and other debris that may 

                 cause blockages, and 
(E) Enforce any violation of its sewer ordinances. 
 

Prevent Illicit Discharges into Sanitary Sewer System 
 

The Sanitary District has the power to install sewers and enact regulations related 
thereto, including the prohibition of private sewer systems and requiring all inhabited 
property to be connected to District sewers (Health and Safety Code Section 6400 et 
seq.) Once exercised, a sanitary district’s power is controlling over any general law city 
or county regulation pertaining to the same subject (Home Gardens Sanitary District v. 
City of Corona (2002) 116 Cal.Rptr.2d 638.) 
 
A permit from the District is required to connect to, use, or maintain a connection to the 
District’s facilities (Resolution 2008-03).  
 
In the Midway city Sanitary District, illegal connections are usually connections to the 
sewer system by property owners who have drainage problems due to flat areas and 
low spots and who solve those problems by draining those areas to an inlet that is 
connected to the sewer system. When instances of these illegal connections are found, 
the property owner is required to immediately remove the connection. 
 
Require that Sewer and Connections be Properly Designed and Constructed 

 
Results of District-wide video inspection show that vitrified clay pipe will remain in 
excellent condition if proper construction practices are followed. Providing continuous 
inspection during the installation procedure insures the proper construction practices 
are followed. Continuous inspection of other utilities being installed in the vicinity of the 
sewer lines insures proper protection methods are provided for the sewer lines and 
lengthens the life expectancy of the lines. 
 
 All sewer construction must be in accordance with District standards 
 (District Ordinance 10).  
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The Sanitary District has its Standard Plans and Specifications for the Construction of 
Sanitary Sewers that insures the sewer lines and connections are properly designed 
and constructed. The District’s specifications by reference incorporate the Standard 
Plans and Specifications for Public Works Construction (Green Book), which assists in 
insuring proper design and construction of sewer facilities. 
 
Maintenance, Inspection, or Repairs of Sewer Laterals 

 
The Midway City Sanitary District does not own or maintain the sewer laterals within the 
District boundary.  By ordinance, the sewer laterals, even when located within public 
streets remain private and are owned and maintained by the property owner (District 
Ordinance 13). 
 
Limit the Discharges of Fats, Oils, and Grease and Other Debris that may  
Cause Blockages 

 
Every owner, tenant and persons using property shall have a duty not to cause, permit 
or allow the accumulation of grease in the District's sewer line so that sewage spills may 
occur. Such persons shall use reasonable methods to reduce grease accumulation in 
the District's sewer lines including but not limited to reducing or eliminating the grease 
that is deposited in the sewer and utilizing enzymes and similar products that prevent 
grease build-up. No person shall discharge grease into the sewer system so as to 
cause an accumulation in the District's lines so as to substantially contribute to the 
possibility of a sewage overflow (District Ordinance 63). 
 
No Food Service Establishment shall discharge into the District’s system without 
obtaining a permit from the District describing the business operations and discharge 
and any FOG prevention measures being undertaken or to be undertaken to reduce the 
discharge of FOG into the District’s system in accordance with (District Ordinance 63). 
 
As stated earlier, the District has the legal authority to control discharges to the sewer 
system for all sewer facilities located on private property that are outside any structures 
located on the property. This authority allows the District to require grease interceptors, 
as by Code the interceptor is located outside the building. The legal authority for 
plumbing fixtures inside a building rests with the local agency building department. The 
Sanitary District has been working with the Building Officials within the District’s service 
area (Westminster and Orange County) to urge adoption of FOG reduction policies, 
which will be consistent with the goal of removing FOG from the sewer system. 
 
The District controls the discharge of other debris into the sewer system through its 
ordinances and through the ordinances of the Orange County Sanitation District, whose 
regulations prohibit unapproved debris from being discharged into the system. Both the 
Midway City Sanitary District and the Orange County Sanitation District only allow 
discharges from permanently install plumbing fixtures unless authorized by special 
discharge permit. 
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Joint use of sewerage facilities agreement between Garden Grove Sanitary District and 
Midway City Sanitary District, dated April 14, 1997 (Exhibit 6) 
 
CAPACITY RIGHTS: Garden Grove Sanitary District hereby grants to Midway City 
Sanitary District, and Midway City Sanitary District grants to Garden Grove Sanitary 
District rights so long as capacity is available in the shared sanitary sewers. 
 
MAINTENANCE: Garden Grove Sanitary District and Midway City Sanitary District 
agree to maintain the portions of the shared sanitary sewers, which lie in their 
jurisdiction in good condition and in at least the same manner and at the same 
frequency as all other comparable sanitary sewers maintained by Garden Grove 
Sanitary District and Midway City Sanitary District. 
 
REPLACEMENT OR REPAIR OF SHARED SANITARY SEWERS: Both parties 
acknowledge and agree that the shared sanitary sewers have a finite life and that 
eventually, due to damage or deterioration, all or portions of the shared sanitary sewer 
may need to be replaced. 
 
FUTURE SANITARY SEWERS: It is anticipated that future development in the tributary 
area may lead to a situation in which there is not adequate capacity, in the shared 
sanitary sewers. 
 
Consent agreement for construction and maintenance of eight-inch sewer main through 
storm drain on Newland cross street Oasis, dated March 25th, 2008. (Exhibit 7) 
 
The City of Garden Grove plans to install the Master Plan Storm Drain Line B-5 in 

Newland Street.  The design requires two hundred (200) lineal feet of 5’H x 12’W 

reinforced concrete box, which will be in conflict with the existing sewer main on 

Newland Street and Oasis Street. 

To alleviate this issue, this PROJECT will cause construction of ninety five lineal feet of 

10-inch PVC C900, CL200 sewer pipe, two 48-inch manholes, and reconstruction of 

approximately forty feet of 8-inch sanitary sewer line, a portion of which goes through 

twelve lineal feet of stainless steel sewer casing in Newland Street.  The casing is 

required to protect the existing Oasis Street sewer main while traversing through the 

reinforced concrete box.  In addition, the PROJECT consists of removing one hundred 

twenty five (125) lineal feet of interfering sewer lines and two manholes. 

This indemnification includes, without limitation, threatened, actual, or alleged dispersal, 

release or escape of any substance into or upon any person, thing or place including 

the land, soil, atmosphere, man-made structure and/or any above or below ground 

watercourse or body of water proximately, defects in workmanship or materials and/or 
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design defects by GARDEN GROVE or its employees, officers, agents and contractors, 

including CONTRACTOR, for the presence on or activities conducted at or relating to 

the PROJECT as such relates to the MCSD FACILITY, including, without limitation, 

arising from and directly related to any negligent and/or willful acts, errors and/or 

omissions of GARDEN GROVE or its employees, officers, agents and contractors, 

including CONTRACTOR, under this Agreement.  Notwithstanding the foregoing, 

nothing herein shall be construed to require GARDEN GROVE to indemnify MCSD from 

any claim arising from or due to the negligence or willful misconduct of MCSD or any of 

its officers, employees, contractors, or agents.  Notwithstanding the foregoing, the 

indemnification, defense, and hold harmless obligations of MCSD 

Basic accommodations agreement between the Midway City Sanitary District and the 
City of Fountain Valley, dated March 5, 1963 (Exhibit 8) 
 
THIS AGREEMENT made by and between the MIDWAY CITY SANITARY 
DISTRICT, hereinafter called the DISTRICT, and the CITY OF FOUNTAIN VALLEY, 
hereinafter called CITY, on the 5th day of March, 1963. 
 
THE PURPOSE of this agreement is to provide sewerage facilities for the area 
hereinafter described so as to benefit the area lying within the DISTRICT and the area 
lying within the CITY. (Edinger Avenue, Brookhurst to Bushard) 
 
Water Emergency Response Organization of Orange County (WEROC) agreement 

(Exhibit 9) 

An agreement with Orange County water community for the purposes of coordinating an 

emergency response by  all  Orange  County  water  agencies  in  the  event  of  an 

earthquake, flood, fire, or other regional disaster. 
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Standards for Installation, Rehabilitation and Repair 
 
The District requires all new or rehabilitated sewer installations be tested and inspected 
and a permit is required for such connections. The primary design and performance 
standards the District uses in design and installations of new sewer systems are: 
 

• The Midway City Sanitary District Standard Plans and Specifications for the 
            Construction of Sanitary Sewers 
 

• Standard Specifications for Public Works Construction ("Green Book"). 
 

The standards listed above outline construction specifications for installing new sewer 
systems, lift stations, and other appurtenances; and for rehabilitation and repair of 
existing sewer systems. Design criteria include specifications for items such as pipe 
materials, minimum sizes, minimum cover, strength, minimum slope, trenching and 
backfill, structure standards, and other related provisions. All new construction, 
rehabilitation, or repair of the sanitary sewer system adheres to these standards. 
 

Additionally, the District has standardized its use of equipment in the lift stations for 
ease of maintenance and replacement. This includes the pumps, liquid level indicators, 
electrical components, valves, piping and telemetry. The District is monitoring the field 
of no-dig pipeline rehabilitation as advancements are continually being made. The 
Sanitary District considers no-dig technology to be the future answer to pipeline 
rehabilitation as systems reach their life expectancy. Parts of the Sanitary District’s 
system will be 100 years old in 2050 and although vitrified clay pipe may have a life 
expectancy far greater than 100 years, the District is planning on no-dig rehabilitation 
methods to be the standard rehabilitation practice and will be developing construction 
standards as methods are perfected. 
 

Standards for Inspection and Test of New and Rehabilitated Facilities 
 

The District’s standard public works contract provides the work is not placed into service 
and accepted by the Board of Directors until inspection and testing is completed. 
Additionally, no dedication will be accepted and no tie into District facilities will be 
allowed where the District has not approved the plans and drawings and has not 
inspected the project during its course of construction. 
 

The District provides continuous inspection during the construction of sewer facilities 
and believes that proper installation is the key element to insure proper operation and 
maximum life expectancy. Inspection and testing of new or rehabilitated facilities 
ensures that the established standards are being implemented in the field. Acceptance 
testing for gravity sewers can include: low pressure air test or water test to identify 
leakage, mandrel test to identify deflection of flexible pipe, and television inspection to 
identify grade variations or other construction defects. MCSD adheres to these 
standards for inspection and testing of new or rehabilitated facilities that are outlined in 
the above listed standards. 



EXHIBIT 1

MIDWAY CITY SANITARY DISTRICT 

SEWER SYSTEM

Force Main (F) Diameter Total Length Material Age Range

Gravity (G) (inches) (feet)

Force Main (F) 8 1,563 PVC 2007

Force Main (F) 10 1,330 PVC 2007

Force Main (F) 12 3,014 PVC 2007

Gravity (G) 8 829,822 VCP 1954-1998

Gravity (G) 10 24,886 VCP 1970-1995

Gravity (G) 12 13,383 VCP 1960-1995

Gravity (G) 15 370 VCP 1974

Gravity (G) 18 2,503 VCP 1956-2007

Gravity (G) 8 4,948 PVC 2003-2013

Gravity (G) 10 943 PVC 2003-2009

Gravity (G) 12 5,720 PVC 2005-2009

Gravity (G) 15 4,554 PVC 2010

Gravity (G) 18 2,170 PVC 2007-2010

Gravity (G) 10 60 DIP 2003

Gravity (G) 12 843 HDPE 2005

Gravity (G) 18 2,323 HDPE 2005

Total feet of Gravity pipe 892,525

Total feet of Force Main pipe 5,907

Total feet of pipe 898,432

Inverted siphons 33

Manholes 3400

Septic Tanks 0

Service Area Square miles 10.4

Miles of Gravity pipe 169.04

Miles of Force Main 1.12

Total Miles of Pipe 170.16

Total number of connections 34,893

Total Number of Easements 227

Total Number of Special Agreements 339

LIFT STATIONS

5121 Westminster Submersible Gated Collection System ID number (WDID)

14240 Hammon Submersible Gated 8SSo10588

14240 Willow Submersible Collection System Name

14915 Brookhurst Submersible Midway City SD CS

EXHIBIT 1



EXHIBIT 2

SEWAGE SPILLS JULY 2002 TO PRESENT

DATE ADDRESS GALLONS RECOVERD TYPE NOTES

7/2/2002 15622 Brookhurst 800 gal. 750 gal. private

7/11/2002 8952 Sapphire 12 gal 12 gal.

7/18/2002 14500 Brookhurst 30 gal. 30 gal.

7/27/2002 15931 Lava 75 gal. 50 gal.

9/18/2002 6234 Industry way 500 gal 300 gal. private

9/27/2002 14931 Dillow 300 gal. 200 gal.

11/6/2002 9191 Bolsa 100 gal 100 gal.

11/24/2002 15392 Jackson 50 gal. 50 gal. private

TOTAL GALLONS OF ALL SPILLS IN 2002 1867

TOTAL GALLONS RECOVERD 1492

MCSD TOTAL GALLONS SPILLED 505

MCSD TOTAL GALLONS RECOVERED 392

1/1/2003 15202 Tungwood 150 gal. 150 gal.

1/4/2003 9031 Trini cir. 50 gal. 50 gal.

1/23/2003 9031 Bolsa 20 gal. 20 gal. was slip lined in 2007

2/7/2003 15123 Brookhurst 600 gal. 300 gal. private

2/9/2003 9571 Madison cir. 300 gal. 250 gal.

3/4/2003 8308 Westminster 5 gal. 5 gal.

3/11/2003 8755 Bolsa 100 gal. 100 gal.

3/12/2003 14852 Wilson 500 gal. 400 gal.

3/30/2003 9001 Bolsa 300 gal. 200 gal. was slip lined in 2007

4/10/2003 8922 Sapphire 50 gal. 40 gal.

5/7/2003 14931 Dillow 100 gal. 80 gal.

5/12/2003 8265 Maureen condo's 30 gal. 30 gal. private

5/20/2003 13401 Edwards 10 gal. 10 gal. private

6/13/2003 14812 Stonehedge 375 gal. 325 gal. private

6/14/2003 13072 Edwards 50 gal. 50 gal.

6/30/2003 9702 Bolsa 80 gal. 70 gal. private

7/25/2003 10161 Bolsa 50 gal. 50 gal. private

7/30/2003 14800 Brookhurst 100 gal. 80 gal.

TOTAL GALLONS OF ALL SPILLS IN 2003 2870

TOTAL GALLONS RECOVERD 2210

MCSD TOTAL GALLONS SPILLED 1725

MCSD TOTAL GALLONS RECOVERED 1425

EXHIBIT 2



EXHIBIT 2

SEWAGE SPILLS JULY 2002 TO PRESENT

DATE ADDRESS GALLONS RECOVERD TYPE NOTES

3/31/2004 15450 Beach Blvd. 20 gal. 20 gal. private

4/27/2004 14000 Goldenwest 20 gal. 20 gal. private

6/21/2004 14352 Beach Blvd. 100 gal. 80 gal.

7/3/2004 13802  Milton 100 gal. 95 gal.

12/13/2004 14450 Hoover 80 gal. 60 gal.

12/16/2004 14014 Magnolia 125 gal. 100 gal. private

TOTAL GALLONS OF ALL SPILLS IN 2004 445

TOTAL GALLONS RECOVERD 375

MCSD TOTAL GALLONS SPILLED 280

MCSD TOTAL GALLONS RECOVERED 235

5/17/2005 14919 Dillow 80 gal. 80 gal.

5/28/2005 6212 Chinook 1800 gal. 1600 gal. Force MainWas replaced in 2007

10/18/2005 13912 Edwards 100 gal. 100 gal.

TOTAL GALLONS OF ALL SPILLS IN 2005 1980

TOTAL GALLONS RECOVERD 1780

MCSD TOTAL GALLONS SPILLED 1980

MCSD TOTAL GALLONS RECOVERED 1780

4/16/2006 15091 Pacific st. 100 gal. 100 gal.

TOTAL GALLONS OF ALL SPILLS IN 2006 100

TOTAL GALLONS RECOVERD 50

MCSD TOTAL GALLONS SPILLED 100

MCSD TOTAL GALLONS RECOVERED 50

1/9/2007 5832 Camphor 270 gal. 270 gal. Force MainWas replaced in 2007

3/31/2007 9171 Storm 27 gal. 27 gal.

4/23/2007 9372 Oasis 225 gal. 175 gal.

10/29/2007 Trask and Edwards 90 gal. 90 gal.

TOTAL GALLONS OF ALL SPILLS IN 2007 612

TOTAL GALLONS RECOVERD 562

MCSD TOTAL GALLONS SPILLED 612

MCSD TOTAL GALLONS RECOVERED 562

EXHIBIT 2
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SEWAGE SPILLS JULY 2002 TO PRESENT

DATE ADDRESS GALLONS RECOVERD TYPE NOTES

2/27/2008 8142 Jackson and Westminster 50 gal. 50 gal. line was replaced summer of 2008

3/4/2008 8522 Oasis Avenue 40 gal. 35 gal.

3/8/2008 10052 Premier avenue 168 gal. 100 gal.

10/10/2008 13072 Edwards Street 200 gal. 200 gal.

TOTAL GALLONS OF ALL SPILLS IN 2008 458

TOTAL GALLONS RECOVERD 385

MCSD TOTAL GALLONS SPILLED 458

MCSD TOTAL GALLONS RECOVERED 385

1/3/2009 14942 Moran Street 75 gal. 75 gal.

7/15/2009 7032 Natal Street 100 gal. 100 gal.

8/13/2009 14682 Newland Avenue 100 gal. 100 gal.

TOTAL GALLONS OF ALL SPILLS IN 2009 275

TOTAL GALLONS RECOVERD 275

MCSD TOTAL GALLONS SPILLED 275

MCSD TOTAL GALLONS RECOVERED 275

1/2/2010 9922 Bolsa Avenue 100 gal. 100 gal. private 

1/9/2010 14081 Magnolia Street (Prado Verde Mobile Home Park)2000 gal. 1200 gal private

1/24/2010 9342 Oasis Avenue 500 gal. 180 gal

1/27/2010 14814 Bushard Street 45 gal. 45 gal private

1/28/2010 14142 Hoover Street 25 gal 25 gal private

11/13/2010 14875 Brookhurst Street 50 gal, 50 gal

12/1/2010 8652 Oasis Avenue 100 gal. 100 gal.

12/12/2010 9571 Madison Circle 50 gal. 50 gal

TOTAL GALLONS OF ALL SPILLS IN 2010 2870

TOTAL GALLONS RECOVERD 1750

MCSD TOTAL GALLONS SPILLED 700

MCSD TOTAL GALLONS RECOVERED 380

EXHIBIT 2



EXHIBIT 2

SEWAGE SPILLS JULY 2002 TO PRESENT

DATE ADDRESS GALLONS RECOVERD TYPE NOTES

5/29/2011 Hefley and Milton 25 gal 25 gal

7/21/2011 10487 Bolsa Ave 100 gal 100 gal private

8/9/2011 8340 Wells Road 10 gal. 10 gal

9/4/2011 8675 Brooke Drive 100 gal. 50 gal.

TOTAL GALLONS OF ALL SPILLS IN 2011 235

TOTAL GALLONS RECOVERD 185

MCSD TOTAL GALLONS SPILLED 135

MCSD TOTAL GALLONS RECOVERED 85

8/3/2012 6381 Kiowa Road 50 gal. 50 gal

12/2/2012 13841 Richardson Way 50 gal. 50 gal.

TOTAL GALLONS OF ALL SPILLS IN 2012 100

TOTAL GALLONS RECOVERD 100

MCSD TOTAL GALLONS SPILLED 100

MCSD TOTAL GALLONS RECOVERED 100

8/25/2013 14682 Newland Street 20 gal 15 gal.

TOTAL GALLONS OF ALL SPILLS IN 2013 20

TOTAL GALLONS RECOVERD 15

MCSD TOTAL GALLONS SPILLED 20

MCSD TOTAL GALLONS RECOVERED 15

1/20/2015 9001 Yermo Way 100 gal 100 gal.

TOTAL GALLONS OF ALL SPILLS IN 2015 100

TOTAL GALLONS RECOVERD 100 protruding lateral removed on 2-17-2015

MCSD TOTAL GALLONS SPILLED 100

MCSD TOTAL GALLONS RECOVERED 100

EXHIBIT 2



EXHIBIT 2

SEWAGE SPILLS JULY 2002 TO PRESENT
9/25/2016 10091 Beverly Lane 50 gal 0 gal.

TOTAL GALLONS OF ALL SPILLS IN 2016 50

TOTAL GALLONS RECOVERD 0 rags

MCSD TOTAL GALLONS SPILLED 50

MCSD TOTAL GALLONS RECOVERED 0

10/2/2017 14852 Dillow and Kramer 500 gal 200 gal

TOTAL GALLONS OF ALL SPILLS IN 2017 500

TOTAL GALLONS RECOVERD 300 Grease

MCSD TOTAL GALLONS SPILLED 500

MCSD TOTAL GALLONS RECOVERED 300

12/21/2019 13800 Milton Avenue 300 gal 100 gal

TOTAL GALLONS OF ALL SPILLS IN 2019 300

TOTAL GALLONS RECOVERD 200

MCSD TOTAL GALLONS SPILLED 300

MCSD TOTAL GALLONS RECOVERED 200

TOTAL GALLONS SPILLED SINCE JULY 2002 IN MCSD SEWER MAINS 7840 GALLONS

TOTAL GALLONS RECOVERD AND RETURNED SINCE JULY 2002 TO MCSD SEWER MAINS 6438 GALLONS

TOTAL GALLONS RELEASED INTO THE ENVIRONMENT SINCE JULY 2002 1402 GALLONS

EXHIBIT 2
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EXHIBIT 4

SPILL EMERGENCIES CONTACT LIST

Organization Telephone Cellular Remarks Pager

O.C.Health Department: business hours 714-433-6419

714/433-6288 or 714/433-6284 Private property spills

714-433-6286

714-433-6287 Public ROW spills

O.C.Health Department: off business hours 714-628-7008

Santa Ana Regional Water Quality Control Board: 

business hours 951-782-4130

Santa Ana Regional Water Quality Control Board: 

off business hours 915-782-4130 or OES 800-852-7550

Midway City Sanitation District:business hours 714-893-3553

Midway City Sanitation District:off business hours 714-310-9004 or 714/310-8654

                                  Field Ops./Sewer 714-325-3606

                                  Supervisor 714-310-8653

                                  General Manager 714/893-3553 714/310-2313 Home - 714/894-1927

County of Orange (Public Works): business hours

storm drain/flood channel facility owners 714-955-0600

24 hour hotline 877-897-7455

County of Orange (Control 1):  off business hours 714-628-7008

City of Garden Grove : business hours 714-741-5395

City of Garden Grove : off business hours 714-741-5704

City of Fountain Valley: business hours 714-593-4600

City of Fountain Valley: off business hours 714-593-4484

City of Huntington Beach: business hours 714-960-8861

City of Huntington Beach: off business hours 714-960-8830: P.D.

City of Seal Beach: business hours 562-431-2527 ext 17

City of Seal Beach: off business hours 562-799-4100

City of Westminster: business hours 714-548-3686 or 714-548-3687

City of Westminster: off business hours 911 Haz Mat Spill (Fire to Respond)

City of Westminster: Dispatch 714-548-3212 Use for sewage spills. P.D. will contact Code Enforcement

City of Westminster: Watch Commander 714-548-3767

City of Westminster: Code Enforcement 714-548-3478 714-231-0750

City of Westminster: NPDES Inspector 714-548-3472 714/231-3965 or 949/331-2602 After Hours:  see attachedHome-949/858-3348

OES: Office of Emergency Srvcs:business hours 800-852-7550

Orange County Fire Authority:  OCFA 714-573-6522 24 Hour number to the ECC alternate-comm through Watch Commander

Control 1 714-628-7008

Caltrans 949-936-3600 24 hours

California Highway Patrol 714-567-6000

Update of 4/8/2019



MIDWAY CITY SANITARY DISTRICT
SOURCE CONTROL PROGRAM - FOOD SERVICE ESTABLISHMENT GREASE CONTROL DEVICE INSPECTIONS

September 2021

Contractor:  Environmental Compliance Inspection Services    (949) 481-8826     jkinley@ecisglobal.com

last updated by ECIS on 10-14-21

GGI/HGI Pump Pumper

Facility Name # Street Unit City Zip Contact Phone size lids Date Company Notes

1 03/24/16 09/16/21 g COSTCO # 943 13225 BEACH BLVD Westminster 92683 Dan-Store Director 1000 0 na na GI in rear but not used-no food here

2 08/31/06 09/16/21 g MCDONALD'S (wal-mart)  13331 BEACH BLVD Westminster 92683 Carlos-Mgr 714-799-5972 1000 g 2 10/03/10 SMC in compliance

3 03/24/16 09/16/21 g WALMART 13331 BEACH BLVD Westminster 92683 Corinna-Mgr. 750 2 na na in compliance

4 08/31/06 09/16/21 g CARL'S JR #317 13425 BEACH BLVD Westminster 92683 Connie Lopez 714-901-5513 750 3 11/12/12 Baker Comm. in compliance

5 08/31/06 09/16/21 g THE WOK EXPERIENCE 13511 BEACH BLVD Westminster 92683 Christina Le 714-379-1628 750 g. 2 04/12/13 SMC in compliance

6 08/31/06 09/16/21 b COM TAM THIEN HAO 13531 BEACH BLVD Westminster 92683 Che Ahn 714-379-2661 25 g 1 08/07/07 self in compliance

7 y THE DONUT MAKERS 13551 BEACH BLVD Westminster 92683

8 08/31/06 09/16/21 g BOB'S BURGERS #4 13891 BEACH BLVD Westminster 92683 Jon Yoon 714-895-4211 750 g. 2 06/12/12 Baker Comm. in compliance

9 09/14/16 09/14/16 r STARBUCKS 14002 BEACH BLVD Westminster 92683 Tina-Mgr. 0 0 na na no cooking no GCD needed

10 09/14/16 09/14/16 r SUBWAY 14004 BEACH BLVD Westminster 92683 Lisa-Mgr. 0 0 na na no cooking no GCD needed

11 03/17/15 03/17/15 b OH MONGOLIAN GRILL 14006 BEACH BLVD Westminster 92683 Alex Thinh-Owner 30GPM 0 na Self big dipper under 3CS-why no GGI!?

12 09/14/16 09/14/16 b POKE HAUS 14006 BEACH BLVD Westminster 92683 Daniel - owner 25GPM 0 na na in compliance

13 y THE GOURMET CHEF CATERING 14041 BEACH BLVD Westminster 92683

14 09/16/21 g BLEU RESTAURANT 14160 BEACH BLVD Westminster 92683 Connie Nguyen-GM 750 2 04/23/12 Darling Int. in compliance

15 08/30/06 09/16/21 b NIKKO TERIYAKI 14250 BEACH BLVD Westminster 92683 Jose-Mgr 714-901-4041 100 g 1 06/20/06 ? in compliance

16 09/17/13 09/16/21 g UNCLE PETE'S CAFE 14276 BEACH BLVD Westminster 92683 Tom Pappas-Owner 714-893-4991 750 3 07/25/14 CO-West in compliance

17 09/26/07 09/16/21 g El CHEF TACOS 14502 BEACH BLVD C Westminster 92683 Jose-Owner 714-379-2093 1000 g 3 pending pending in compliance

18 09/12/16 09/16/21 g SOCAL WINGS 14502 BEACH BLVD A Westminster 92683 Kevin-Owner 714-901-1444 1000 0 na na in compliance

19 09/14/15 09/16/21 g POPEYES CHICKEN 14532 BEACH BLVD Westminster 92683 1500 3 na na in compliance

20 r SUBWAY #230 14920 BEACH BLVD Westminster 92683

21 y THE CASTLES 15081 BEACH BLVD Westminster 92683

22 r THE DAILY GRIND 15223 BEACH BLVD Westminster 92683

23 09/24/10 09/16/21 g JUMPIN CRAB / JC CREPES        15342 BEACH BLVD Westminster 92683 Diane Lee-Owner 714-898-9658 2000 3 01/15/11 SMC in compliance

24 08/30/06 09/16/21 g HUNG MY VI NOODLE SOUP RESTAURANT 15348 BEACH BLVD Westminster 92683 Hoa-Owner 714-898-6404 1000g 3 10/23/12 Triple A NC-excessive grease X2

25 03/18/09 09/16/21 g BO DE TINH TAM INC 15352 BEACH BLVD Westminster 92683 Loan Phan-Owner 750 g 2 04/03/14 Triple A

26 09/17/13 09/17/13 r SNOW BAR SHAVED ICE 15362 BEACH BLVD Westminster 92683 ? ? 0 0 shaved ice only-no cooking-no GCD

27 03/19/07 09/16/21 g LIEN HOA BBQ 15374 BEACH BLVD Westminster 92683 Wendi-Mgr 714-903-6194 750 g 2 08/26/14 SoCal Pumping in compliance

28 08/28/08 09/16/21 g CORDEON BLUE RESTAURANT 15380 BEACH BLVD Westminster 92683 Larry-Mgr 714-891-6831 1500 g 3 08/09/16 JR Grease lids are welded down and cannot be opened.

29 03/15/11 03/17/14 y LYNDA SANDWICH 15380 BEACH BLVD B Westminster 92683 Chin-Mgr. 714-898-5400 0 0 does not share GGI with Q lounge according to city

30 08/30/06 09/16/21 g BOBA CORNER 2 15440 BEACH BLVD 141 Westminster 92683 Amy Chan 714-891-6288 1500 g 0 04/04/13 Baker Comm in compliance

31 08/30/06 09/16/21 g LEE'S SANDWICHES 15440 BEACH BLVD 124 Westminster 92683 Amy Chan 714-373-1500 1500g 0 04/04/13 Baker Comm in compliance

32 08/30/06 09/16/21 g MOONLIGHT RESTAURANT 15440 BEACH BLVD 118 Westminster 92683 Vu-Mgr. 714-897-2368 1000 g 2 ?

33 08/30/06 09/16/21 g PHO VIE RETSTAURANT 15440 BEACH BLVD 128 Westminster 92683 Amy Chan 714-899-8883 1500g 0 04/04/13 Baker Comm in compliance

34 08/30/06 09/16/21 g WESTMINSTER SUPERSTORE 15440 BEACH BLVD Westminster 92683 Amy Chan 714-891-6288 1500 g 3 08/12/15 Star Diamond Oil in compliance

35 08/30/06 09/17/13 b SUN'S DONUTS 15450 BEACH BLVD Westminster 92683 Sopheap Kong 714-895-6766 25 g 0 07/16/06 Roto Rooter in compliance

36 08/30/06 09/17/13 b HONG KONG EXPRESS 15452 BEACH BLVD Westminster 92683 Ty Tng 714-892-6514 25 g 0 06/10/06 OC Pumping in compliance

37 08/30/06 09/16/21 g 405 NOODLE 15454 BEACH BLVD Westminster 92683 Ming-Mgr. 714-889-1580 750 g. 2 08/14/08 OC Pumping in compliance

38 y BEACH GIRLS 15549 BEACH BLVD Westminster 92683

39 08/31/06 09/16/21 g GEN KOREAN BBQ HOUSE 16300 BEACH BLVD Westminster 92683 Jae Lee-Owner 714-596-8833 1000 g 3 04/10/14 OC Pumping in compliance

40 y THE FLAME BROILER 16300 BEACH BLVD D Westminster 92683 Janet-Mgr. 0 0 na na now open-why no GCD?

41 y EINSTEIN BROS BAGELS 16304 BEACH BLVD Westminster 92683 Francisco Valdez-GM 714-847-4609 0 0

42 08/31/06 09/16/21 g THE LAZY DOG CAFE 16310 BEACH BLVD Westminster 92683 Jake San Martin 714-500-1140 1500 g 3 01/12/12 SMC in compliance

43 08/31/06 09/16/21 g SILK NOODLE BAR 16334 BEACH BLVD Westminster 92683 Tony-Mgr. 714-702-5372 750 g. 3 na na in compliance

44 08/31/06 09/16/21 g PIEOLOGY 16338 BEACH BLVD Westminster 92683 Tracey-GM 714-841-7935 750 4 in compliance

45 10/14/09 09/16/21 g PANERA BREAD 16340 BEACH BLVD Westminster 92683 Debra-Mgr 714-843-5600 100g 3 06/12/12 Baker Comm. in compliance

46 09/16/21 g CHICK FIL A # 03035 16388 BEACH BLVD Westminster 92683 Jeremy-Owenr 714-847-3847 1500 2 na Baker Comm in compliance

47 08/31/06 09/16/21 g MARIE CALLENDER REST #139 16390 BEACH BLVD Westminster 92683 Cat Crist-GM 714-847-6600 1000 g 2 3/27/2014 SMC in compliance

48 08/31/06 03/19/13 b TARGET STORES #249 16400 BEACH BLVD Westminster 92683 Roslyn Richie 714-841-4449 100 g 0 06/20/06 ? in compliance

49 08/31/06 09/16/21 g MOTO RAMEN 16412 BEACH BLVD Westminster 92683 Charlie-Mgr. 714-842-9890 750 g. 2 09/24/16 Martinez NC-excessive grease BIC 10/11/21

50 08/31/06 09/16/21 g FAT BURGER 16414 BEACH BLVD Westminster 92683 Rita Gandotra 714-841-4041 750 g. 1 09/24/16 Martinez in compliance

51 03/19/07 09/16/21 g MAUI HAWAIIAN BBQ 16428 BEACH BLVD Westminster 92683 Tammy-owner 714-596-7299 750 g 2 10/06/11 SMC in compliance

52 08/31/06 03/18/19 g ROUND TABLE PIZZA       OOB 16450 BEACH BLVD Westminster 92683 Gabriel Santos 714-847-5517 1000g 0 pending shared with vons

53 08/31/06 09/16/21 g VONS 16450 BEACH BLVD Westminster 92683 Mike Adams 714-842-8515 1000g 3 12/16/06 vons in compliance

54 y GOLDEN DONUT 16476 BEACH BLVD Westminster 92683 in compliance

55 y SUSHI GHESSIN 16492 BEACH BLVD Westminster 92683 in compliance

56 03/19/13 03/19/13 y JERSEY MIKES SUBS 16740 BEACH BLVD Westminster 92683 Tina-Mgr. 1-714-843-9911 0 0 na na no GCD!?

57 y AMERICAN LEGION POST #555 14582 BEACH BLVD Westminster 92683 Uc 714-724-2488 in compliance

58 y JACK IN THE BOX 15232 BEACH BLVD Westminster 92683 in compliance

59 03/17/18 09/16/21 g ZINK PHO & CRAWFISH 13571 BEACH BLVD. Westminster 92683 Tuan-Mgr. 657-227-3369 750 2 na na New-new GI but no sample box-in compliance

60 03/12/12 03/12/12 r MING'S BAKERY 15440 BEACH BLVD. Westminster Chin-Mgr. 0 0 na na bakery-no cooking-no GCD needed

61 09/29/06 09/17/21 g DAKAO POULTRY 8061 BOLSA AVE Westminster 92683 Hung Ngo 714-893-8363 750 g 2 04/05/11 Baker Comm. in compliance

62 09/09/11 09/16/14 b KIM HUONG FOOD TO GO 8860 BOLSA AVE C Westminster 92683 Thuy Pham-Owner 893-7700 50# 0 na na in compliance

63 09/29/06 09/17/21 g LAM VAN FOOD TO GO 8888 BOLSA AVE Westminster 92683 Lam Khong 714-799-5358 750 g. 2 07/14/15 Triple A NC-excessive grease X2

64 y BAN MAI RESTAURANT 8890 BOLSA AVE Westminster 92683 in compliance



65 09/13/06 09/17/21 g GRAND GARDEN 8894 BOLSA AVE Westminster 92683 714-893-1200 1000 g 2 03/18/11 OC Pumping in compliance

66 y TRAI CAY NGON 8920 BOLSA AVE Westminster 92683 714-902-4413 in compliance

67 y CHINA CHEF RESTAURANT 8924 BOLSA AVE Westminster 92683 in compliance

68 09/15/06 09/17/21 g VAN'S BAKERY 8926 BOLSA AVE Westminster 92683 Phillipe Tran 714-901-1936 750 g. 2 10/12/12 Star Diamond Oil in compliance

69 09/13/06 09/16/14 b PHO 54 RESTAURANT 8932 BOLSA AVE Westminster 92683 Newton Tran 714-892-2623 10 g 0 09/11/06 self in compliance

70 09/29/06 09/16/14 b BOLSA BBQ 8938 BOLSA AVE Westminster 92683 Ming Wu 714-903-2485 25g 0 09/09/06 RE Comm in compliance

71 09/29/06 09/16/14 b THUAN KIEU 8940 BOLSA AVE Westminster 92683 Kelly Nguyen 714-897-4751 25 g 0 Star Diamond Oil in compliance

72 09/14/15 09/17/21 g CALI BAKERY 8948 BOLSA AVE Westminster 92683 714-548-8055 1000 3 na na in compliance

73 9//29/06 09/17/21 g ABC SUPERMARKET           8970 BOLSA AVE Westminster 92683 Jeraldine-Mgr. 714-379-6161 1000 g 3 07/23/06 RE Comm in compliance

74 10/13/09 03/25/16 b TOP BAGUETTE SANDWICH 9016 BOLSA AVE Westminster 92683 Phil tran 714-379-7726 100g 0 pending pending in compliance
75 03/25/16 03/25/16 y MAI'S KITCHEN 9039 BOLSA AVE 101 Westminster 92683 0 0 na na Formerly Uyenthy Bistro-why no GGI!?
76 03/17/11 09/17/21 g PHI THUYEN 9060 BOLSA AVE Westminster 92683 Long-Owner 750 3 na na used to be THANH HA RESTAURANT

77 09/29/06 09/17/21 g TRIEN LAM NGOCBICH 9062 BOLSA AVE Westminster 92683 Dave Tran 714-379-7726 750 g. 0 08/25/06 Darling Int. GI empty-this is not an FSE

78 09/27/07 09/17/21 g LAN DONG QUE RESTAURANT 9066 BOLSA AVE Westminster Vihn Vihn Nguyen-Owner 714-379-3850 750 g 2 10/16/11 Darling Int. in compliance

79 09/29/06 09/17/21 b NEW DUC HUONG 9081 BOLSA AVE 104 Westminster 92683 714-897-8143 10 g 1 09/09/06 RE Comm in compliance

80 09/29/06 09/17/21 b THE BOILING NOODLE 9081 BOLSA AVE 105-106 Westminster 92683 Mike Huyuh-owner 714-373-5588 25 g 1 3-39-11 RE Comm in compliance

81 09/27/06 09/17/21 g PHO 2 GO 9082 BOLSA AVE Westminster 92683 Vinh-Owner 714-622-5143 750 g. 2 ? ? NC-excessive grease X2

82 03/11/15 09/17/21 g HAND TO HAND RESTAURANT 9098 BOLSA AVE Westminster 92683 David Leong-Owner 750 3 04/21/15 Baker Comm in compliance

83 03/18/14 09/17/21 g TAIKO UDON 9118 BOLSA AVE Westminster 92683 Son Nguyen-Owner 714-898-8858 750 0 na na in compliance

84 09/17/21 g LE CROISSANT DORE 9122 BOLSA AVE Westminster 92683 Son Nguyen-Owner 750 3 na na in compliance

85 09/27/06 09/20/13 b THANH MAI 9142 BOLSA AVE Westminster 92683 Wendi-Mgr 714-864-6888 25 g 0 09/11/06 SMC Grease in compliance

86 y BALE SANDWICH SHOP 9152 BOLSA AVE Westminster 92683 in compliance

87 09/16/15 09/16/15 b 168 KHO BO 9166 BOLSA AVE Westminster 92683 70# 0 na na HGI outside-not sure why-cooking or herbs only?

88 09/16/15 09/17/21 g CHO TAM AN 9172 BOLSA AVE Westminster 92683 Diane Vu-Owner 714-898-1961 750 2 na na NC-excessive grease X2

89 09/09/11 09/09/11 y CHAO LONG CAFÉ 9176 BOLSA AVE Westminster 92683 Chi-Mgr 0 0 na na separate addrress but located inside market next door

90 09/29/06 03/18/14 b THANH LONG BAKERY 9191 BOLSA AVE 125 Westminster 92683 Hoang Truong 714-893-9777 25 g 0 09/15/06 self in compliance

91 09/29/06 09/17/21 g CUTIE RESTAURANT AND LOUNGE 9191 BOLSA AVE 122-124 Westminster 92683 Trang Nguyen 714-799-6000 750 g 2 pending pending in compliance

92 09/27/06 09/17/21 g ASIAN GARDEN MALL #1 9200 BOLSA AVE Westminster 92683 Kathy Buchoz 714-842-8018 1000 g 2 01/15/11 Baker Comm. in compliance

93 09/27/06 09/17/21 g ASIAN GARDEN MALL #2 9200 BOLSA AVE Westminster 92683 Kathy Buchoz 714-842-8018 1000 g 2 01/15/11 Baker Comm. in compliance

94 09/29/06 09/21/20 g ASIAN GARDEN MALL #3 dormant 9200 BOLSA AVE Westminster 92683 Kathy Buchoz 714-842-8018 1000 g 0 09/10/06 Baker Comm. dormant

95 09/29/06 09/21/20 g ASIAN GARDEN MALL #4 dormant 9200 BOLSA AVE Westminster 92683 Kathy Buchoz 714-842-8018 1000 g 0 09/10/06 Baker Comm. dormant

96 09/29/06 03/18/14 b DUONG SON BBQ 9211 BOLSA AVE 115 Westminster 92683 Timmy Vong 714-897-2288 5 g 0 09/25/06 SMC Grease in compliance

97 09/29/06 03/18/14 b SEAFOOD COVE CHINESE RESTAURANT 9211 BOLSA AVE 106-108 Westminster 92683 Iris-Owner 714-893-3682 50 g 0 09/14/06 RE Comm in compliance

98 09/12/11 09/12/11 r BEEF JERKEY WORLD 9211 BOLSA AVE 110 Westminster 92683 Jian Sun-Owner 714-891-0728 0 0 na na no need for GCD

99 09/12/11 09/12/11 r GO HEALTHY                                 OOB 9211 BOLSA AVE 117 Westminster 92683 Chi Nguyen-Owner 714-200-6354 0 0 na na no need for GCD

100 y PHO QUANG TRUNG 9211 BOLSA AVE 101 Westminster 92683 in compliance

101 y RED CRAB 9211 BOLSA AVE 120-121 Westminster 92683 714-894-4536 in compliance

102 y A DONG SUPERMARKET 9221 BOLSA AVE Westminster 92683 in compliance

103 09/29/06 09/17/21 g NHU QUYNH TOFU 9253 BOLSA AVE Westminster 92683 Tony Pham-Owner 714-894-1986 750 2 in compliance

104 09/29/06 09/17/21 g SAIGON GOURMET/LEE'S SANDWICHES 9261 BOLSA AVE Westminster 92683 Victor Amaya 714-901-5788 750 g 2 03/28/12 Baker Comm. in compliance

105 09/26/06 09/17/21 g HUONG HUONG FOOD TO GO 9262 BOLSA AVE C Westminster 92683 Tai Lam 714-895-6551 750 g. 2 06/12/14 Baker Comm in compliance

106 09/16/15 09/16/15 y CHO DONG BA 9262 BOLSA AVE D Westminster 92683 714-891-8028 0 0 needs GGI

107 09/18/12 09/18/12 r EIGHTEAS 9282 BOLSA AVE Westminster 92683 Sandy-Mgr. 714-799-7837 0 0 na na juice-coffee-boba-no cooking-no GCD needed

108 09/16/15 09/17/21 g WONGS BBQ 9299 BOLSA AVE Westminster 92683 714-898-0800 750 3 na na in compliance

109 y KANG LAC BAKERY 9301 BOLSA AVE Westminster 92683 in compliance

110 09/29/06 09/17/21 g LIEN HOA BBQ 9311 BOLSA AVE Westminster 92683 Le Tsan-owner 714-864-1085 1000 g 2 09/26/14 RE Comm in compliance

111 09/16/14 03/25/16 y PHO LOVERS 9325 BOLSA AVE Westminster 92683 0 0 formerly Slide Wind-why no GCD?!

112 09/12/11 03/18/14 b ZEN VEGETARIAN RESTAURANT 9329 BOLSA AVE Westminster 92683 Lynga-Owner 714-895-3637 50# 0 06/15/11 Crown grease in compliance

113 09/15/06 03/18/14 b AN LAC BAKERY 9347 BOLSA AVE Westminster 92683 Davey Lai 714-373-0338 25 g 0 08/24/06 SMC Grease in compliance

114 y BOLSA SENIOR APARTMENTS 9355 BOLSA AVE Westminster 92683 in compliance

115 09/16/14 09/26/19 b DEN DA COFFEE AND TEA 9393 BOLSA AVE A Westminster 92683 50# 1 na na in compliance

116 03/17/15 09/17/21 g MR BAGUETTE 9411 BOLSA AVE D-E Westminster 92683 Thomas Tang-Owner 714-839-8098 750 3 na na in compliance

117 09/13/16 03/18/19 r TASTY GARDEN 9433 BOLSA AVE E Westminster 92683 na na 0 0 na na Boba-juice-no kitchen

118 09/14/15 09/17/21 g TRAM CHIM FRESH SEAFOODS 9455 BOLSA AVE B-D Westminster 92683 Moon-Owner 714-531-4661 750 3 na na in compliance

119 09/18/06 09/17/21 g THIEN AN BO 7 MJON RESTAURANT 9477 BOLSA AVE Westminster 92683 Mark Sing Khorn 714-531-2377 750 g 2 03/26/14 Baker Comm. in compliance

120 09/18/06 09/17/21 g COM TAM QUE HUONG 9500 BOLSA AVE B Westminster 92683 Brian Huynh 714-531-7379 1500 g 3 08/17/06 Star Diamond Oil in compliance

121 09/21/17 09/21/17 y GHIEN MI GO RESTAURANT 9500 BOLSA AVE G Westminster 92683 0 0 na na full FSE-why no GGI installation?

122 03/18/09 09/17/21 g CHO TAM BIEN 9550 BOLSA AVE 115 E Westminster 92683 Terry-Owner 714-548-4993 750 g 2 10/16/11 Baker Comm. NC-excessive grease X2

123 09/15/06 09/17/21 g GIAI PHAT FOOD CO 9550 BOLSA AVE 123-124 Westminster 92683 Tai Wong 714-775-7437 1500 g 0 in compliance

124 03/20/09 09/17/21 g PHO GA YUMMY RESTAURANT 9550 BOLSA AVE 115 E-1 Westminster 92683 James Ahn Luu-owner 750 g 2 ? ? in compliance

125 09/13/11 09/17/21 g MAI ANH THACH CHE 9550 BOLSA AVE 115C Westminster 92683 Dustin Vu-Owner 714-873-3666 750 2 na na in compliance

126 09/29/06 09/17/21 g L'AMAI FUSION 9550 BOLSA AVE 115 F Westminster 92683 Thy Quach-Owner 714-839-8132 1500 g 3 J & N grease 09/28/11 in compliance

127 09/29/06 09/17/21 g THANG LONG 9550 BOLSA AVE 115 A Westminster 92683 Tan- mgr 714-531-5536 1500 g 3 pending pending in compliance

128 09/12/11 09/12/11 r TEA ZONE 9550 BOLSA AVE 108 Westminster 92683 Tracy Lam-Owner 714-531-8832 0 0 na na no need for GCD



129 y CAFÉ ANH DAO 9550 BOLSA AVE 129 Westminster 92683 714-839-3019 0 0 mostly drinks but some cooking

130 09/12/11 09/12/11 y QUAN LONG HUA 9550 BOLSA AVE 125 Westminster 92683 Kim Nguyen 714-326-9335 0 0 na na some cooking and juice

131 09/12/11 09/18/18 b CORNER VIEW BAKERY & RESTAURANT 9600 BOLSA AVE A Westminster 92683 Steve Ngo-Owner 714-775-8307 50# 1 01/15/14 Crown grease in compliance

132 09/15/06 09/17/21 g KASEYS NOODLE & GRILL 9600 BOLSA AVE N Westminster 92683 Sean Tran-Owner 714-531-0755 2000g 0 03/16/15 Jimni in compliance

133 09/18/06 09/17/21 g LUC DINH KY RESTAURANT 9600 BOLSA AVE M Westminster 92683 Emily-owner 714-775-8811 2000 g 4 03/16/15 Jimni in compliance

134 09/18/06 09/17/21 g PHO THANH INC. 9625 BOLSA AVE 115A Westminster 92683 Cindy-Prop Mgr. 714-839-9882 1500 g 2 06/23/11 Darling Int. in compliance

135 09/18/06 09/17/21 g SAO BIEN 9629 BOLSA AVE Westminster 92683 Tam  714-839-1389 1500 0 in compliance

136 09/18/06 09/17/21 g SUN MOON BAKERY & FOOD TO GO 9635 BOLSA AVE Westminster 92683 1500 g 0 Darling Int. in compliance

137 09/18/06 09/17/21 g TAN PHAT 9637 BOLSA AVE A Westminster 92683 Mr. Thanh 714-531-9300 1500 g 0 06/09/06 Darling Int. in compliance

138 03/20/13 03/20/13 y THACH CHE HIEN KHANH 9639 BOLSA AVE Westminster 92683 0 0 na na why no new GCDI for new FSE?

139 03/21/17 09/17/21 b WRAP& ROLL 9643 BOLSA AVE Westminster 92683 na na 75# 1 na na in compliance

140 y TAN SANH GINSENG AND HERB 9659 BOLSA AVE Westminster 92683 in compliance

141 09/18/06 09/17/21 g T & K MARKET 9681 BOLSA AVE Westminster 92683 Wendi-Mgr 714-775-6678 1500 g 2 04/11/14 Crown grease in compliance

142 y THUAN HOA HANG 9697 BOLSA AVE Westminster 92683 herb shop

143 09/18/06 09/17/21 g BANGKOK PAI 9707 BOLSA AVE Westminster 92683 Cindy-Prop Mgr. 714-775-9788 1000 g 2 01/15/14 Crown grease in compliance

144 03/21/17 03/21/17 r KUNG FU TEA 9709 BOLSA AVE Westminster 92683 na na 0 0 na na teas only-no cooking-no GCD needed

145 09/18/17 09/18/17 r A PIECE OF CAKE 9711 BOLSA AVE Westminster 92683 na na 0 0 na na no real cooking-pastry shop

146 09/18/06 09/17/21 g HOA NGUYEN VEGETARIAN KITCHEN 9719 BOLSA AVE A Westminster 92683 714-775-8123 1000 g 0 01/15/14 Crown grease in compliance

147 09/18/06 09/17/21 g QUAN HY RESTAURANT                9727 BOLSA AVE A Westminster 92683 Annie Ton 714-775-7179 1000 g 2 07/19/06 Crown grease in compliance

148 09/14/16 09/17/21 g THE LOOP HANDCRAFTED CHURROS 9729 BOLSA AVE Westminster 92683 Li-Mgr. 714-713-8570 0 0 na na in compliance

149 09/28/07 09/17/21 g GYPSY CAFÉ 9741 BOLSA AVE 120 Westminster 92683 Thy Lu-Owner 714-837-4992 750 g 2 04/03/12 Darling Int. in compliance

150 09/28/07 09/17/21 g HIEN THANH 9741 BOLSA AVE 108 Westminster 92683 Thy Van 714-494-9596 750 g 2 07/06/17 SoCal Pumping in compliance

151 09/28/07 09/17/21 g HONG MAI RESTAURANT 9741 BOLSA AVE 114 Westminster 92683 Vu Nhan-owner 714-839-3368 750 g 2 10/07/14 Darling Int. in compliance

152 03/19/19 r Z CAFÉ 9741 BOLSA AVE 101 Westminster 92683 Diane 714-292-4998 0 in compliance

153 03/24/08 09/17/21 g ROYAL RESTAURANT 9743 BOLSA AVE Westminster 92683 Elaine Nguyen 714-531-1408 750 g 2 05/03/14 Baker Comm. in compliance

154 03/24/08 09/17/21 g ROYAL RESTAURANT #2 9743 BOLSA AVE Westminster 92683 Elaine Nguyen 714-531-1408 750 g 2 04/03/14 Baker Comm. in compliance

155 09/29/06 09/17/21 g BANH MI SO 9812 BOLSA AVE 102 Westminster 92683 Huong-Owner 714-775-8834 750 g. 0 na ? in compliance

156 09/18/06 09/17/21 g LUC DINH KY RESTAURANT 9812 BOLSA AVE 100 Westminster 92683 Bill-Owner 714-839-6813 750 g. 3 09/22/14 Darling Int. in compliance

157 09/29/06 09/17/21 g TAY HO RESTAURANT 9822 BOLSA AVE 101-h Westminster 92683 Que Loc 714-531-5171 1500 g 2 09/22/14 Darling Int. in compliance

158 03/20/17 03/18/21 b KOBE BISTRO 9822 BOLSA AVE B Westminster 92683 na na 0 1 na na HGI inside under rug 

159 03/20/17 03/20/17 r ZERO DEGREES 9822 BOLSA AVE C Westminster 92683 na na 0 0 boba etc…-no GCD needed

160 y DUC SINH DUONG 9842 BOLSA AVE 100 Westminster 92683 in compliance

161 y THACH CHE HIEN KHANH 9854 BOLSA AVE Westminster 92683 in compliance

162 09/17/14 09/17/21 g TAN HONG MAI RESTUARANT 9856 BOLSA AVE Westminster 92683 750 2 in compliance

163 09/18/06 09/17/21 g THANH RESTAURANT 9872 BOLSA AVE Westminster 92683 Cindy-Prop Mgr. 714-531-3888 750 g. 2 06/15/12 Triple A in compliance

164 09/18/06 09/17/21 g NGUYEN HUONG FOOD TO GO 9888 BOLSA AVE Westminster 92683 Patricia 714-531-6273 1000 g 2 06/15/12 Triple A in compliance

165 y PHUC AN DUONG 9914 BOLSA AVE Westminster 92683 in compliance

166 09/26/07 09/20/13 b TAPIOCA EXPRESS 9922 BOLSA AVE Westminster 92683 Daniel - owner 714-839-3655 50g 0 ? ? in compliance

167 r PASSION BERRY 9950 BOLSA AVE 115-C Westminster 92683 Cathy Bui 714-210-9363 closed down-will monitor for new tenant

168 03/20/17 03/20/17 r 4 SEASONS TEA 9950 BOLSA AVE D Westminster 92683 na na 0 0 tea only-no cooking-no GCD needed

169 09/18/06 09/17/21 g BAMBU DRINKS & DESSERT 10161 BOLSA AVE 102-A Westminster 92683 Christine Le 714-531-4888 750 g 2 na na in compliance

170 09/14/06 09/17/21 g LILY'S BAKERY 10161 BOLSA AVE B108-109 Westminster 92683 Lily 714-839-1099 1500 g 1 06/12/12 Darling Int. in compliance

171 09/29/06 09/15/06 g OOB 10161 BOLSA AVE 103B Westminster 92683 750 g 0 in compliance

172 09/29/06 09/15/06 g OOB 10161 BOLSA AVE 104A Westminster 92683 Jorge Serrano-mgr. 714-657-1352 750 g 0 pending Darling Int. in compliance

173 09/13/06 09/17/21 g PHO DEM RESTAURANT 10161 BOLSA AVE A101-102 Westminster 92683 714-839-9460 750 g 2 pending pending in compliance

174 09/21/17 09/21/17 y XINH CAFÉ 10161 BOLSA AVE 107-A Westminster 92683 n na 0 0 na na full FSE-why no GGI installation?

175 y HAO-VI BBQ 10481 BOLSA AVE Westminster 92683 in compliance

176 y MY-HIEP BAKERY 10483 BOLSA AVE Westminster 92683 in compliance

177 y PHO NGUYEN HUE RESTAURANT 10487 BOLSA AVE Westminster 92683 in compliance

178 09/14/06 09/17/21 g KIM SU SEAFOOD RESTAURANT INC 10530 BOLSA AVE Westminster 92683 Thin Loc 714-554-6261 1500 g 3 06/27/06 Triple A in compliance

179 y THIEN NHIEN CHINESE HERBS 9081 BOLSA AVE 102 Westminster 92683 in compliance

180 y CAFÉ 99 9191 BOLSA AVE 131-132 Westminster 92683 in compliance

181 y HU TIEU THANH XUAN 9191 BOLSA AVE 104-105 Westminster 92683 Nathan Nguyen 714-890-0223 0 0 na na needs GCD

182 y KUM LEE 9191 BOLSA AVE 129 Westminster 92683 in compliance

183 y OOB 9191 BOLSA AVE 123 Westminster 92683 in compliance

184 y C & C FAST FOOD 9200 BOLSA AVE 308 Westminster 92683 in compliance

185 y CHAMPAIGN BAKERY 9200 BOLSA AVE 116 Westminster 92683 in compliance

186 y HIEN VUONG DA KAO 9200 BOLSA AVE 301 Westminster 92683 in compliance

187 y HOA BINH FAST FOOD 9200 BOLSA AVE 303 Westminster 92683 in compliance

188 y LEE'S SANDWICHES 9200 BOLSA AVE 305 Westminster 92683 in compliance

189 y OOB 9200 BOLSA AVE A Westminster 92683 in compliance

190 y PHO 79 RESTAURANT 9200 BOLSA AVE 117 Westminster 92683 in compliance

191 y QUAN CHAO LONG MY THO 9200 BOLSA AVE 307 Westminster 92683 in compliance

192 y THEIN TIEN FAST FOOD 9200 BOLSA AVE 306 Westminster 92683 in compliance



193 y DAT SHUN GINSENG & TEA 9211 BOLSA AVE 118 Westminster 92683 in compliance

194 y HY LAC CHAY QUAN 9211 BOLSA AVE 120-121 Westminster 92683 in compliance

195 y VAN'S BAKERY 9211 BOLSA AVE 126 Westminster 92683 in compliance

196 y DUC SINH DUONG 9221 BOLSA AVE K3-4 Westminster 92683 in compliance

197 y BANH CUON TAY HO RESTAURANT 9242 BOLSA AVE F Westminster 92683 in compliance

198 y GIO CHA BA KHAI 9361 BOLSA AVE 101 Westminster 92683 in compliance

199 y SONG LONG RESTAURANT 9361 BOLSA AVE 108 Westminster 92683 Tri Tran-Mgr. 0 0 full kitchen-why no GCD installed?

200 10/14/09 09/17/21 g TASTY GARDEN 9433 BOLSA AVE C Westminster 92683 Boris-Owner 714-839-8580 750 g 2 08/04/14 SoCal Pumping in compliance

201 y CAFE DIEM 9550 BOLSA AVE 129C Westminster 92683 in compliance

202 y QUEEN KHO BO 9550 BOLSA AVE 125 Westminster 92683 in compliance

203 y SING SING BAKERY 9600 BOLSA AVE A-B Westminster 92683 in compliance

204 y QUAN SUNG THUY 9609 BOLSA AVE Westminster 92683 in compliance

205 y OOB 9637 BOLSA AVE A Westminster 92683 in compliance

206 y THACH CHE HIEN KHANH 9639 BOLSA AVE A Westminster 92683 Dong Lee 714-842-5581 no gi/gt

207 y DIEM HUONG HOUSE OF NONI 9938 BOLSA AVE 104 Westminster 92683 in compliance

208 09/13/11 09/17/21 b VY DA RESTAURANT 9950 BOLSA AVE A-B Westminster 92683 Calvin Le 714-531-2905 50# 1 na na in compliance

209 y ANA MINH MARKET 10451 BOLSA AVE 111 Westminster 92683 in compliance

210 y DONG KHANH RESTAURANT 10451 BOLSA AVE 101 Westminster 92683 in compliance

211 y UY TIN CHINESE HERBS & GROCERY 10451 BOLSA AVE 105 Westminster 92683 in compliance

212 y CAFE BIEN 10495 BOLSA AVE 101 Westminster 92683 in compliance

213 03/24/08 09/18/18 g 7-ELEVEN 13982 BOLSA CHICA RD Westminster 92683 Paul-owner 714-890-3873 750 g 0 pending pending in compliance

214 y OOB 14354 BROOKHURST ST Westminster 92683 Luan Nguyen 714-373-0835 in compliance

215 y THANH LICH RESTAURANT 14500 BROOKHURST ST Westminster 92683 in compliance

216 08/28/08 09/14/21 g SOC TRANG RESTAURANT 14541 BROOKHURST ST B6 Westminster 92683 David-Owner 531-0428 750 g 2 pending pending in compliance

217 03/20/14 03/20/14 r SIDEWALK T HOUSE 14541 BROOKHURST ST C6 Westminster 92683 0 0 Tea-coffee-snacks-no real cooking

218 09/13/11 09/13/11 y OCEAN BLUE SUSHI SEAFOOD STEAK 14541 BROOKHURST ST A3 Westminster 92683 na 714-531-7800 0 0 na na new ?

219 09/15/06 09/14/21 b DAKAO SEAFOOD 14550 BROOKHURST ST Westminster 92683 Sinh Vu 714-775-8194 25 g 1 09/19/06 self in compliance

220 y

HUONG GIANG RESTAURANT & FOOD TO 

GO 14564 BROOKHURST ST Westminster 92683 in compliance

221 09/15/06 09/14/21 b GALA BAKERY 14570 BROOKHURST ST Westminster 92683 Duy Huyn 714-775-7327 25 g 1 09/07/06 self in compliance

222 y PHO 86 VIETNAMESE 14576 BROOKHURST ST Westminster 92683 in compliance

223 09/14/21 b NGOC SUONG 14580 BROOKHURST ST Westminster 92683 50g 1 na na FSE changed but kept small HGI?!-needs GGI!

224 09/15/06 09/14/21 g STATER BROS. MARKET #41 14600 BROOKHURST ST Westminster 92683 Duc Vuong 714-531-2996 750 g 3 01/19/14 Darling Int. in compliance

225 03/14/12 09/14/21 g BROOKDALE SENIOR LIVING 15302 BROOKHURST ST Westminster 92683 Joe Maldonado-Mgr 714-775-6775 750 3 HT Grease 02/03/12 in compliance

226 09/14/06 09/14/21 g SEAFOOD WORLD 15351 BROOKHURST ST 101 Westminster 92683 Loc Buu 714-775-8828 750 g 3 01/11/16 SoCal Pumping NC-excessive grease X2

227 y RENATO ITALIAN RESTAURANT 15383 BROOKHURST ST Westminster 92683 in compliance

228 09/29/06 09/16/20 b PHO 54 INC. 15420 BROOKHURST ST Westminster 92683 Tony Tran 714-839-9096 25 g 1 09/13/06 RE Comm in compliance

229 y QUAN KIM THAP 15422 BROOKHURST ST Westminster 92683 in compliance

230 09/15/06 03/16/21 g CAJUN ISLANDS 15430 BROOKHURST ST Westminster 92683 Luan Nguyen 714-775-7435 750 g 0 pending pending GI all water-most likely not connected to FSE Kitchen

231 09/28/07 03/16/21 g QUAN 9999 RESTAURANT 15440 BROOKHURST ST Westminster 92683 Na 714-895-3303 1000 g 0 na na GI all water-most likely not connected to FSE Kitchen

232 y BUN BO HUE SO 1 15450 BROOKHURST ST Westminster 92683 in compliance

233 09/14/21 g BANH MI HANDCRAFTED 15471 BROOKHURST ST Westminster 92683 1000g 4 NC-excessive grease BIC 10/11/21

234 y JACK IN THE BOX #150 15521 BROOKHURST ST Westminster 92683 in compliance

235 y BANH MI CHE CALI 15531 BROOKHURST ST Westminster 92683 in compliance

236 09/14/06 09/14/21 b BAHN MI CHE CALI 15553 BROOKHURST ST Westminster 92683 Addison-Owner 714-852-3485 50# 1 na na why no new GGI for new FSE? 

237 09/13/11 09/14/21 g TEBO TEA LOUNGE 15556 BROOKHURST ST B Westminster 92683 Katie Manh-Owner 714-839-0030 750 2 na na tea-boba-cakes-ice cream and cooked food

238 03/27/16 03/28/16 r CREAMERY POP 15556 BROOKHURST ST Westminster 92683 0 0 na na no GCD required

239 09/13/06 09/14/21 g TAM BIEN EXPRESS 15560 BROOKHURST ST Westminster 92683 714-775-4673 1500 g 3 01/19/14 Darling Int. in compliance

240 09/13/06 09/14/21 b COM GA NAM AN CHICKEN RICE 15562 BROOKHURST ST Westminster 92683 714-775-7192 25 g 1 09/15/06 Baker Comm in compliance

241 09/14/06 09/14/21 g HONG LAN FOOD TO GO 15566 BROOKHURST ST Westminster 92683 Ms. Susan 714-531-7939 750 g 1 pending pending in compliance

242 09/15/06 09/14/21 g QUAN VIT VIT VIT 15579 BROOKHURST ST Westminster 92683 Demi-Owner 714-775-5993 1000 g 2 04/04/14 Baker Comm. in compliance

243 09/13/06 03/20/14 b COFFEE FACTORY 15582 BROOKHURST ST Westminster 92683 Phuong Nguyen 714-418-0757 25 g 0 09/25/06 Baker Comm. in compliance

244 09/14/06 09/14/21 g PARACEL SEAFOOD RESTAURANT 15583 BROOKHURST ST Westminster 92683 David Nguyen 714-775-3077 750 g 3 03/28/14 Baker com. NC-excessive grease X2

245 09/13/06 09/14/21 g NIKAIDO JAPANESE BBQ 15606 BROOKHURST ST Westminster 92683 Debbie Nguyen 714-531-5402 750 g 2 03/25/12 Triple A in compliance

246 03/20/18 09/14/21 b DESTINATION SEAFOOD HOUSE 15606 BROOKHURST ST A Westminster 92683 Kathy-Owner 714-884-4692 50# 1 na na in compliance

247 09/15/06 09/14/21 b KUTI GRILL HOUSE 15619 BROOKHURST ST Westminster 92683 Chu Nguyen 714-531-0144 25 g 1 09/12/06 self in compliance

248 09/27/06 09/14/21 g QUAN HOP RESTAURANT 15640 BROOKHURST ST Westminster 92683 Kyanh-Mgr. 714-689-0555 750 g 3 03/17/15 Crown grease in compliance

09/16/20 b RED FLAME 15667 BROOKHURST ST Westminster 92683 714-486-3999 50# 0 Not open yet

249 09/13/06 09/14/21 g SABROSADA MEXICAN FOOD 15681 BROOKHURST ST Westminster 92683 Guillermo Aleman 714-775-9550 750 g 3 09/28/14 J & N grease in compliance

250 09/27/06 09/14/21 g CALI RESTAURANT AND BAKERY 15691 BROOKHURST ST Westminster 92683 Lang Ly 714-531-3991 750 g 4 04/04/14 Baker Comm. in compliance

251 y TAN MAI MARKET 14916 DILLOW ST Westminster 92683 in compliance

252 y HONTA TRADING CO. 14895 DILLOW ST Westminster 92683 in compliance

253 y TACO BELL #3116 9061 EDINGER AVE Westminster 92683 in compliance

254 y CHEZ ELISE BAKERY 9441 EDINGER AVE Westminster 92683 in compliance



255 09/28/06 03/20/14 b ADRIANO'S 6152 GARDEN GROVE BLVD  Westminster 92683 Gerard Cruzat 714-898-0211 5 g 0 09/14/06 self in compliance

256 09/26/06 03/20/14 b THE ALLEY RESTAURANT 7132 GARDEN GROVE BLVD  A Westminster 92683 Jay Trung 25 G 0 in compliance

257 09/27/06 09/13/21 g STARBUCKS/YAMAS TERIYAKI/SUBWAY 13102 GOLDEN WEST ST Westminster 92683 Jon Shin 714-899-8425 750 g 2 pending pending in compliance

258 09/26/06 09/13/21 g BIG ROBS PIZZA 13452 GOLDEN WEST ST Westminster 92683 714-891-1148 750 G 2 pending pending in compliance

259 09/26/06 09/13/21 g JACK IN THE BOX #3338 13721 GOLDEN WEST ST Westminster 92683 Norma Frey 714-899-9112 750 g 3 07/22/11 Baker Comm. in compliance

260 09/26/06 09/13/21 g EL POLLO LOCO 13850 GOLDEN WEST ST Westminster 92683 Maria Grajeda 714-799-0878 1000 g 1 07/22/11 Baker Comm. in compliance

261 09/28/06 09/13/21 b JASMINE THAI CUISINE 14071 GOLDEN WEST ST Westminster 92683 714-379-9088 150 g 1 08/12/08 smc in compliance

262 y EL TORITO #7151 15042 GOLDEN WEST ST Westminster 92683 in compliance

263 09/26/06 03/17/15 b INTERNATIONAL HOUSE OF PANCAKE OOB 15122 GOLDEN WEST ST Westminster 92683 Ho Tran 714-895-3611 25 g 0 06/11/10 Baker Comm. closed down-will monitor for new tenant

264 09/26/06 09/13/21 g JONS MARKETPLACE 15300 GOLDEN WEST ST Westminster 92683 Armando-Mgr. 714-898-4371 750 g 3 09/16/06 Baker Comm. in compliance

265 09/28/06 09/13/21 b MARU SUSHI 15362 GOLDEN WEST ST Westminster 92683 Mr. Kahn 714-373-4443 25 g 1 06/11/10 Baker Comm. in compliance

266 09/19/13 09/19/13 y SPIRES RESTAURANT 13030 GOLDENWEST ST Westminster 92683 in compliance

267 09/19/13 09/13/21 b MALTA MEXICAN SEAFOOD RESTAURANT 13640 GOLDENWEST ST Westminster 92683 Sergio-Mgr. 714-898-8739 100# 1 03/16/18 J & N grease needed GGI!

268 09/19/13 09/13/21 b VIVA DELI & WINGS 13672 GOLDENWEST ST A-B Westminster 92683 Ignacio-Owner 714-248-9049 100g 1 in compliance

269 09/19/13 09/19/13 y El RODEO CARNICERIA                 OOB 13672 GOLDENWEST ST F Westminster 92683 Cesar Gustavson 714-898-3849 0 0 no GCD-needs one-HGI in back is for trash enclosure

270 03/17/15 03/17/15 r LA BODEGA RANCH 8 13690 GOLDENWEST ST Westminster 92683 Ziad Saad-Owner 714-891-9700 0 0 na na retail meat sales and market-no cooking-no kitchen

271 y TACOS EL RANCHO 13698 GOLDENWEST ST A Westminster 92683 in compliance

272 03/17/15 09/17/20 b DEL TACO #428 13731 GOLDENWEST ST Westminster 92683 50# 1 na na small HGI outside

273 y TOMATE MARKET 13748 GOLDENWEST ST Westminster 92683 in compliance

274 y WIENERSCHNITZEL 13872 GOLDENWEST ST Westminster 92683 714-775-0460 in compliance

275 y EL CISNE                                       OOB 13922 GOLDENWEST ST Westminster 92683 in compliance

276 y DONUT STORR 13942 GOLDENWEST ST Westminster 92683 in compliance

277 y CHINA CHEF RESTAURANT 14045 GOLDENWEST ST Westminster 92683 in compliance

278 y ONG TA 14115 GOLDENWEST ST C Westminster 92683 in compliance

279 r MICHAEL'S COFFE HOUSE 14980 GOLDENWEST ST Westminster 92683 in compliance

280 9/16/2015 9/16/2015 r TOGOS SANDWICHES 15062 GOLDENWEST ST Westminster 92683 0 0 na na cold sandwiches-no cooking-no GCD needed

09/17/20 09/13/21 g WINGSTOP/ THE HABIT 15122 GOLDENWEST ST Westminster 92683 657-777-0877 1000 4 na na Shared GI?

281 y MICHAEL'S SPORTS PUB & GRILL 15192 GOLDENWEST ST Westminster 92683 Vu Do 714-894-1829 in compliance

282 09/16/15 09/13/21 g SHINOBU SHABU 15226 GOLDENWEST ST Westminster 92683 Brandon-Owner 714-891-9992 750 3 na na in compliance

283 y MICHAEL'S KITCHEN 15446 GOLDENWEST ST Westminster 92683 in compliance

284 09/16/15 09/13/21 g DEL TACO   15456 GOLDENWEST ST Westminster 92683 susie-Mgr. 1000 3 na na formerly Henry's Famous Burger

285 03/28/16 03/28/16 b DUNKIN DONUTS 15482 GOLDENWEST ST Westminster 92683 Natasha-Mgr. 714-891-8601 50# 0 na na new HGI inside under sink

286 r SUBWAY #25694 13102 GOLDENWEST ST C Westminster 92683 Madeline Gregorian 714-899-2281 in compliance

287 y TACOS MI PUEBLO 7032 HAZARD ST 2 Westminster 92683 in compliance

288 y TACO GRILL 8481 HEIL AVE H Westminster 92683 in compliance

289 y PAIN DORE 13030 HOOVER ST Westminster 92683 in compliance

290 y ANGEL'S CAFÉ 14800 HOOVER ST Westminster 92683 Jong Minh Kim-owner 714-897-7099 in compliance

291 09/26/06 03/25/14 b KINDRED HOSPITAL WESTMINSTER 200 HOSPITAL CIR Westminster 92683 Less Daily 1-800-669-2783 25 g 0 06/12/10 Major Cleanup in compliance

292 y EXTENDED CARE HOSPITAL OF 206 HOSPITAL CIR Westminster 92683 in compliance

293 y HELPING HANDS OF WESTMINSTER 240 HOSPITAL CIR Westminster 92683 in compliance

294 y WESTMINSTER ELKS #2346 6391 INDUSTRY WAY Westminster 92683 in compliance

295 r KIM LIEN PRODUCE 14082 MAGNOLIA AVE 113 Westminster 92683 Lien Kim Nguyen-owner714-622-9750 in compliance

296 r LE YOGURT & TREATS 16515 MAGNOLIA AVE Westminster 92683 Gloria N Le 714-848-8207 in compliance

297 09/14/11 09/14/21 g TEO SANDWICHES 14014 MAGNOLIA ST 1C Westminster 92683 Muoi Tran-Mgr 714-622-4821 750 3 09/24/12 J & N grease in compliance

298 03/20/17 09/14/21 b PHO GA HAI VAN 14072 MAGNOLIA ST 107 Westminster 92683 50# 1 na na New-needed GGI

299 10/14/09 09/19/14 b CALI HUONG VIET 14092 MAGNOLIA ST 121-122 Westminster 92683 Tom-owner 714-898-2322 100 g 0 06/23/11 Triple A in compliance

300 03/19/13 03/11/15 y NGU BINH RESTAURANT 14092 MAGNOLIA ST 116 Westminster 92683 Jin Chi-Mgr. 0 0 na na new for 2013-why no GCD?

301 y A-Z FOOD STORES 14520 MAGNOLIA ST A Westminster 92683 in compliance

302 09/11/12 03/16/21 b ZUI-ZUI 15470 MAGNOLIA ST Westminster 92683 ? 714-894-4959 100# 1 na na formerly Palagic-why no GGI?

303 08/28/08 09/14/21 g KICKIN CRAB 15496 MAGNOLIA ST 101 Westminster 92683 Bruce-owner 714-892-9888 750 g 2 pending pending in compliance

304 y ALOHA PIZZA COMPANY 16505 MAGNOLIA ST Westminster 92683 in compliance

305 y JEAN'S DONUTS & CROISSANTS 16507 MAGNOLIA ST Westminster 92683 in compliance

306 09/29/06 03/11/15 b SAGAMI-TEI 16511 MAGNOLIA ST Westminster 92683 Steve Lee 714-842-7677 25 g 0 09/16/06 self in compliance

307 03/10/10 03/11/15 b PHUC LOC FOOD TO GO 14024 MAGNOLIA ST 100 Westminster 92683 Hieu Dao-owner 714-891-7701 50g 0 self self in compliance

308 y QUYNH HUONG FOOD TO GO 14024 MAGNOLIA ST 101-102 Westminster 92683 in compliance

309 y CAFE DE THUONG 14044 MAGNOLIA ST 123-124 Westminster 92683 in compliance

310 y BAO HIEN RONG VANG 14092 MAGNOLIA ST 115 Westminster 92683 in compliance

311 03/19/15 03/19/15 y PHO THIEN KIM 14092 MAGNOLIA ST 107 Westminster 92683 James Le-Owner 714-891-8765 0 0 na na needed GCD-what happened?

312 y BANH MI CHO CU BAKERY 14520 MAGNOLIA ST B Westminster 92683 Mr. An 714-839-9882 in compliance

313 03/13/15 09/14/21 b PHO SONG HAI 9033 MCFADDEN AVE Westminster 92683 Ngoc Tran 714-248-9720 75 gallon 2 na na in compliance

314 y BINH DAN RESTAURANT 10040 MCFADDEN AVE Westminster 92683 in compliance

315 09/27/06 09/14/21 g VO DE VEGETARIAN 15131 MORAN  ST 415-417 Westminster 92683 Kathy Buchoz 714-842-8018 1000 g 3 09/12/06 Baker Comm. in compliance

316 y SHELLFISH WORLD RESTAURANT/333 QUAN 15041 MORAN ST 101-102 Westminster 92683 Kevin Chin in compliance

317 09/27/06 09/14/21 g KIM KY NOODLE HOUSE 15041 MORAN ST 107 Westminster 92683 Linh ly- owner 898-8141 750 g 3 11/29/17 SoCal Pumping in compliance



318 y CALIFORNIA SAUSAGE 15041 MORAN ST 106 Westminster 92683 in compliance

319 y BO DE TINH TAM INC 15131 MORAN ST 417 Westminster 92683 in compliance

320 09/29/06 09/14/21 g DONG PHUONG TOFU 15022 MORAN ST  B Westminster 92683 Suzy Dang-owner 714-893-2022 750 g. 2 03/01/12 J & N grease in compliance

321 r MIDWAY CITY COMMUNITY CENTER 14900 PARK LN Westminster 92683 in compliance

322 y BOSTON'S CAFE 13071 SPRINGDALE ST Westminster 92683 in compliance

323   y THAI SECRET CUISINE 13083 SPRINGDALE ST Westminster 92683 in compliance

324 y HEIDI'S DONUTS 13091 SPRINGDALE ST Westminster 92683 in compliance

325 y RIVIERA AT THE FIRESIDE 13950 SPRINGDALE ST Westminster 92683 in compliance

326 r SUBWAY #6517 14022 SPRINGDALE ST Westminster 92683 in compliance

327 r STARBUCKS 14022 SPRINGDALE ST M Westminster 92683 Tim-Mgr. 0 0 na na coffee only no GCD required

328 y D-THAI CHINESE RESTAURANT 14041 SPRINGDALE ST Westminster 92683 in compliance

329 y STANLEY CONVALESCENT HOSPITAL 14102 SPRINGDALE ST Westminster 92683 in compliance

330 09/15/06 09/15/21 b TAQUERIA MEXICO 14022 SPRINGDALE ST C Westminster 92683 Luis ramirez 714-894-5850 25 g 1 09/16/06 self in compliance

331 09/14/06 09/15/21 b FANTASTIC CAFÉ 5062 WESTMINSTER BLVD Westminster 92683 John Berdanis 714-898-7913 25 g 1 09/06/06 Baker Comm in compliance

332 y FRANK'S BIG O PIZZA & GRILL 5944 WESTMINSTER BLVD Westminster 92683 714-892-6114 0 0 in compliance

333 09/15/06 09/16/15 g RANCHITO SUPER MARKETS           OOB 5952 WESTMINSTER BLVD Westminster 92683 Maribel landeros 714-379-0840 750 g 0 08/03/06 J & N grease closed down-will monitor for new tenant

334 09/15/06 09/16/15 b TACOS & TACOS                     OOB 5954 WESTMINSTER BLVD Westminster 92683 Esther 714-891-2193 25 g 0 08/28/06 self in compliance

335 y H SALT ESQUIRE FISH & CHIPS 5956 WESTMINSTER BLVD Westminster 92683 in compliance

336 09/15/06 09/15/21 g TAQUERIA GUERRERO STYLE 5966 WESTMINSTER BLVD Westminster 92683 Carlos Orelana-mgr 714-934-8511 500 g 2 pending pending in compliance

337 y DONUT STORR 5972 WESTMINSTER BLVD Westminster 92683 in compliance

338 09/14/11 09/14/11 y TACO SURF             OOB 6061 WESTMINSTER BLVD Westminster 92683 Ryan-Mgr 0 0 na na no GCD

339 y CAFE WESTMINSTER 6260 WESTMINSTER BLVD Westminster 92683 no GCD

340 y IN-N-OUT BURGER #37 6292 WESTMINSTER BLVD Westminster 92683 no GCD

341 y DINO'S ITALIAN RESTAURANT 6391 WESTMINSTER BLVD Westminster 92683 no GCD

342 09/13/06 03/17/15 b BIG DADDY'S BURGERS PLUS       OOB 6451 WESTMINSTER BLVD Westminster 92683 Linda Chung 714-892-2761 10 g 0 09/10/06 self closed down-will monitor for new tenant

343 09/15/06 09/15/21 g MOLCAJETE GRILL 6452 WESTMINSTER BLVD Westminster 92683 Carlos Gomez 714-899-7140 750 g 2 10/12/12 Baker Comm in compliance

344 y VALUETINA'S PIZZA 6476 WESTMINSTER BLVD Westminster 92683 in compliance

345 03/21/13 09/15/21 b SUMRAN THAI CUISINE 6482 WESTMINSTER BLVD Westminster 92683 Pik-Mgr. 50# 1 na na in compliance

346 y RAINBOW DONUTS 6486 WESTMINSTER BLVD Westminster 92683 in compliance

347 y YAKI TORI 6502 WESTMINSTER BLVD Westminster 92683 in compliance

348 y CASA BRITO MEXICAN FOOD 6618 WESTMINSTER BLVD Westminster 92683 in compliance

349 y KABAB GRILL 6624 WESTMINSTER BLVD Westminster 92683 David Lee 714-894-4536 in compliance

350 y C'EST SI BON 6638 WESTMINSTER BLVD Westminster 92683 in compliance

351 09/13/06 09/15/21 g KENTUCKY FRIED CHICKEN 6641 WESTMINSTER BLVD Westminster 92683 Randy-Mgr. 714-892-4911 1000 g 3 08/22/06 Baker Comm. in compliance

352 09/13/06 09/15/21 g L & L HAWAIIAN BARBECUE 6731 WESTMINSTER BLVD 108 Westminster 92683 Ray 714-903-6988 1000 g 2 10/06/12 SMC in compliance

353 09/29/06 09/15/21 g LEE'S SANDWICHES 6731 WESTMINSTER BLVD 109 Westminster 92683 Steve Lee 714-842-7677 750 2 09/16/06 self in compliance

354 09/14/06 09/15/21 g SEAFOOD PALACE 6731 WESTMINSTER BLVD 122 Westminster 92683 Chin lee-Mgr 714-891-1131 1000 g 3 na Crown grease in compliance

355 03/21/13 03/21/13 r BASKIN ROBBINS ICE CREAM 6731 WESTMINSTER BLVD 111 Westminster 92683 Lisa-Mgr. 0 0 na na no GCD needed

356 y BUENA PIZZA 6731 WESTMINSTER BLVD 112 Westminster 92683 in compliance

357 09/13/06 09/15/21 g CARL'S JR #638 6751 WESTMINSTER BLVD Westminster 92683 Ariana 714-892-8214 750 g 3 09/13/06 Baker Comm. in compliance

358 09/13/06 03/19/21 g ALBERTSONS #6145 (front GI) 6755 WESTMINSTER BLVD Westminster 92683 Fred Meyers 714-898-3668 750 g 0 06/22/10 Baker Comm in compliance

359 09/14/06 03/19/21 g ALBERTSONS #6145 (rear GI) 6755 WESTMINSTER BLVD Westminster 92683 Fred Meyers 714-898-3668 750 g 3 06/22/10 Baker Comm in compliance

360 03/21/13 09/15/21 g CHIPOTLE 6777 WESTMINSTER BLVD A1 Westminster 92683 Gina-Mgr. 1000 0 na na in compliance

361 03/21/13 09/15/21 g THE FLAME BROILER 6777 WESTMINSTER BLVD D Westminster 92683 Tom-Mgr. 1000 3 na na in compliance

362 03/21/13 09/15/21 g THE KICKIN CRAB 6777 WESTMINSTER BLVD A Westminster 92683 1000 3 na na in compliance

363 03/21/13 03/21/13 r JAMBA JUICE 6777 WESTMINSTER BLVD B Westminster 92683 Patel-Mgr. 0 0 na na no GCD needed

364 09/14/06 09/15/21 g PIZZA HUT 6902 WESTMINSTER BLVD Westminster 92683 714-898-8883 1000 g 2 06/26/06 Baker Comm. in compliance

365 r YOGURT PAD 6904 WESTMINSTER BLVD Westminster 92683 Tam Do 714-893-0947 in compliance

366 09/19/13 09/15/21 g TAN HOANG HUONG 6926 WESTMINSTER BLVD Westminster 92683 Phillip Luu-Owner 714-891-3344 750 2 04/03/14 CO-West in compliance

367 y PAUL'S DELI 6936 WESTMINSTER BLVD Westminster 92683 in compliance

368 y PHO FOOD TO GO QUYEN 6944 WESTMINSTER BLVD Westminster 92683 Hung Nguyen 714-839-3788 in compliance

369 y POPEYES CHICKEN 6948 WESTMINSTER BLVD Westminster 92683 in compliance

370 y TOMMY'S FAMOUS BURGERS 7000 WESTMINSTER BLVD Westminster 92683 in compliance

371 y EL PICO DE GALLO TAQUERIA 7051 WESTMINSTER BLVD Westminster 92683 in compliance

372 y MCDONALD'S 7112 WESTMINSTER BLVD Westminster 92683 in compliance

373 y SARA'S MARKET 7134 WESTMINSTER BLVD Westminster 92683 in compliance

374 09/14/06 09/15/21 g TACO BELL #114 7192 WESTMINSTER BLVD Westminster 92683 Marina Gomez 714-893-0996 750 g 3 09/26/06 Baker Comm in compliance

375 y LAS LUPITAS BAKERY 7230 WESTMINSTER BLVD Westminster 92683 in compliance

376 03/21/13 03/21/13 y THUY DONG CAFÉ 7631 WESTMINSTER BLVD C Westminster 92683 0 0 na na needs GCD

377 09/13/06 09/15/21 g SAO MAI 7681 WESTMINSTER BLVD Westminster 92683 Dung Nguyen 714-890-1976 750 g 3 pending pending LIDS BROKEN HAS BIG HOLE

378 03/23/16 03/23/16 y CAFÉ DANG 7771 WESTMINSTER BLVD Westminster 92683 0 0 na na in compliance

379 03/23/16 03/23/16 y POKE DISTRICT 7775 WESTMINSTER BLVD Westminster 92683 0 0 na na in compliance

380 09/13/06 09/15/21 g XOI HOANG HUONG 7789 WESTMINSTER BLVD Westminster 92683 Pim-Owner 714-379-8248 750 g 3 08/08/09 Darling Int. in compliance

381 y LA PUERTA DEL SOL 7796 WESTMINSTER BLVD Westminster 92683 in compliance



382 03/21/13 03/21/13 y PLAYERS LOUNGE SPORTS BAR 7821 WESTMINSTER BLVD Westminster 92683 0 0 na na needs GCD

383 09/14/06 03/19/13 b RAINBOW DONUTS 7852 WESTMINSTER BLVD Westminster 92683 Cheu Chauv 714-894-5260 10 g 0 09/13/06 self in compliance

384 y CAFE LANG DU 7855 WESTMINSTER BLVD Westminster 92683 in compliance

385 09/15/06 09/15/21 g $1.99 RESTAURANT 7971 WESTMINSTER BLVD Westminster 92683 Michael Hoang 714-893-8364 750 g 2 01/22/12 SMC Pumping in compliance

386 y DOMINO'S PIZZA #8201 7985 WESTMINSTER BLVD Westminster 92683 in compliance

387 03/17/15 03/17/15 b QUAN SEN RESTAURANT 8250 WESTMINSTER BLVD Westminster 92683 Doan Diep-Owner 714-467-8349 50# 0 na na small HGI outside

388 y MAI PHUNG VIETNAMESE 8415 WESTMINSTER BLVD Westminster 92683 SonnyTran 714-890-3502 no gi/gt

389 y HA NOI AVENUE 8432 WESTMINSTER BLVD Westminster 92683 Kau Moc Chau-owner 714-292-6095 in compliance

390 03/21/13 03/21/13 y THE AVENUE RESTAURANT 8432 WESTMINSTER BLVD Westminster 92683 0 0 na na needs GCD

391 03/21/13 09/15/21 g PHO SONG HAI 8433 WESTMINSTER BLVD Westminster 92683 Dong -owner 750 2 02/16/14 Standard BIO in compliance

392 y EL AGUILA TAQUERIA            OOB 8441 WESTMINSTER BLVD Westminster 92683 closed down-will monitor for new tenant

393 y EL SERRANITO CARNICERIA 8446 WESTMINSTER BLVD Westminster 92683 in compliance

394 y PEACH GARDEN RESTAURANT 8461 WESTMINSTER BLVD Westminster 92683 ownership change-why no new GCD?

395 09/14/06 09/17/18 g 76 GAS STATION-MINI MART 8482 WESTMINSTER BLVD Westminster 92683 Edith Cristena 714-895-4437 750 g 0 pending pending in compliance

396 y PHO VINH KY RESTAURANT 8512 WESTMINSTER BLVD G Westminster 92683 in compliance

397 03/17/15 03/17/15 y DONUT STAR 8512 WESTMINSTER BLVD A Westminster 92683 na na 0 0 needs GCD

398 y STATER BROS MARKET #27 8522 WESTMINSTER BLVD Westminster 92683 714-893-8202 in compliance

399 03/17/15 09/15/21 g 504 LAU & NOODLE 8524 WESTMINSTER BLVD D Westminster 92683 na 714-929-9662 750 3 na na in compliance

400 y DONG HUNG VIEN BAKERY 8536 WESTMINSTER BLVD Westminster 92683 in compliance

401 03/17/15 09/15/21 g NHAN DUC HANH VEGETARIAN 8540 WESTMINSTER BLVD Westminster 92683 na 750 3 na na in compliance

402 03/17/15 09/15/21 b PHUONG PHUONG QUAN 8544 WESTMINSTER BLVD Westminster 92683 714-248-9253 50# 1 na na name change but no new GI?!

403 03/17/15 03/17/15 r THACH CHE MY LINH 8548 WESTMINSTER BLVD Westminster 92683 na na 0 0 smoothies-coffee-tea-no cooking-no GCD needed

404 y CANTON RESTAURANT 8550 WESTMINSTER BLVD Westminster 92683 in compliance

405 09/13/06 09/27/19 b PEKING RESTAURANT 8566 WESTMINSTER BLVD Westminster 92683 Jerry Chen 714-893-3020 25 g 0 09/25/06 self in compliance

406 y SUNDOWN HOFBRAU 8568 WESTMINSTER BLVD Westminster 92683 in compliance

407 09/14/06 09/19/14 b SEAFOOD PARADISE RESTAURANT 8602 WESTMINSTER BLVD Westminster 92683 Bernard wong 714-893-6066 25 g 0 09/22/06 self in compliance

408 09/13/06 09/15/21 g MY THUAN SUPERMARKET 8900 WESTMINSTER BLVD Westminster 92683 Tom Khuu 714-657-7968 750 g 1 07/26/06 J & N grease in compliance

409 y LONG PHUNG BAKERY 8926 WESTMINSTER BLVD Westminster 92683 in compliance

410 09/13/06 09/19/14 b BAHN MY SAIGON 8940 WESTMINSTER BLVD Westminster 92683 Kevin  714-896-8782 25 g 0 09/23/06 self in compliance

411 03/19/13 03/19/13 r KUPS ITALIAN ICE 9348 WESTMINSTER BLVD Westminster 92683 na 0 0 na na yogurt only-no GCD needed

412 y RACH GIA NOODLES 9358 WESTMINSTER BLVD Westminster 92683 Muoi Pho 714-894-2595 in compliance

413 09/14/06 09/15/21 g TAN MY FOOD TO GO 9362 WESTMINSTER BLVD Westminster 92683 Thoum Dinh 714-379-1542 750 g 2 01/15/16 OC Pumping in compliance

414 09/13/06 09/15/21 g HYUNG VY 9372 WESTMINSTER BLVD Westminster 92683 Leyna Phan 714-373 0783 1500 g 2 02/23/12 SMC Grease NC-excessive grease X2

415 03/20/09 09/15/21 g TASTY SANDWICHES 9374 WESTMINSTER BLVD Westminster 92683 Danny-Owner 714-576-8676 750 g 3 03/25/14 OC Pumping in compliance

416 09/14/06 09/15/21 g MET RESTAURANT 9684 WESTMINSTER BLVD Westminster 92683 Phillip Lam 714-534-6114 750 g 0 shared w/ Son Tofu

417 09/27/06 09/15/21 g THANH SON TOFU 9688 WESTMINSTER BLVD Westminster 92683 Kevin dang 714-534-2100 1500 g 4 06/23/13 CO-West in compliance

418 09/15/06 09/15/21 g PHO THO 9738 WESTMINSTER BLVD Westminster 92683 Tony 714-539-3710 750 g 0 shared w/ Son Tofu

419 r STARBUCKS 13102 WESTMINSTER BLVD Westminster 92683 Jill Candish 714-894-1733 in compliance

420 09/19/13 09/15/21 b MI LA CAY  14041 WESTMINSTER BLVD Westminster 92683 Chi An-Mgr. 50# 1 na na in compliance

421 09/13/06 09/19/14 b CHAIYO THAI CAFÉ 6482-6484 WESTMINSTER BLVD Westminster 92683 Nicky Van 714-892-1149 25 g 0 08/12/06 Baker Comm in compliance

422 09/14/11 03/21/17 b USMANIA HALAL INDIAN CUISINE     OOB 7360/7362 WESTMINSTER BLVD Westminster 92683 na 714-799-5588 50# 0 na na in compliance

423 y CAFE DANG 7771-73 WESTMINSTER BLVD Westminster 92683 in compliance

424 03/21/13 03/21/13 y HAM N SCRAM 5871 WESTMINSTER BLVD A Westminster 92683 Forrest-Owner 0 0 na na told did not need GCD by city!?

425 r EDWARDS WM 10 6721 WESTMINSTER BLVD Westminster 92683 in compliance

426 y CAPONE'S PASTA & PIZZA 6731 WESTMINSTER BLVD Q117 Westminster 92683 in compliance

427 y MAGIC WOK 6731 WESTMINSTER BLVD 114 Westminster 92683 Steven Ngo 714-898-9889 in compliance

428 y PURA VIDA COSTARICAN CUISINE 6731 WESTMINSTER BLVD 113 Westminster 92683 in compliance

429   y QUIZNO'S SUB #4840 6731 WESTMINSTER BLVD 109 Westminster 92683 Son Nguyen 714-531-4661 in compliance

430 y HOI QUAN THUY DUONG 7631 WESTMINSTER BLVD C Westminster 92683 Luan Nguyen 714-373-0835 in compliance

431 y DIEN THO DONG 8435 WESTMINSTER BLVD. Westminster 92683 Calvin Le 714-531-2905 in compliance

432 09/26/07 09/15/21 g TARGET 200 WESTMINSTER MALL Westminster 92683 Jorge Serrano-mgr. 714-657-1351 750 g 3 pending Darling Int. pizza hut inside target

433 09/29/06 09/19/14 g S RESTURANT INC                      OOB 545 WESTMINSTER MALL Westminster 92683 Stephanie Dinh 714-898-5092 1000 g 0 03/01/07 Baker Comm. closed down-will monitor for new tenant

434 09/29/06 09/15/21 g OUTBACK STEAKHOUSE 549 WESTMINSTER MALL Westminster 92683 Chuck 714-890-0130 2000 g 3 03/27/11 SMC Grease in compliance

435 09/28/06 09/15/21 g WM MALL FOODCOURT EAST 1025 WESTMINSTER MALL Westminster 92683 Jaime-Mgr. 714-891-8884 2000 g 1 09/26/14 Baker Comm. in compliance

436 09/29/06 03/19/21 g CHARLEY'S STEAKERY 1025 WESTMINSTER MALL 2112 Westminster 92683 0 Food court east

437 r AUNTIE ANNE'S SOFT PRETZELS 2004 WESTMINSTER MALL Westminster 92683 in compliance

438 y SPANKIE'S ITALIAN CAFÉ                  OOB 2015 WESTMINSTER MALL Westminster 92683 714-899-3344 in compliance

439 r CUPS FROZEN YOGURT 2051 WESTMINSTER MALL Westminster 92683 in compliance

440 09/29/06 09/19/14 b CINABON #162 2052 WESTMINSTER MALL Westminster 92683 Pearla Berospi 714-894-8688 25 g 0 08/26/14 Baker Comm. in compliance

441 09/29/06 09/15/21 g TGIF 2055 WESTMINSTER MALL Westminster 92683 Ryan-GM 714-891-9367 1000 3 03/20/18 Baker Comm. in compliance

442 09/28/06 09/15/21 g TACOS FACTORY 2102 WESTMINSTER MALL Westminster 92683 0 Food court west

443 09/28/06 09/15/21 g GENGIS KHAN #2 2103 WESTMINSTER MALL 125 Westminster 92683 0 Food court west

444 09/28/06 03/22/17 g OISHI RAMEN                                   OOB 2104 WESTMINSTER MALL A Westminster 92683 0 Food court west

445 09/28/06 09/15/21 g PANDA EXPRESS #117 2105 WESTMINSTER MALL Westminster 92683 0 Food court west

446 09/28/06 09/15/21 g BURGER KING 2106 WESTMINSTER MALL Westminster 92683 0 Food court west

447 09/29/06 09/15/21 g PIZZA FACTORY 2108 WESTMINSTER MALL Westminster 92683 0 Food court east

448 09/27/06 09/15/21 g FUJI JAPAN 2109 WESTMINSTER MALL Westminster 92683 0 Food court east

449 09/26/06 09/15/21 g SPRING THAI 2110 WESTMINSTER MALL Westminster 92683 0 Food court east

450 09/29/06 09/19/14 g HOT DOG ON A STICK #016              OOB 2111 WESTMINSTER MALL 195 Westminster 92683 0 Food court east

451 09/26/06 09/23/19 g LEE'S SANDWICHES 2113 WESTMINSTER MALL Westminster 92683 0 Food court east

452 y FRITZANKOTTER'S                     OOB 2150 WESTMINSTER MALL D Westminster 92683 in compliance

453 09/28/06 09/15/21 g WM MALL FOODCOURT  WEST 1056-2113 WESTMINSTER MALL Westminster 92683 Jaime-Mgr. 714-891-8884 2000 g 1 03/20/18 Baker Comm. in compliance

454 09/29/06 09/15/21 g LUXE BUFFET 2008 A WESTMINSTER MALL Westminster 92683 na 714-891-0081 2000 g 3 09/02/14 SoCal Pumping in compliance

455 09/09/11 09/09/11 r FINAL TOUCH BAKERY 15056 WESTSTATE ST Westminster 92683 Sunny-Mgr 714-894-3393 0 0 na na bakery only-no real cooking

456 y LAM FAMILY FARM INC 15065 WESTSTATE ST Westminster 92683 in compliance

457 01/01/00 y B J BAKING CO. 15072 WESTSTATE ST Westminster 92683 in compliance

458 09/09/11 09/09/11 y TAN TAN TOFU 15084 WESTSTATE ST Westminster 92683 Charlie Phan-Owner 714-895-3565 0 0 na na kitchen in back-wholesale-retail tofu



459 y MY HIEP BAKERY WAREHOUSE, INC. 15191 WESTSTATE ST Westminster 92683 in compliance

Total Lids: 362 Total NON's: 12

YEAR 2021

Events Running

per Month Total Tan Establishments highlited in Tan denote new inspections 0

Jan

Feb Green Establishments with GGI 171

Mar 227 227 Skyblue Establishments with HGI 67

Apr Rose Establishments currently not needing Grease Control Device 39

May Yellow Establishments that need Grease Control Device 182

Jun

Jul 459

Aug

1
37%

2
15%

4
40%

MCSD FSE Classification



Sep 238 465

Oct

Nov

Dec

2
15%

3
8%



MONITORING

2009-2010-2011-2012-2013-14-15-16-17-18-19-20-21

1.  3-24-08:  Cytris,  GI has no grease after 6 months in operation.  Could not conduct flow test upon first inspection due to high water condition.  Will return in 2 weeks 

2.  3-20-09:  Taco Bell 15560 Brookhurst St.  Met with owner to discuss reconnecting all grease producing sinks to GI.  GI has been out of compliance since 8/27/08

3.  3-20-09:  L8 Café,  15380 Westminster Blvd.  Owner stated that a break was found in the shopping center main line, and was recently repaired.  

4.  10-14-09:  ECIS added 2 fse's to the blue grease trap section of the spreadsheet, and found them both to be overfull and out of compliance.  Both of these restaurants should have full size grease interceptors.  MO

5.  3-10-10:  Jaqu's and Ichikara japanese ore currently out of business.  Will remove lids from count next round if Suites are unoccupied.  MO

6.  L8 moved-adjusted database-JK

Found old GI in front of Bleu Restaurant-changed from yellow to green on database-JK

Found old GI in front of Popeyes Chicken and Biscuits on Beach Blvd-changed from yellow to green on database-JK

September 2011:

Found 7 new Grease Control Devices this round of inspections-3 GGI's and 4 HGI's. All of the GGI's were not up to industry standard as far as number of inspection manholes-sample boxes etc..

all 4 of the HGI's are very undersized for the FSE they service-all 4 should have been GGI's and all 4 looked as though they had room for the larger GGI-City of Westminster Plan Review is not doing

MCSD any favors!-JK

March 2012:

Saigon Pearl Seafood Restaurant-new and new GGI out front-missing inspection lid-not up to MCSD GGI standard.

Ming's Bakery-new-no gcd

Emeritus Senior Living on Brookhurst-New-has GGI-added to database

September 2012:

Saigon Pearl gone-now Moonlight Restaurant-in compliance

Ichikara  Japanese at 16300 Beach Blvd gone-remodeling-soon to be Gen Korean BBQ Grill-will monitor-existing GGI not up to standard-no sample box but sufficient size

Quiznos at 16300 Beach gone-now the Flame Broiler-needed GCD-at least small HGI

September 2013:

Found GGI behind Tan Hoang Huong on Westminster Blvd.-750-2 lids-no sample box.

Found 50# HGI behind Mi La Cay-14041 Westminster Blvd-way too small-this fse requires and has room for a GGI

New 1000 gallon GGI behind Uncle Petes Café on Beach Blvd-installed due to complete remodel due to fire-no sample box-spoke with manager

14502 Beach Blvd-Quick Kebob is gone-new FSE coming?-existing 1000 gallon GGI is not connected to this address-its there in the ground but its bone dry and QK was never connected-new FSE should be required

to connect if they need to.

At city request I inspected both El Rodeo Carniceria - 13672 Goldenwest suite F and Golden Sandwiches - 13673 Goldenwest suites AB

Both were previous FSE's-both should have been required to install either their own GCD or at least have EL Rodeo tie into existing 100 gallon small HGI in grass near front of building facing Gwest

El Rodeo has a small carniceria inside and over the counter meat sales and groceries-it needed a GGI, upon investigation I found a small 50# HGI in rear of FSE, performed flow test and found it was not connected

to Carniceria kitchen. This HGI is connected to the drain that is inside the trash enclosure. Golden Sandwiches was formerly Papa Johns-this FSE is connected to the 100 gallon HGI in front.

8%

1 2 3 4



AGREEMENT FOR JOINT USE OF SEWERAGE FACILITIES 

This agreement is made and entered into this _li_ day of April , 1997, by and 
between the Garden Grove Sanitary District, a subsidiary district of the City of 
Garden Grove, hereinafter "GGSD", and the Midway City Sanitary District, 
hereinafter "MCSD", a sanitary district organized under the Sanitary District Act 
of 1923. 

RECITALS 

1. Orange County Reorganization No. 141 will detach approximately 1,564
acres of territory from the Midway City Sanitary District located within the City of
Garden Grove, transferring the fixed assets of the detached portions to the
Garden Grove Sanitary District, a subsidiary district of the City of Garden Grove.

2. Orange County Reorganization No. 141 will detach approximately 641 acres
of territory from the Garden Grove Sanitary District located within the City of
Westminster, transferring the fixed assets of the detached portions to the Midway
City Sanitary District.

3. As a result of Orange County Reorganization No. 141, sanitary sewer flows
from GGSD and from MCSD will flow through sanitary sewers owned by the
other agency.

4. It is necessary for the GGSD and the MCSD to enter into this agreement to
ensure effective operation of sewerage facilities, protection of the public health
and welfare, and equitable cost sharing between GGSD and MCSD.

5. It is further necessary for the GGSD and the MCSD to enter into this
agreement to ensure the timely upgrading of an undersized sanitary sewer line,
and provide ·for the future upgrading of another potentially undersized sanitary
sewer line, if that becomes necessary.

6. The terms and conditions imposed by the Local Agency Formation
Commission on Garden Grove Reorganization No. 141 ("LAFCO Terms and
Conditions") require that MCSD and GGSD enter into agreements to upgrade
the Brookhurst sewer line (Term No. 4) for maintenance, operation, and capacity
rights in joint use sewers and to upgrade the sewer line serving parcel 4E (Term
No. 5) for continuation of MCSD service to Parcels 4C and 40 (Term No. 7), and
to enter into sewer flow agreements for joint use lines serving parcels 4F, 5A and
5C.

EXHIBIT 6



AGREEMENT 

THE PARTIES MUTUALLY AGREE AS FOLLOWS: 

1. DURATION: This Agreement shall be effective when executed by both
parties, and the obligations of the parties hereunder shall commence upon the
effective date of the reorganization, which is the date of recordation of the
Certificate of Completion pursuant to Term 19 of the LAFCO Terms and
Conditions. This Agreement shall continue as long as the parties continue to
share sewer facilities or until superseded by mutual written agreement of the
parties.

2. SHARED SANITARY SEWERS

a. CAPACITY RIGHTS GGSD hereby grants to MCSD, and MCSD grants to
GGSD capacity rights so long as capacity is available in the shared sanitary
sewers, the locations of which are shown in attached Exhibit A, and which are
described in attached Exhibit B. MCSD and GGSD agree to use said shared
sanitary sewers to transport wastewater only from those areas specified on
Exhibit "A" as tributary to the designated facilities. The diversion, release, or
transmission of wastewater from any other area into the shared sanitary sewer
facilities by either party, without express written consent of the other party, shall
be deemed to be a breach of this Agreement, and the party causing the
unauthorized diversion, release, or transmission shall be subject to all remedies
as provided in Section 8 hereof. The shared sanitary sewers or portions thereof
shall be deemed to be at capacity for the purposes of this Agreement when the
measured peak flow has a depth equal to 75% of the sanitary sewer diameter.

When either party determine� by field measurements that a portion of the shared 
sanitary sewer is flowing at capacity, as defined herein, such party shall 
immediately notify the other party in writing, setting forth the capacity limits, the 
measured flow, and the depth of peak flow for the sanitary sewer in question. 

b. MAINTENANCE GGSD and MCSD agree to maintain the portions of the
shared sanitary sewers as shown on Exhibit A which lie in their jurisdiction in
good condition and in at least the same manner and at the same frequency as all
other comparable sanitary sewers maintained by GGSD and MCSD. Costs for
routine maintenance shall be apportioned as set forth in Exhibit B. For purposes
of this agreement, routine maintenance shall include anything that is within the
normal scope of duties of the responsible party's employees or contractors. Any
repair in excess of the normal scope of such duties shall be undertaken pursuant
to paragraph 2.c.

JOINT USE SEWERAGE 
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c. REPLACEMENT OR REPAIR OF SHARED SANITARY SEWERS Both
parties acknowledge and agree that the shared sanitary sewers have a finite life,
and that eventually, due to damage or deterioration, all or portions of the shared
sanitary sewers may need to be replaced. When either party determines that a
portion of a shared sanitary sewer within its jurisdiction is in need of major repair
or replacement, it shall immediately notify the other party in writing, setting forth
a description and proposed schedule of repair or replacement, and the estimated
cost thereof. Unless the work is required to abate a public heath hazard, it shall
be scheduled so that both parities can arrange for financing. Work required to
abate a public health hazard shall be commenced immediately. In the event that
the non-initiating party disagrees with the necessity, projected cost, or cost
apportionment of a repair or replacement, the parties agree to meet and confer
to resolve the disagreement prior to scheduling construction.

The cost of repair or replacement of each shared line, and the cost of cleanup of 
any sewage spill on a shared line, shall be apportioned to each party as set 
forth in Exhibit B. The total cost shall include engineering, administration and 
construction expenses. Prior to starting the repair and replacement work, the 
initiating party shall bill the other party for such party's apportioned share. In the 
case of a normal repair or replacement, this bill shall be sent between sixty (60) 
and ninety (90) days prior to the scheduled commencement of the construction 
on the project. In the case of a repair to abate a public health hazard, the bill 
shall be sent after the repair is completed. The other party shall promptly deposit 
the billed amount with the initiating party. The initiating party must keep these 
funds in a segregated fund, and use them only for the project for which they 
were deposited. Upon completion of the work and payment of all costs, the 
initiating party shall submit a report setting forth all costs incurred together with 
either a bill, or a refund, for the difference between the actual apportioned cost 
and the deposit. 

Any repair or replacement costing less that $5,000 (five thousand dollars) may · 
be done by force account. All other repairs or replacements shall be subject to a 
public bidding process. 

If the party receiving notice of a necessary repair as provided in this section fails 
to deposit the specified amount with the party giving notice within sixty (60) days 
after the mailing of said notice, the party giving notice may proceed with the wor:k 
and recover from the delinquent party that party's proportionate share of all 
necessary and appropriate costs as determined after completion of repairs, plus 
actual damages including interest at the rate available on funds deposited in the 
Local Agency Investment Fund of the State of California ("LAIF" rate") all 
reasonable attorneys' fees, court costs, and other reasonable costs incu·rred in 
collecting said amount from the delinquent party. 

JOINT USE SEWERAGE 
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3. FUTURE SANITARY SEWERS It is anticipated that future development in
the tributary area may lead to a situation in which there is not adequate capacity,
as defined in Section 1, in the shared sanitary sewers.

On or before October 1 of each year, each party shall determine whether the 
shared sanitary sewers within its jurisdiction have sufficient capacity, as defined 
in Section 1, to provide service without limiting connections for the next calendar 
year. If it appears that adequate capacity will not be available then the parties 
shall meet and determine within 60 days the size and estimated cost of a parallel 
relief sanitary sewer that, together with the existing sanitary sewer, will provide 
adequate capacity for ultimate planned development within the tributary area. 
Each party shall provide the estimated flows for their portions of tributary area. 

The cost of the new parallel sanitary sewer, including engineering, administration 
and construction shall be apportioned between the parties equal to the ratio that 
each party's estimated ultimate peak flows bear to the combined ultimate peak 
flow. 

The construction of the new line shall be scheduled by the mutual agreement of 
the parties, taking into account budgetary considerations, but in no event shall it 
be undertaken sooner than the next July 1. 

Prior to commencing construction, the party within whose jurisdiction the new 
sanitary sewer will be located shall bill the other party for its apportioned share of 
the total. cost. The other party shall promptly deposit the billed amount with the 
initiating party. The initiating party must keep these funds in a segregated fund, 
and use them only for the project for which they were deposited. Upon 
completion of the work and the payment of all costs, the initiating party shall 
submit a report setting forth all costs incurred together with either a bill, or a 
refund, for the difference between the actual apportioned cost and the deposit. 

If one of the parties does not fund its apportioned share of the new parallel 
sanitary sewer, or relief connection, or for any other reason declines to 
participate, then the remaining party may, at its option, proceed to construct and 
finance a parallel sanitary sewer with capacity only for the tributary area within its 
jurisdiction. If this option is exercised, then the party choosing not to participate 
shall immediately cease issuance of sanitary sewer connection permits as 
provided for in Section 1 (a). Such cessation of connection permits shall remain 
in effect until the non-participating party constructs sanitary sewer facilities with 
capacity for added flows from its tributary area, or diverts the added flow to non­
shared sanitary sewers. 

JOINT USE SEWERAGE 
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4. BROOKHURST STREET LINE

a. Line Improvements. Notwithstanding any other provision of this Agreement,
GGSD shall, at its sole cost and expense, plan, design, and construct
improvements to the existing ten-inch (1 O") sanitary sewer line in Brookhurst
Street between Hazard Avenue and Balsa Avenue, which are adequate to meet
all foreseeable future needs of the area tributary to said sanitary sewer line
shown on Exhibit "A". The timing of the improvements and the nature of the
improvements shall be determined in GGSD's sole discretion, provided that the
improvements shall be completed and in use no later than five (5) years from the
effective date of reorganization as provided by Term No. 4 of the LAFCO Terms
and Conditions. GGSD will deposit those reserve funds transferred from MCSD
to GGSD, pursuant to Term No. 20 of the LAFCO Terms and Conditions, into an
escrow account to be used to fund all or a portion of these improvements. Upon
completion of the improvements, the improved facilities shall be owned and
controlled by GGSD, subject to the shared capacity provided herein. The subject
sanitary sewer line is shown on Exhibit "C" attached hereto.

b. Line Maintenance Prior to completion of the improvements described in
Section 4 a., GGSD shall bear all costs and expenses for maintenance and
repair of, and for cleanup of sewage spills occurring on, the 1 O" sanrtary sewer
line in Brookhurst Street and related facilities. In addition, so long as GGSD is
diverting wastewater from its Hazard Street sanitary sewer line into MCSD's
facilities in Bowling Green Street and Fowler Circle, GGSD shall bear all
maintenance and repair costs for, and the cost of cleanup of sewage spills
occurring on, those sewer lines and related facilities. Upon completion of the
improvements described in Section 4 a., GGSD shall discontinue all wastewater
diversions into the Bowling Green/Fowler Circle facilities and disconnect its
facilities therefrom.

c. Permits MCSD agrees to cooperate with GGSD in securing any necessary
permits, entitlements, or other authorizations that may be required by the City of
Westminster for construction of the improvements provided for in this Section.

5. WESTMINSTER/NEWLAND AREA SHARED SANITARY SEWERS

a. LINE CAPACITY At such time as MCSD has measurements showing that
the measured peak daily flow in the shared sanitary sewers serving the
Westminster Avenue/Newland Street area has a depth equal to 75% of the
sanitary sewer diameter, MCSD, subject to approval of GGSD with regards to
consultant selection and project scor:>e, shall undertake an engineering study to
examine the causes and possible remedies for the capacity problems of these
shared sanitary sewers. GGSD shall reimburse MCSD for a share of the cost
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courier company. 

The addresses of the respective parties for all notices shall be: 

For GGSD: 

For MCSD: 

City Engineer 
City of Garden Grove 
11222 Acacia Parkway 
Garden Grove, CA 92840 

General Manager 
Midway City Sanitary District 
14451 Cedarwood Avenue 
Westminster, CA 92683 

8. REMEDIES In addition to any other remedies provided elsewhere in this
Agreement and by law, the parties shall be entitled to specific performance. The
parties acknowledge that monetary damages are not an adequate remedy in the
event of a breach by either party to this Agreement with respect to the
obligations to construct or repair facilities and to discontinue wastewater flows.
The parties agree that said construction, repair or discontinuance obligations
shall be specially enforceable by any court of competent jurisdiction.

9. AMENDMENT. This Agreement may be amended from time-to-time by the
written agreement of both parties.

10. LAFCO TERMS AND CONDITIONS. This Agreement is intended to, and
shall be construed to be consistent with and implement the Terms and
Conditions imposed by LAFCO on Garden Grove Reorganization No. 141, a
copy of which is attached hereto as Exhibit "E" and incorporated by reference.
The terms of this Agreement shall be subject to the LAFCO Terms and
Conditions as they exist on the date hereof and to any future amendments and
modifications thereto. This agreement constitutes the entire agreement between
the parties relative to joint use sanitary sewers and shall supersede all prior
agreements.

11. ATTORNEY'S FEES. In the event that litigation becomes necessary for
the resolution of any dispute arising under the terms of this agreement, the 
prevailing party shall be entitled to its reasonable attorney's fees from the other 
party. 

JOINT USE SEWERAGE 7 
FACILITIES AGMT 4-9-97 



IN WITNESS THEREOF, the parties have executed this Agreement on 
the day and year first referenced herein. 

GARDEN GROVE SANITARY DISTRICT 

ATTEST: 

i#;d�y:&��

MIDWAY CITY SANITARY DISTRICT 

JOINT USE SEWERAGE 
FACILITIES AGMT 4-9-97 

8 



EXHIBIT A 

TRIBUTARY AREAS INTO 

SHARED SANITARY SEWER FACILITIES 

AREA4E PAGE 1 OF3 



EXHIBIT A 

TRIBUTARY AREAS INTO 
SHARED SANITARY SEWER FACILITIES 

AREA4F PAGE2 OF3 

�. � � � 

. � MCSD ��===���§ 
·r t (AREA 4F)

. �:-- �- 1 • ...., -;, .. 

:i).:·al/1�rA. 
4'1lfii}�}-�oa t. 
��;�):; .. ,:,;: >��:��-. 



EXHIBIT A 

TRIBUTARY AREAS INTO 

SHARED SANITARY SEWER FACILITIES 

AREAS 5A AND 5C PAGE3 OF3 



LOCATION MAINTENANCE SHARE 
MCSD GGSD LENGTH, FT 

1) SEWERLINE TO HOOVER TRUNK SEWER (SEE EXIIlBIT A, PARCEL 4E}

70 1,300 

14TH ST./ 

PACIFIC -HOOVER 80 20 2,000 

2) SEWERLINE TO BROOKHURST ST. TRUNK SEWER (SEE EX. A, PARCEL 4F)

YAWU 

HENDERSON -MELRIC 20% 80% 600 

MELRIC/ 
YAWL-WARD 15 85 650 

WARD/ 
MELRIC -DAVIT (CUNNINGHAM) 10 90 600 

WARD/ 
DAVIT -TAMPION (NOTTINGHAM) 80 20 500 

McFADDEN/ 
WARD-YORKSHIRE 60 40 800 

McFADDEN/ 
YORKSHIRE-BROOKHURST 75 25 1,800 

3) SEWERLINE TO BOLSA AV. TRUNK SEWER (SEE EX. A, PARCEL SC)

BROOKHURST/ 
NEWCASTLE - PREMIER 

BROOKHURST/ 
PREMIER - BOLSA 

5% 95% 

30 70 

SHARED SEWER LINES AND APPORTIONMENTS - EXHIBIT B 

800 

500 



EXHIBIT B - CONTINUED 

LOCATION MAINTENANCE SHARE 
MCSD GGSD LENGTH, Ff 

4) SEWERLINE TO BOLSA AV. TRUNK SEWER (SEE EX. A, PARCEL 5C)

SHEFFIELD/ 

HAZARD - ASHFORD 20 80 400 

ASHFORD/ 
WAKEFIELD - SHEFFIELD 45 55 700 

WAKEFIELD/ 

ASHFORD - SABRE 80 20 400 

SABRE/ 
DONEGAL - WAKEFIELD 45 55 600 

DONEGAL/ 

SABRE - MADISON 60 40 500 

DONEGAL/ 

MADISON - LEXINGTON 45 55 500 

LEXINGTON (GGSD LIMITS) 50 50 600 

ALLEY/ 
SO. OF LEXINGTON - BOLSA TRUNK SEWER 60 40 600 

5) SEWERLINE TO MAGNOLIA ST. TRUNK SEWER (SEE EX. A, PARCEL 5A)

BUSHARD/ 

N/0 SUTHERLAND - OASIS 40% 

OASIS I MAGNOLIA - BUSHARD 85 

60% 

15 

900 

2,700 

SHARED SEWER LINES AND APPORTIONMENT - EXHIBIT B REVISED3/19/97 
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RECOMMENDED 

TERMS AND CONDITIONS 

EXHIBIT D 

1� The City Council of Garden Grove. actmg u the fature Board ofDirectors for the Garden 
Grove Subsidiary District, abal1 mbmit a plan to LAFCO for the cstablisbmem of a 
Sanitmy District AthiJo%y Comnnssion. The five member connrnssian ab.all advise 1he 
Board of Dil:ectora of the Distrlct concamng administrative, legal, operational, 
mainten111cc, and financial mattcra. The Board ofDirectora of the Garden Grove Sanitaty 
District (GGSD), ceated at the time the �cate of completion fotthis reorganization is 
issued. &hall be offered the opportunity to become mcmbcrl of the new advisory 
commission. !heir appointment shall nm until their existing OOSD t=ms expire: 11ie 
advisoty comm;ssion lhal1 include one resident of the - area and one 
member appomted by the Second District County Supervisor. In addition to these. two 
appointmmts, one alternate for� position lhall also be appointed [G.C. S6&44(k)(v)]. 

2.. The GGSD, u a subsidiary district of the City of Garden Grove, lhall � a 
proporticmate llme of the bonded indebtedness associated-with the acq$iticn of capital 
equipment of the Midway City Sinltaiy District (MqsD) �eh is to be rendered amplus 
to MCSD by this teOigacization. The City of Garden Grove's newly created subllidiary 
district will ti.kc; in m.d, the. smplm equipment. The City o·f Garden Grove and Midway
City Sanitmy District shall file an agreement with LAFCO, which dcscnoes the 
disposition of the surpluS equjpmem and certificate of participation funding. Noti� that 
the agreement for equipment fonding has been teVicwcd by the bond counsel shall be 
submitted to UFCO by the City of Garden Grove, acting as successor agency [G.C. 
S6844(c)]. 

3� · The GGSD, as a subsidiaty district of the City of Garden Grove, shall accept all systcn 
facilities transfcmd from MCSD ·in m •as is .. condition, without any payment or repair 
obligation from MCSD [G.� .. S6844(h)]. 

4. The City Council of·Garden Grove. acting as the future Board of Directors for the .Garden
Grove Subsidiazy District, shall execute an agreement with the Midway City­
SanitaryDiatriet, to upgrade the GGSD sewer line in Brooklmrst Street betweeu Hazmd
Avenue and the pump station to the tmnk Enc in BolsaAv� at their sole cost and
discretion. The agrecmmt chal1 provide that the upgrading be completed no later than
S years from ihe efi'ectivc date of tbis reorganimion or as mutually agreed by the two
parties. Any maintemmce:and repair iD:mtcd before replacement of these �tics shall
be at the City of Gcden Grove's Subsidiuy District'a expense. The q,� f&cilitiec
shall remain the properly of the City of Gatden Grove's SUbsidiary District. Upon
replacement of these facilities, operation and maintenance expenses "'1Il be shared per the
agreement of the r.vo districts [G.C.56844(h)].

5. The City Council of Garden Grove, acting as the future Board of Directors for the Garden
Grove Subsidiary District, shall execute a maintenance, operation and capacity rights
agreemeri.t 'With the Midway City Sanitary District for the use of the sewer lines serving

p t?C. 



Terms & Conditions 
Garden Grove Reorganization No. 141 
August 26, 1996 

parcel 4E and for correction of capacity.problen:is in those lines within 5 years or as 
mutually agreed upon by both agencies. Both agencies shall also include in the 
agreement a provision that the costs of construction eliall be based upon the proportionate 
amount of sewage being generated by each respec1ive agency. Garden Grove's 
Subsidiary District agrees .to 1et aside iunding each year in a rcatricted account for its 
share of the costs. If oomtraction of a saniwy ctivmion line to the Onmge County 
Sanitation District trunk line in Magnolia Street is less expensive than other alternative, 

· then both parties may mutually agree to select this alternative at the time the decision is
made to construct the relief line [G.C 56844(h)].

6, The GGSD, as a subsidiary district of the City of Garden Grove, shall assume all joint use 
flow agreements and mamtcnance agreements· [G.C. S6844(j)(r)J. 

7. Agreement shall be reached between MCSD and the City Council of Garden Grove,
acting u the future Board of Directors for the Garden Grove Subsidiary Di.$ict, to
continue sewer service to Parcels 4C and 4D �tmn the Qty of Garden Grove [G.C.
S6844(r)(v)].

8. The City Council of Garden Groye, acting as the futurc Boan! ofDirectots fotthe Garden
· Grove Subsidiary Dishiet, shall execute amendments of existing agreements with the

�tive contract solid waste francbisees serving the areas to be reorgeni� and shall
be completed to address those changes in service areas [G.C. S6844(rXv)].

9. A!J. agreement shall be reached between the City Council of Garden Grove, acting as the
future Board of Direetors for the Garden Grove Subsidiary District, and the Midway City
Sanitary District which provides that the City's subsidiary district shall be respom1ole for
costs incurred by MCSD for public mfonnation efforts taken by MCSD to advise the
affected rcsidems o!the changes in billing process, the·oost of trash collection, .and other
service � Such co� shall not exceed SS,000. � an altemative, Garden Grove
may. in lieu of payment, provide notice in a form which ii aooeptablc to MCSD
[G.C .. S6844(v)).

10. The City Council shall file a notice with LAPCO that the reorganization ·shall not
adversely affect or impair the status of my employee of the District or City. As of the
effective date of this reorganintiOl'l, all employees of the Garden Grove Sanitmy District
shall become City employees. Current rates ofp,:y, accrued vacation and sick leave, _ ..
vacation and sick leave accrual rates, employee rights, seniority rights, insurance,
retirement benefits, and all other benefits and programs now provided them shall continue
at a level not less than that cmTCntly eojoyed [G.C.56844(1)].

11. · All lands, buildings, real and personal property, and appurtenances held by the Midway
City Sanitary District and within the City of Garden Grove served by the :Midway City
Sanitary District, as of the eff'ectivc date of this reorganiu.tion, shall be tmlsferred to the
subsidiary district (G.C. 56844(h)].

USJU5"T &CL.ST 
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Tenns & Conditions 
Garden Grove Reorganization No. 141 

. August 26, 1996 

12. All lands, buildings, real and personal property, and appurtenances held by the Garden
Grove Sanitary District and within the City of W catmimtcr served by the Garden Grove
Sanitary District, as of the effective date of this reorganization, shall be trmsfexred to the
Midway City Sanitary District [G.C. S6844(h)]. . .

13. The City Council of Gmien Grove, actiDg as the future Board ofDiroctors for the Garden
Grove Subsidiary District, ii authorized but not required to continue to impose and

· collect all charges, fees, as�essments and/or taxes previously authorized· and imposed by
the Midway City Sanitary District in the temtory which is to be detached from Midway
City Sanitary District annexed to the Gardm Grove Subsidiary District. Nothing in this
provision shall be deemed to limit the dilcretion of tho Bomd of Directors of the Garden
Grove Subsidiary District to establish and levy charges, fees, usessments and/or taxes.as
it detemrines to be necessmy and appropriate [G.C. S6844(t)].

14. The Midway City Sanitary District is authorized but not required to contin� to impose
and collect all clmgea, fees, assessments indf ortaxes previously authorized and imposed
by the Garden Orove Sanituy District in the tmitmy which is to be detached ftom the
Garden Orovc Sanitalj' District and annexed to the Midway City Smitary. Nothing in
this provision shall be deemed to limit the dilCl'etion of the Board ofDirectors of the
Mi� City Sammy District to establish and levy � fees. assessments and/or
�es as it detetmines to b= necessmy and appropriate [G.C. S6844(t)].

15. The City Council of Garden Grove, acting u the future Board of Directors for the Garden
Grove Subsidiary District, and Midway City Sanitmy District shall provide evidence to
LAFCO that all sewer flow a.gxeements � by thi! rco:a:genization have been
modified t., comiderthe reorganized bolllldarics, as appropriate [G.C. S6S44(jXr)].

· 16. The City of Garden Grove shall assist the two surplus MCSD automated trash collection
truck opcrawrs to obtain employment with the subsidiary district's private trash hauler 
[G.C. S6844(1}(v)]. 

17. Areas being annexed to the City of Garden Grove shall be Sllbject to the City of Garden
Grove's Paramedic Property Tax Ovettide and shall become part of the Garden Grove
Landscaping and Lighting Aasessment Distrlct [G.C. S6844{t)]. ·

18. The formation of Improvement District No. 1 within the Garden Grove Sanita?y Distrlct
is to include all temtoty annexing into Garden Grove Sanitmy District and detaching
from the Midway City Sanitaty District. These areas arc shown as Parcels 4 A-F on the
map referenced in the LAFCO ataff'report. The Improvement District shall continue the
existing rate structure from the Midway City Sanitmy District [G.C.S6844( e)].

19. The effective date of this reorganization shall be the date of recordation.. In any case the
effoctive date shall not be later than nine months after the date of the electi� if�
in which a majority voted in favor of the reorganization [G.C. S6844{p) and 57202(2)].

W/ll%#&.C.UT 
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Terms & Conditions 
Garden Grove Reorganization No. 14.1 
August 26, 1996 

20. A pro rata share of the reserve funds/cash balance contained in the Recycling Reserve,
Contingency Reserve, Automated Equipment Fund and Capital Reserve Fund of the
Midway City Sanitmy Distrlct, reflecting a balance not less� that contained in those
aocounts on May 31, 1996 plus any addiiional :funds collected in tho� areas for
these funds, shall be placed m an escrow account and med for repair/upgrading of the
Newland and Brooklmrst lines or held in reserve· for debt service. The pro rata share shall
· be deten:n intd by multiplying the applicable fund balances by the ratio of net trmafcttcd
residential trash accounts to the total of such accounta in the Micfw:ay City Sanitary
District. The ratio is apprcu i rnately 170--' and the amount to be tnmsfmed is
appxo,amately $415,000 ... The final ratio and amount will be dctennined by LAFCO prior
to the recordation date [G.C. S6884(I)].

21. The City Council of Garden Grove agrees to defend, indemnify and bold harmless
LAFCO rrHor its agents, ofiieeri or employees 1iom my claim, action or proceeding
againstLAFCO and/orits.agents, officers and_employccs to attack. set asido, void or
amm1 the appxoval ofLAFCO concttning the propoaa1 or any action relating to or
arising out of IUCh approval when sueh action ia brought within the applicable statute of
limitations·[G.C. 56884(0)].

. . 

22. · The Local Ager.ey Formation Cornrnission shall retain jurisdiction prior to issuance of
the certificate of completion to hear and amend, if necessary, any teml or condition that 
requires agreement between parties. 

.; . 
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CONSENT AGREEMENT 

FOR CONSTRUCTION AND MAINTENANCE 

MIDWAY CITY SANITARY DISTRICT 

This CONSENT AGREEMENT FOR CONSTRUCTION AND MAINTENANCE

("Agreement") is made and entered into this '21 I� day of� 2008, by and between the 
CITY OF GARDEN GROVE, a California municipal corporation ("GARDEN GROVE"), and the 
MIDWAY CITY SANITARY DISTRICT, a sanitary district organized under the Sanitary District 
Act of 1923 ("MCSD").

RECITALS 

WHEREAS, in orderto meet its needs and for public use, purposes, and benefit, GARDEN 
GROVE is proposing to design, construct, and maintain certain public improvements, specifically 
ninety-five feet (95') of ten-inch (IO") sanitary sewer line, two (2) forty eight-inch ( 48") manholes, 
and twelve feet (12') of fifteen-inch (15") of 316 stainless steel sewer case, with protective wrap or 
hot-dipped coating on exterior and casing ("PROJECT") that will extend four feet (4') on each side 
of an existing storm drain, in, along and under the public right of way of Newland Street in the 
City of Westminster and within the facilities site of MCSD ("MCSD FACILITY"). A more detailed 
description and scope of the PROJECT and the part thereof located within or adjacent to the 
MCSD FACILITY is more fully described in that certain "Project No. 7420 - Drawing No. A-1782 
Construction of IO-Inch Sanitary Sewer in the City of Westminster, California" attached to this 
Agreement as Exhibit A and fully incorporated by this reference; and 

WHEREAS, GARDEN GROVE desires that MCSD consent to GARDEN GROVE's 
construction, operation, and maintenance of the PROJECT within the MCSD FACILITY; and 

WHEREAS, MCSD desires to consent to GARDEN GROVE's construction, operation, and 
maintenance of the PROJECT within the MCSD FACILITY. 

NOW, THEREFORE, in consideration of the following promises, covenants, and 
conditions, the paities hereto do agree as follows: 

1. TERM

This Agreement shall commence on Ma( rJ, 1.6 , M, the date of GARDEN GROVE's
considers and takes action approving this Agreement ("Effective Date") and shall continue and 
remain in effect for the period that the PROJECT remains in operation within the MCSD FACILITY 
(with such period referred to as the "Term" herein). 

a. Public Works Contract and Construction. The PROJECT will be constructed 
pursuant to a public works construction contract ("PROJECT CONSTRUCTION CONTRACT") 
between GARDEN GROVE and the lowest responsible bidder selected pursuant to applicable public 
contracting laws and regulations ("Contractor"), which PROJECT CONSTRUCTION CONTRACT 
may be amended from time to time. 
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i. GARDEN GROVE shall pay any and all costs of the PROJECT pursuant to
the PROJECT CONSTRUCTION CONTRACT at no expense to MSCD. 

2. PURPOSE

The purpose of this Agreement is for MCSD to consent to GARDEN GROVE's construction,
operation, and maintenance of the PROJECT within the MCSD FACILITY. 

a. MCSD Consent. Therefore, MCSD consents to and agrees that GARDEN GROVE
hereby has the right to construct, operate and maintain the PROJECT within the MCSD FACILITY. 

b. GARDEN GROVE's Use. As a condition of such MCSD consent, 
GARDEN GROVE agrees that the PROJECT shall be operated and maintained only as and for the 
PROJECT as such PROJECT transects and/or is adjacent to the MCSD FACILITY, and such 
operation and maintenance shall be subject to the terms and provisions of this Agreement. 

3. GARDEN GROVE'S DUTIES

a. PROJECT Plans. Prior to the Effective Date, GARDEN GROVE has caused to be
prepared the plans and specifications for the PROJECT and in connection therewith GARDEN 
GROVE has submitted to MCSD, and MCSD, through its General Manager as authorized 
representative, has reviewed and approved such plans and specifications for the PROJECT. 

b. Public Works Contract and Construction. GARDEN GROVE shall solicit bids for, 
evaluate and select the lowest responsible bidder, and enter into a public works construction contract 
for the PROJECT pursuant to applicable public contracting laws and regulations ("PROJECT 
CONSTRUCTION CONTRACT"), which PROJECT CONSTRUCTION CONTRACT may be 
amended from time to time. 

i. The lowest responsible bidder who is selected by GARDEN GROVE and
enters into the PROJECT CONSTRUCITON CONTRACT with GARDEN GROVE is refen-ed to in 
this Agreement as the "CONTRACTOR". 

ii. The PROJECT shall be constructed pursuant to the PROJECT
CONSTRUCTION CONTRACT. 

111. GARDEN GROVE shall pay any and all costs of the PROJECT pursuant to
the PROJECT CONSTRUCTION CONTRACT at no expense to MSCD. 

c. PROJECT CONSTRUCTION CONTRACT with CONTRACTOR. Prior to 
CONTRACTOR's commencement of construction pursuant to the PROJECT CONSTRUCTION 
CONTRACT, GARDEN GROVE shall require CONTRACTOR to provide evidence to MCSD that 
that CONTRACTOR has provided to GARDEN GROVE, and GARDEN GROVE has approved the 
form of, any and all warranties, insurance coverage, indemnities, and any other required submittals 
and performance of conditions precedent under the PROJECT CONSTRUCTION CONTRACT, 
pursuant to applicable laws and regulations and the PROJECT CONSTRUCTION CONTRACT. 

d. Permits. GARDEN GROVE shall apply for and secure at its sole expense, and
thereafter shall maintain any and all permits, entitlements, or other authorizations that may be 
necessary and/or required under applicable laws and regulations and by governmental entity(ies) or 
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agency(ies) with jurisdiction related to the construction, operation and maintenance of the PROJECT, 
including without limitation the City of Westminster because the PROJECT will be located within 
the boundaries of the City of Westminster. 

e. Changes to Plans and Specifications of PROJECT as to Vertical or Horizontal
Location Related to MCSD FACILITY. In the event GARDEN GROVE desires to make any change 
or changes to the PROJECT plans and specifications but only as such change or changes relate to the 
PROJECT's vertical or horizontal location and the MCSD FACILITY, then prior to any such 
change(s), GARDEN GROVE's City Engineer, as authorized representative of GARDEN GROVE, 
shall submit to MCSD's General Manager a copy of the proposed change or changes and request 
MCSD, through its General Manager, to consent to such change(s), which consent shall not be 
unreasonably withheld, conditioned or delayed by MCSD. 

i. Fmiher, in connection with MCSD's consent of such change or changes
MCSD shall issue any or all permits necessary to carry out such approved change or changes. 

f. Hazardous Materials. In the operation and maintenance of the PROJECT,
GARDEN GROVE agrees that it shall not permit nor cause any hazardous materials to be brought 
upon, kept, used, stored, generated or disposed of in, on or about the PROJECT. "Hazardous 
materials" shall mean any material that, because of its quantity, concentration or physical or chemical 
characteristics, or any combination thereof, is deemed by any federal, state or local governmental 
authority to pose a present or potential hazard to human health or safety or to the environment. The 
term "hazardous materials" shall not include ordinary sanitary sewage. 

g. Compliance with Lmvs. At no cost to MCSD, GARDEN GROVE shall construct,
install, operate, maintain, and keep in good order and repair the PROJECT in accordance and in 
conformity with any and all applicable federal, state, and local laws, regulations, ordinances, 
resolutions, and rules. This provision is separate and distinct from the obligations of the parties 
pursuant to Section 7 hereinafter. 

h. Maintenance. Subject to MCSD's duties set forth in Section 4., GARDEN GROVE
shall maintain and keep in good working order the PROJECT, all at no cost to MCSD. 

i. No Storm Water or Runoff. GARDEN GROVE agrees that no storm water or runoff
water shall be connected to the PROJECT. 

j. Access to PROJECT for Maintenance and Repair. After completion of construction
of the PROJECT, prior to entering the PROJECT for maintenance, repair, or other purposes of this 
Agreement, GARDEN GROVE shall obtain MCSD's permission, through its General Manager, for 
such entry, which permission shall not be unreasonably withheld, conditioned or delayed pursuant to 
Section 4 herein. 

k. Responsibility. GARDEN GROVE shall maintain regularly and make repairs as
reasonably necessary to the stainless steel casing of the PROJECT all in order to prevent and avoid 
the risk of a sewage spill. 

i. In the event of a sewage leakage within the PROJECT at a location within or
affecting the MCSD FACILITY, GARDEN GROVE shall take unde11ake and complete reasonable 
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mitigation measures pursuant to applicable laws and regulations all in objective to avett public 
contact and related issues of public health, safety, and welfare related to such leakage. 

I. Construction phase. GARDEN GROVE will insure that during the construction
phase of the PROJECT, there will be no interruption of sanitary sewer services through the MCSD 
FACILITY and that there will be no sewer spillage. 

4. MCSD'S DUTIES

a. Consent and Actions Consistent with Purposes of Agreement. MCSD agrees that it
will and shall continue to act reasonably and in good faith in its consideration, action, and 
performance under this Agreement. 

b. Cooperation. From the Effective Date and during the Term of this Agreement,
MCSD, its General Manager, its employees, contractors and other agents and representatives shall 
cooperate in good faith with GARDEN GROVE and its officers, employees, contractors and other 
agents, all in a timely and reasonable manner related to the PROJECT and the design, construction, 
operation, maintenance, and repair therefor. 

i. In this regard, but without limitation, MCSD agrees to cooperate in good faith
with GARDEN GROVE in application for, securing, and maintaining any and all necessary permits, 
entitlements, or other authorizations that may be required by the City of Westminster or other 
governmental jurisdiction(s) related to the construction, operation and maintenance of the PROJECT. 

5. INSURANCE

a. CONTRACTORS' Insurance. Prior to undertaking performance of any work under
the PROJECT CONSTRUCTION CONTRACT and as a condition under this Agreement, 
GARDEN GROVE shall cause its CONTRACTOR (and each of CONTRA TO R's subcontractors, if 
any, together herein "CONTRACTORS") to obtain, pay for, and maintain (i) General Liability 
Insurance in an amount of at least TWO MILLION DOLLARS ($2,000,000.00) per occurrence; 
(claims made and modified occurrence policies are not acceptable) with such policies and coverage 
issued by insurance companies that have a Best's Guide Rating of A-Class VII or better and are 
approved by GARDEN GROVE; and (ii) Automobile Liability in the amount of ONE MILLION 
DOLLARS ($1,000,000) combined single limit, with such policies and coverage issued by insurance 
companies that have a Best's Guide Rating of A-Class VII or better and are approved by 
GARDEN GROVE, and (iii) Workers Compensation Insurance in the amount and type required by 
law, with such insurance, (i) to (iii) inclusive, to be maintained and remain in effect for the entire 
period of construction and until a notice of completion of the PROJECT is recorded. In connection 
with such insurance, GARDEN GROVE shall require and cause CONTRACTOR to name the 
CITY OF GARDEN GROVE and MCSD and their officers, agents, employees, engineers, and 
consultants, as additional insureds to each of these insurance policies. All such insurance shall be 
primary to and not contributing with any other insurance maintained by MCSD 
(or GARDEN GROVE). Within thirty (30) days of execution of the PROJECT CONSTRUCTION 
CONTRACT and prior to beginning any work on the PROJECT, CONTRACTORS shall furnish 
MCSD (and GARDEN GROVE) with either certified copies of said policies or a ce1tificate of 
insurance for each policy(ies) executed by the company issuing the policy, certifying that the 
policy(ies) is/are in force and copies of additional insured endorsement(s), and notice of cancellation 
endorsement(s), if any. GARDEN GROVE shall strictly enforce such insurance provisions. 
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b. GARDEN GROVE Insurance. Further, after recordation of the notice of completion
GARDEN GROVE shall obtain, pay for, and maintain general liability insurance in an amount of at 
least TWO MILLION DOLLARS ($2,000,000) and such insurance shall be maintained for and 
remain in full force and effect for the entire period that the PROJECT is operational and continued to 
be located within or adjacent to the MCSD FACILITY; provided however, in lieu of maintaining 
insurance coverage by separate insurance policy(ies) secured through third patty insurance 
company(ies), GARDEN GROVE may be self-insured with respect to such amount and type 
insurance coverage. In this regard, GARDEN GROVE may provide insurance coverage through 
membership and participation in a pooled insurance cooperative and/or joint powers insurance 
authority with respect to the amount and type of general liability insurance coverage required by this 
Section Sb. GARDEN GROVE shall provide to MCSD'S General Manager (or designee) a 
certificate signed by a duly authorized officer or member of GARDEN GROVE evidencing such 
self-insurance; further, during the entire period that the PROJECT is operational and continued to be 
located within or adjacent to the MCSD FACILITY, MCSD's General Manager may in his 
reasonable discretion request reconfirmation of GARDEN GROVE's status as self-insured for this 
coverage. In the event GARDEN GROVE elects to no longer self-insure, then GARDEN GROVE 
shall obtain and maintain general liability insurance coverage as described above. 

6. INDEMNIFICATION, DEFEND AND HOLD HARMLESS

a. Subject to subsections 6.(i), (ii), and (iii) below, GARDEN GROVE does hereby
indemnify, defend, protect and hold harmless MCSD, its elected and appointed officials, officers, 
employees, representatives, volunteers, and agents from and against any and all claims (including, 
without limitation, claims for bodily injury, death or damage to propetty), demands, reasonable 
defense costs, workers' compensation benefits, obligations, damages, actions, causes of action, suits, 
losses, judgments, fines, penalties, liabilities, costs and expenses (including without limitation, 
reasonable attorneys' fees, out-of-pocket third party disbursements, court costs, and other reasonable 
professional, expert, or consultants' fees and costs) of every kind and nature whatsoever which may 
arise, during the Term of this Agreement, from or in any manner related to GARDEN GROVE's 
construction, installation, operation, maintenance, or repair of the PROJECT as such relates to the 
MCSD FACILITY thereof pursuant to this Agreement. This indemnification includes, without 
limitation, threatened, actual, or alleged dispersal, release or escape of any substance into or upon 
any person, thing or place including the land, soil, atmosphere, man-made structure and/or any above 
or below ground watercourse or body of water proximately, defects in workmanship or materials 
and/or design defects by GARDEN GROVE or its employees, officers, agents and contractors, 
including CONTRACTOR, for the presence on or activities conducted at or relating to the PROJECT 
as such relates to the MCSD FACILITY, including, without limitation, arising from and directly 
related to any negligent and/or willful acts, errors and/or omissions of GARDEN GROVE or its 
employees, officers, agents and contractors, including CONTRACTOR, under this Agreement. 
Notwithstanding the foregoing, nothing herein shall be construed to require GARDEN GROVE to 
indemnify MCSD from any claim arising from or due to the negligence or willful misconduct of 
MCSD or any of its officers, employees, contractors, or agents. Notwithstanding the foregoing, the 
indemnification, defense, and hold harmless obligations of MCSD are subject to the following 
conditions: 

i. Written Notice. After receiving written notice of any such claims, MCSD
shall give GARDEN GROVE prompt written notice thereof pursuant to Section 16 herein, provided, 
however, if written notice to MCSD is by service of a summons and complaint (regardless of whether 
such notice is the first or a subsequent notice of any such claims), MCSD shall provide a copy of the 
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summons and complaint to GARDEN GROVE promptly after receipt thereof. Time is of the essence 
with respect to this requirement. 

ii. Defense of Claims. GARDEN GROVE shall have the sole authority, at its
sole expense, to select counsel, retain expert witnesses and employ such other persons 
GARDEN GROVE may reasonably require in the defense of such claims; provided, however, that at 
their sole expense, MCSD may retain separate counsel, experts and other persons for the purpose of 
monitoring the proceedings. In the event that the representation by GARDEN GROVE's counsel 
results in potential or actual conflict with the MCSD's interests, as determined in the sole, reasonable 
discretion of GARDEN GROVE and its counsel(s), MCSD shall be provided with separate legal 
counsel at GARDEN GROVE's cost and expense. Such utilization of separate counsel shall not 
relieve GARDEN GROVE of its duty to indemnify, defend, and hold MCSD harmless. MCSD shall 
cooperate in good faith in the defense of any such claim, including without limitation, making 
available its records, its employees, its contractors, and its consultants, as reasonably necessary, but 
at no third party cost to MCSD. 

iii. Settlement. GARDEN GROVE shall, at its expense, and in mutual 
cooperation with MCSD, have the right to enter into any reasonable settlement of any such claim. 

7. COMPLIANCE WITH LAWS

Both GARDEN GROVE and MCSD agree to perform under this Agreement and any extensions 
thereof in compliance with applicable provisions of federal, state and local laws or regulations. 

8. ATTORNEY'S FEES

In the event that litigation becomes necessary for the resolution of any dispute arising under the 
terms of this Agreement, the prevailing party shall be entitled to its reasonable attorney's fees from 
the other party. 

9. INTEGRATION

This Agreement represents the complete and exclusive statement and understanding between MCSD 
and GARDEN GROVE regarding the MCSD FACILITY of the PROJECT, and integrates all 
provisions negotiated between the parties, and supersedes any and all other contracts, oral or written, 
between the parties relating to the PROJECT and subject matter hereof. In the event of a conflict 
between the terms of this Agreement and any exhibit attached hereto or other document incorporated 
herein, the terms of this Agreement shall prevail. 

10. MODIFICATION AND AMENDMENT

This Agreement may not be modified or amended except by written instrument signed by an 
authorized representative of MCSD and by an authorized representative of GARDEN GROVE. The 
parties agree that any terms or conditions of any other instrument that are inconsistent with, or in 
addition to, the terms and conditions hereof, shall not bind or obligate MCSD or GARDEN GROVE. 
Each party to this Agreement acknowledges that no representations, inducements, promises or 
agreements, orally or otherwise, have been made by any paity, or anyone acting on behalf of any 
party, which is not embodied herein. 
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11. ASSIGNMENT

Neither MCSD nor GARDEN GROVE may assign or transfer its rights or obligations under this 
Agreement, or any part thereof, without the written consent of the other party which consent shall not 
be unreasonably withheld, conditioned or delayed, except as otherwise expressly provided in this 
Agreement. 

12. SEVERABILITY

The provisions of this Agreement are severable, and if any part of it is found to be unenforceable, the 
other provisions/paragraphs shall remain in full force and effect. This Agreement shall survive the 
termination of any arrangements contained herein. 

13. JURISDICTION, VENUE

This , Agreement and all questions relating to its validity, interpretation, performance, and 
enforcement shall be governed and construed in accordance with the laws of the State of California. 
This Agreement has been executed and delivered in the State of California and the validity, 
interpretation, performance, and enforcement of any of the clauses of this Agreement shall be 
determined and governed by the laws of the State of California. Both parties further agree that 
Orange County, California, shall be the venue for any action or proceeding that may be brought or 
arise out of, in connection with or by reason of this Agreement. 

14. NOWAIVER

No waiver or failure to exercise any right, option, or privilege under the terms of this Agreement on 
any occasion shall be construed to be a waiver of any other right, option, or privilege on any other 
occasion. 

15. NO THIRD PARTY RIGHTS

The parties do not intend to create rights in, or to grant remedies to, any third party as a beneficiary 
of this Agreement or of any duty, covenant, obligation, or undertaking established herein. 

16. NOTICES

Notices and communication concerning this Agreement shall be sent to the following addresses: 

City of Garden Grove 
Attention: City Clerk 
11222 Acacia Parkway 
Garden Grove, California 92842 

Midway City Sanitary District 
Attention: General Manager 
14451 Ceda1wood Avenue 
Westminster, California 92683 
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Either party may, by notice to the other party, change the address specified above. Service of 
notice or communication shall be complete, if personally served, when received at the designated 
address or five (5) calendar days after deposit of said notice or communication in the United States 
mail. 

17. INCORPORATION

All Exhibits referenced herein and attached hereto shall be incorporated as if fully set fmth in the 
body of this Agreement. 

18. AUTHORITY TO BIND

Each undersigned represents and warrants that its signature herein below has the power, authority 
and right to bind their respective parties to each of the terms of this Agreement, and shall indemnify 
MCSD fully, including reasonable costs and attorney's fees, for any injuries or damages to MCSD in 
the eventthat such authority or power is not, in fact, held by the signatory or is withdrawn. 

IN WITNESS THEREOF, the parties have executed this Consent Agreement for 
Construction and Maintenance as of the Effective Date defined and referenced above. 

"GARDEN GROVE" 

CITY OF GARDEN GROVE 
a California municipal corporation 

ATTEST 

�OWJKnui) 
Ci Clerk 

APPROVED AS TO FORM 

SON&RAUTH 

e City of Garden Grove 

[Signature blocks continue on next page] 
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[Signature blocks continued from previous page] 

ATTEST 

ounsel to the Midway City Sanitary District 

DOCS0C/1256183v81022046-0026 

"MCSD" 

MIDWAY CITY SANITARY DISTRICT, 
a sanitary district organized under the Sanitary 
District Act of 1923 

By: 
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EXHIBIT A 

PROJECT NO. 7420 DRAWING NO. A-1782 

CONSTRUCTION OF 10-INCH SANITARY SEWER 

IN THE CITY OF WESTMINSTER, CALIFORNIA 

The City of Garden Grove plans to install the Master Plan Storm Drain Line B-5 in Newland Street. 
The design requires two hundred (200) lineal feet of 5'H x 12'W reinforced concrete box, which will 
be in conflict with the existing sewer main on Newland Street and Oasis Street. 

To alleviate this issue, this PROJECT will cause construction of ninety five lineal feet of I 0-inch 
PVC C900, C::L200 sewer pipe, two 48-inch manholes, and reconstruction of approximately forty feet 
of 8-inch sanitary sewer line, a p01tion of which goes through twelve feet lineal feet of stainless steel 
sewer casing in Newland Street. The casing is required to protect the existing Oasis Street sewer 
main while traversing through the reinforced concrete box. In addition, the PROJECT consists of 
removing one hundred twenty five (125) lineal feet of interfering sewer lines and two manholes. 
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GARDEN GROVE
CITY OF GARDEN GROVE

OFFICE OF THE CITY CLERK

Safeguard all official records of the City,
Conduct municipal elections and oversee legislative administration.
Provide reliable, accurate, and timely information to the
City Council, staff, and the general public.

January 18, 2010

Midway City Sanitary District
14451 Cedarwood Avenue
Westminster, CA 92683

Attention: Greg Nordbak, General Manager

Enclosed is a fully executed original Amendment to the Agreement between
the City of Garden Grove and the Midway Sanitary District for the
Construction and Maintenance Agreement for the Newland/Yockey Storm
Drain.

The Amendment to the Agreement was approved at the City Council Meeting
held on December 8, 2009.

Sincerely,

Kathleen Bailor
City Clerk

William J. Dalton
Mayor

Steven R. Jones
Mayor Pro Tem

Dina Nguyen
Council Member

Bruce A. Broadwater
Council Member

Andrew Do
Council Member

By: Teresa Pomeroy
Deputy City Clerk

Enclosure

c: Public Works

11222 Acacia Parkway « P.O.Box 3070 * Garden Grove, CA 92842
(714) 741-5040 • Fax (714) 741-5205 • www.ci.garden-grove.ca.us



AMENDMENT NO. 1 TO CONSTRUCTION AND MAINTENANCE AGREEMENT
BETWEEN THE CITY OF GARDEN GROVE AND MIDWAY CITY SANITARY

DISTRICT

This AMENDMENT NO. 1 ("Amendment") is effective this 3*° day of
. 2009, by and between the City of Garden Grove ("GARDEN GROVE")

and the Midway City Sanitary District ("MCSD").

WITNESSETH:

WHEREAS, by Construction and Maintenance Agreement dated March 25,
2008 ("Agreement"), GARDEN GROVE and MCSD entered into a contract under
which GARDEN GROVE agreed to design, construct, and maintain certain public
improvements, specifically ninety-five feet (95') of ten-inch (10") sanitary sewer
line, two (2) forty eight-inch (48") manholes, and twelve feet (12') of fifteen-inch
(15") type 316L stainless steel sewer casing with protective wrap or hot-hipped
coating on exterior of casing ("PROJECT") that will extend four feet (4') on each
side of an existing storm drain, in, along and under the public right of way of
Newland Street in the City of Westminster and within the facilities site of MCSD
("MCSD FACILITY").

WHEREAS, CITY has requested, and MCSD has agreed, to amend
construction of the proposed ten-inch (10") sanitary sewer line on Oasis Avenue
and through said stainless steel casing to an eight-inch (8") sanitary sewer line to
avoid adverse impacts to the project schedule and potential change orders.

WHEREAS, the CITY desires to take full responsibility for installing an eight-
inch (8"), instead on a ten-inch (10"), sanitary line within encasement.

NOW, THEREFORE, it is mutually understood by the parties that:

1. AMENDMENT TO PROJECT SPECIFICATIONS. MCSD hereby agrees to
the aforementioned amendment, set forth in the recitals herein, to the PROJECT
specifications contained in the Agreement, namely the use of a eight-inch (8")
instead of a ten-inch ("10") sanitary sewer line on Oasis Avenue in order to avoid
adverse impacts to the project schedule and potential change orders.

2. CONDITION OF AMENDMENT. In return CITY agrees that it will, at no cost
to MCSD, increase the sanitary sewer pipe size through the casing from eight
inches ("8') to ten inches ("10") maximum upon demonstration through flow
studies and calculations by MCSD that additional sewer capacity is required.

3. REMAINING PROVISIONS OF AGREEMENT. All other terms, conditions,
and provisions of the Agreement, to the extent not modified with this Amendment,
shall remain in full force and effect.



IN WITNESS WHEREOF, the parties have executed this Amendment to
the Agreement as of the Effective Date defined and referenced above.

"GARDEN GROVE"

CITY OF GARDEN GROVE
a California municipal corporation

Date:

ATTEST:

City Clerk

Mayor or Authorized Designee

'MCSD'

MIDWAY CITY SANITARY DISTRICT
a sanitary district organized under the
Sanitary District Act of 1923

Date:

ATTEST:

By: L
resident or Authorized Designee

APPROVED AS TO FORM:

BY:.
'Counsel to the Midway City
Sanitary District

Page 2 of 2



CITY OF FOUNTAIN VALLEY 
CALIFORNIA 92708 

CITY HALL (714) 962-2424 

October 22, 1970 

Midway City Sanitary District 
14451 Cedarwood Avenue 
Westminster, California 

Attention: Mr. Don Frank, General Manager 

Gentlemen: 

This letter is to confirm our conversation of October 22, 1970. 
The proposed construction of a sewer line in Edinger Avenue and 
Brookhurst Street was discussed. My understanding of the meeting 
was as follows. 

The City of Fountain Valley will increase their proposed sewer line 
in Edinger Avenue from a 12-inch to an 18-inch line. Fountain Valley 
will pay for the estimated cost of a 12-inch line, estimated at 
$38,600. Midway City Sanitary District will pay for any additional 
costs for over-sizing of the 12-inch line. The City of Fountain 
Valley will prepare the plans and specifications, and advertise. 
Plans and specifications will be reviewed by Midway City Sanitary 
District prior to advertising. 

Fountain Valley will prepare the agreement to share in the construc­

tion cost and share the cost of maintenance. Maintenance of the 

line will be accomplished by Midway City Sanitary District, and 

40 percent of the maintenance cost will be paid by the City of Foun­

tain Valley. The proposed line in Brookhurst Street will not be

utilized by the City of Fountain Valley and will be constructed at

a later date, the full cost thereof being paid by Midway City Sani-

tary District. 

Yours very truly, 

CITY OF FOUNTAIN VALLEY 

• Osborne
of Public Works

WSO:ps 
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City of Fountain Valley 
Engineering Department 
10200 Slater 

September 5, 1968 

Fountain Valley, Calif. 92708 

Gentlemen: 

The Governing Board of the Midway City Sanitary uistrict 
has asked that I express their appreciation for the cooperation shown 
the District and the Scott Brothers Construction Company during the 
reconstruction of the sewer facilities at the corner of Brookhurst 
and Edinger. 

LA:wm 

Yours very truly, 

MIDWAY CITY SANITARY DISTRICT 

Lowell Amo 
President pro te m 



CITY COUNCIL 

JlM KANNO, 

MAYOR 

JOSEPH CALLENS, 

VICE MAYOR 

HENRY BOER 

FRED MOIOLA 

OONA.LO W ARD LOW 

ADM IN I ST RA TOR-CLERK 

EDWIN L. MCDONALD 

ATTORNEY 

CALVIN P. SCHMIOT 

BUILDING DIRECTOR 

DUANE EM.MINGER 

FINANCE 
ROBERT E. SHOUSE 

PLANNING DIRF.CTOR 
STANLEY R, MANSFIELD 

PUBLIC WORKS DIRECTOR 
THOMAS E. SHELTON 

PURCHASING AGENT 
RUBIN DOBKIN 

TREASURER 
JOSEPH J. CoURREGES 

August 15, 19&3

Board of Directors 
Midway City Sanitation District

7631 Thirteenth Stree� 
Westminster, California

CITY HALL. 

CALIFORNIA 

FOUNTAIN VALLEY. 

VIKING i-35\ \

KIMBERLY 9-0361 

Subject: Midway City Sanitation District

15-inch Line on Talbert From Bus�ard

Street to Fountain Valley West City 

Limit (Off-site Sewer for Tract 2699)

Gentlemen: 

Investigation is presently underway to determ�ne the.most

economical alignment for a proposed storm drain running 

on Cannery from 1300 feet! North of Talbert to the 

Cannery-Talbert intersection; thence easterly to the

Central Valley Channel. 

One possible solution would necessitate the connection of 
your 15-inch line to the Orange County Sanitation trunk 
sewer in Cannery. This would permit abandonment of the 
remainder of the 15-inch line between Cannery and 
Bushard, thereby eliminating the maintenance of this 
portion. 

Inasmuch as this connection would be of mutual benefit to 
both of our agencies, it is suggested that cost of this 
work be shared equally. Work could be performed by your 
forces or by contract. The City will obtain the necessary 
permits from the Orange County Sanitation District. 

I understand there is an existing seven year reimbursement 
agreement, executed March 1957, between your District and 
Huntington Enterprises. The City of Fountain Valley has 
constructed a parallel sewer line on Talbert between 
Bushard and Cannery. Existing City Ordinances would not 
permit connection to the Midway City Sanitation District 
sewer within these limits; therefore, your line wa.ild 



Board of Directors 
August 15, 1963 
Page -2-

have no reimbursement value to the Huntington Enterprises. 
We, therefore, request that your action include abandon­
ment of all rights to the sewer main between the above 
limits. 

Thank you for your consideration of this matter. If 
I can be of any further help, please do not hesitate 
to call. 

Very truly yours, 

1!�.{� 
Director of Public Works 

MCH/eh 



March 13, 1963 

City of Fountain Valley 
9461 Talbert Avenue 
Fountain Valley. California 

Attention Edwin L. McDonald 

Gentlemen: 

Re: Accommodation Ajreement, 
Sewers No. Aecom. A·63-1 

The Governing Board of the Midway City Sanitary District at 
their regular meeting of March 7, 1963, by minute order, adopted 
Resolution No. 261 authorizing the President and Secretary to sign the 
Accommodation Agreement between the City of Fountain Vallet and 
the Midway City Sanitary District. 

A.a you requested, we are enclosing three copies for your 
files. 

:cc 

Yours very truly. 

W. L. Swinson
Manager 



CITY COUNCIL: 

JlM KANNO, MAYOR 

CITY OF FOUNTAIN VALLEY

ADMINISTRATOR-CLERK 

EDWIN L. McDONALD 

JOSEPH CALLENS, VlCE MAYOR 
HENRY BOER 

9461 TALBERT AVENUE 

FOUNTAIN VALLEY, CALIFORNIA 
PUBLIC WORKS DIRECTOR 

THOMAS E. SHELTON 
FRED MOIOLA 

DONALD WARDLOW 

ATTORNEY 

CALVIN P. SCHMIDT 

VIKING 7-3511 

KIMBERLY 9-0361 

March 7, 1963 

Midway City Sanitary District 
7631 - 13th Street 
Westminster, California 

Gentlemen: 

Enclosed are six copies of the Accommodation 
Agreement between the City of Fountain Valley and the 
Midway City Sanitary District for joint use of each 
agency's sewer lines. 

PLANNING DIRECTOR 

STANLEY R. MANSFIELD 

It is my understanding that at your last Board 
Meeting you discussed the basic Accommodation Agreement 
and that recommendations were made by both the City of 
Fountain Valley and your honorable body as to the contents 
covered in said agreement. 

At the regular council meeting of the City of 
Fountain Valley held on March 4, 1963, the City Council 
unanimously approved said agreement, six copies of which 
are being forwarded for your consideration and execution. 
After execution of the Agreement, please forward three 
fully executed copies to the City of Fountain Valley for 
final processing. 

ELM:mc 
Enc. 

cc: Clayton Staples 
Calvin Schmidt 
Tom Shelton 

Yours truly, 

c6

zL 
Edwin L. M'�.--

a

---, 



EXCERPT OF MINUTES OF THE CITY COUNCIL 
OF THE CITY OF FOUNTAIN VALLEY, CALIFORNIA

A ��--=R�e=g=u�l_ar
=-

����-�- meeting of the City Council of the City

of Fountain Valley, California, was held on Ma�r�c�h_4.,_, ... i .. 2�6""'3 _____ • 

ACCOMMODATION AGREEMENT. SEWERS NO. ACCOM. A-63-1 - A basic Accommodation 
Agreement between the 
Midway City Sanitation 
District and the City of 
Fountain Valley. 

The City Attorneysaid he checked over the Agreement and it was 
in order and filled the requirements as set forth by the City Engineer. 
He recommended that the Agreement be approved. 

On a motion by Councilman Boer, second by Councilman Moiola, 
and with unanimous approval of the Countil, it was moved to accept 
Accommodation Agreement No. A-63-1. 

STATE OF CALIFORNIA ) 
CCUNTY OF ORANGE ) ss.
CITY OF FOUNTAIN VALLEY ) 

I, EDWIN L. McDONALD, City Clerk and. ex-officio Clerk of the 
City Council of the City of Fountain Valley, California, hereby 
ce::::ify the foregoing to be a full, true and correct copy of the
ninute entry on record in this office. 

this 
IN WITNESS WHEREOF, I have hereunto set my h and and seal 

7th day of March , 1962_. 

<6 ,,J. ¥i;� � 
' 

= .r '- •,, = ; 
E�Il� L. Hc�ityClerk 
and ex-officio Clerk of the
Ci'::y_ Council of the City of 
Fountain Valley, California. 



BASIC ACCOMMODATION AGREEMENT BETWEEN 
THE MIDWAY CITY SANITARY DISTRICT 
AND THE CITY OF FOUNTAIN VALLEY. 

NO. ACCOM. A-63-1 

THIS AGREEMENT made by and between the MIDWAY CITY SANITARY 

DISTRICT, hereinafter called the DISTRICT, and the CITY OF 

FOUNTAIN VALLEY, hereinafter called CITY, on the 5th day of 

March, 1963. 

THE PURPOSE of this agreement is to provide sewerage facilities 

for the area hereinafter described so as to benefit the area lying 

within the DISTRICT and the area lying within the CITY. 

WITNESS E T H: 

WHEREAS, a certain territory of the CITY, hereinafter 

described and shown on Exhibit "A", is in need of sewerage service, 

which can conveniently be provided by the existing trunk sewer 

system of the DISTRICT; and 

WHEREAS, portions of the DISTRICT, hereinafter described 

and shown on Exhibit "A", has need of sewerage service, which can 

in development be most conveniently served by lines of the CITY; 

and 

WHEREAS, the existing sewerage facilities of the DISTRICT 

have excess capacity beyond the present needs of the property 

within the DISTRICT which said trunk sewers were designed to 

serve; and 

WHEREAS, lines of the CITY shall be so constructed as to 

have excess capacity to provide service for needs of the DISTRICT; 

NOW, THEREFORE, IT IS MUTUALLY AGREED AS FOLLOWS: 

1. That DISTRICT will grant without charge to CITY permits

and permission for the discharge of sewerage into the existing 

sewer system of the DISTRICT from the territory in the CITY 

described as follows: 

That area of the CITY OF FOUNTAIN VALLEY lying Northerly 

of Edinger Avenue (Smeltzer Avenue) and a strip of area 

-1-



approximately 300 feet wide lying Southerly of Edinger 

Avenue between Bushard Street and Euclid Street (Verano 

Street). 

2. That CITY shall grant permits and permission for the

discharge of sewerage into the sewer system of CITY from the 

territory in the DISTRICT as shown on the attached Exhibit "A" 

and described as follows: 

That area of the DISTRICT within the Southeast Quarter 

of Section 18, Township 5 South, Range 10 West lying 

Southerly of the Orange County Flood Control Channel 

and Northerly of the Fountain Valley City Boundary; 

and the North half of the South half of the Southwest 

Quarter of Section 17, Township 5 South, Range 10 West. 

3. That CITY shall specifically construct or otherwise

provide and make available to DISTRICT for the discharge of 

sewerage from the area above described a certain 10" sewer line 

as shown on the plans and profiles of Tract 4809 as filed with 

the CITY OF FOUNTAIN VALLEY.

4. That this agreement relates only to residential and

commercial sewerage. No provision is herein made for the discharge 

of industrial waste. 

5. Garbage and trash collection pick-up shall not be made

available to the CITY OF FOUNTAIN VALLEY, nor shall the CITY OF 

FOUNTAIN VALLEY provide garbage and trash collection pick-up 

service to the MIDWAY CITY SANITARY DISTRICT. 

60 It is mutually agreed that all maintenance of sewer lines 

shall be provided by the party owning said lines, and the mutual 

benefits to each party shall be assumed to compensate each party 

in full without additional fee or charge. 

7. The CITY OF FOUNTAIN VALLEY does hereby agree to normal

maintenance on that section of the DISTRICT'S line lying in Edinger 

Street within the CITY OF FOUNTAIN VALLEY between the limits of 

-2-
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,,bars
t Normal ma.intenance to be defined as

h d and BtOO� to m�1·ntain normal flaw and sha11Bus ar 

line UIQ. 

. ·ng of the
periodic servici 

• 
reconstructing or

1·r work requiring excavating, 
not include repa 

f ·1· i Each party shall maintain 
1 

. 
1 .;nes or aci 1.t es. rep acing any .,_ 

those lines within its separate jurisdiction. 

8. Each party shall waive to the other all normal "tie-in"

or connection fees and all other fees for work performed under
the terms of this agreement.

9. This agreement shall not be terminated unless both
parties consent to said termination and shall otherwise extend
for the life of the lines in question.

(SEAL) 

rectors

(SEAL)
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.January 2 5, 1963 

Mr. Thomas E. Shelton 
City Engineer 
City of Fountain Valley 
9461 Talbert Avenue 
Fountain Valley, Calif. 

Dear Sir: 

In reply to your letter of January 9, 1963, 
regarding work done within our District by Dorfman Con­
struction Company in connection with the installation of 
the Fountain Valley 1.Vater System. this will advise that 
all work has been completed in a satisfactory manner. 

WLS:wm 

Yours very truly, 

MIDWAY CITY SANITARY DISTRICT 

W. L. Swinson
Manager



CITY OF FOUNTAIN VALLEY 

CITY COUNCIL: 

JIM KANNO, MAYOR 

JOSEPH CALLENS, VICE MAYOR 

HENRY BOER 
9461 TALBERT AVENUE 

FOUNTAIN VALLEY, CALIFORNIA 
FRED MOIOLA 

DONALD WARDLOW 

ATTORNEY 

CALVIN P. SCHMIDT 

VIKING 7-3511 

KIMBERLY 9-0361 

January 9, 1963 

Midway City Sanitary District 
7631 Thirteenth Street 
Westminster, California 

Attention: Inspection Section 

Subject: Waterline Construction 
Fountain Valley Water System 

Gentlemen: 

ADMINISTRATOR-CLERK 

EDWIN L. McDONALD 

PUBLIC WORKS DIRECTOR 

THOMAS E. SHELTON 

PLANNING DIRECTOR 

STANLEY R. MANSFIELD 

In the very near future, the Contractor for the City of Fountain 
Valley, Dorfman Construction Company, should be completing all 
construction for this water system. After the time the contract 
is completed, the City of Fountain Valley may not be in a position 
to make reconstruction on minor repair work that may have been 
overlooked. 

We request that your inspection forces make a thorough examination 
of the contract work within your jurisdiction and advise us in 
writing of those items of work that you desire the Dorfman Construction 
Company to repair. 

We would appreciate receiving this sunnnary prior to January 28, 1963. 

Sincerely yours, 

Thomas E. Shelton 
Public Works Director & City Engineer 

TES/eh 
cc: Dorfman Construction Company 



CITY COUNCIL: 

JIM KANNO, MAYOR 

CITY OF FQUNTAIN VALLEY 
g. ' ' :: 

, �;. 

JOSEPH CALLENS, VICE MAYOR 

HENRY BOER 

9461 TALBERT AVENUE 

FOUNTAIN VALLEY, CALIFORNIA 

VIKING 7-3511 

KIMBERLY 9-0361 

FRED MOIOLA 

DONALD WARDLOW 

AT TORNEY 

CALVIN P. SCHMIDT January 9, 1963 

Nidway City Sanitary District 
7631 Thirteenth Street 
We1tain1ter, California 

Attention: 

Subject: 

Gentle•n: 

Inspection Section 

Waterline Construction 
Fountain Valley Water Sy1tem 

ADMINISTRATOF�-CLERK 

EDWIN L. McD•:::>NALD 

PUBLIC WORKS DIRECTOR 

THOMAS E. SHEL TON 

PLANNING Dl'RECTOR 

STANLEY R. MANSF!,'::LD 

In the very near future, the Contractor for the City of fountain 
Valley, Dorfman Construction Company, ahould be completing 1 all 
conatruction for this water system. After the time the contract 
11 completed, the City of Fountain Valley may not be in a position 
to make reconstruction on ainor repair work that may have been 
overlooked. 

We requeat that your inspection forces make a thorough examination 
of the contract work within your jurisdiction and advise ua in 
writing of those items of work that you desire the Dorfman Construction 
Coapany to repair. 

We would appreciate receiving thi1 SUlllllll&ry prior to January 28, 1963. 

Sincerely your,, 

� c�,,fj�)�,c_ L .. ---

Thoma1 E. Shelton 
Public Works Director & City Engineer 

TIS/eh 
cc: Dorfman Construction Company 



August 20, 1962 

City of Fountain Valley 
9 �61 Talbert Avenue 
Fountain Valley, California 

Attention: Thomas E. Shelton 

Subject: Letter Dated 8- U. -62 
Accommodation Agreement 

Dear Sir: 

We wish to thank yoa for your letter and proposed Accommodation Agreement 
f<?,r sewer service. This was presented to the Go\ erning Board at their regular 
meeting on August 16, 1962. The Board then referred this matter to the Attorney, 
M.anager and Engineer for the District, after which they will bring· their
recommendations to the Governing Board of the Midway City Sanitary District.

When these recommendations are received and a final decision is made, your 
office will be notified. 

:cc 

Very truly yours, 

_J) y<SL h .H) C

W. L) Swinson
· Acti� Manager

/ 



CITY OF FOUNTAIN VALLEY 

CITY COUNCIL: ADMINISTRATOR-CLERK 

EDWIN L. McDONALD JIM KANNO, MAYOR 

JOSEPH CALLENS, VICE MAYOR 
HENRY BOER 

9461 TALBERT AVENUE 

FOUNTAIN VALLEY, CALIFORNIA 

VIKING 7-3511 

KIMBERLY 9-0361 

PUBLIC WORKS DIRECTOR 

THOMAS E. SHELTON FRED MOIOLA 
DONALD WARDLOW 

ATTORNEY 

CALVIN P. SCHMIDT August 14, 1962 

PLANNING DIRECTOR 

STANLEY R. MANSFIELD 

Midway City Sanitary District 
7 631 13th Street 
Westminster, California 

Attention: Mr. Swinson 

Subject: Acconnnodation Agreement 

Dear Sir: 

Midway City Sanitary District and 
City of Fountain Valley 

RECEf VEo
AUG l 5 1962

Midwa11 c,·t � Y Sanitary District

Enclosed herewith you will find a Draft of a proposed Accommodation 
Agreement for sewer service between our mutual agencies. Attached 
to this Agreement is an Exhibit "A" showing the proposed service 
areas. 

I might stress that this is a draft only and presented for your 
review and connnents. We will be glad to include any changes you 
may desire. 

Upon receipt of your reconnnendations, we shall be glad to prepare 
a final document for presentation to our mutual governing bodies. 

Sincerely yours, 

�?..� 
Thomas E. Shelton 
Public Works Director & City Engineer 

TES/eh 
Enclosures 
cc: Mr. Jack Rimme 1 

Staples Engineering Company 



CITY 

ADMINISTRATOR-CLERK

EDWIN L. McDONALD 
CITY COUNCIL: 

PUBLIC WORKS DIRECTOR 

THOMAS E. SHELTON 

JIM KANNO, MAYOR 9461 TALBERT AVENUE 

FOUNTAIN VALLEY, CALIFORNIA 

VIKING 7-3511 

KIMBERLY 9-0361 

JOSEPH CALLENS, VICE MAYOR 

HENRY BOER 

FRED MOIOLA 
PLANNING DIRECTOR 

STANLEY R. MANSFIELD 

DONALD WARD LOW 

ATTORNEY 

CALVIN P. SCHMIDT Augu1t 14, 1962 

Midway City Sanitary District 
763113th Street 
Westminster, California 

Attention: 

Subject: 

Dear Sir: 

Mr. Swinson

Accoaaodation Agreement 
Midway City Sanitary District and 
City of fountain Valley 

lnclosed herewith you will find a Draft of a proposed Acconnodation 
Agreement for aewer service between our mutual agencies. Attached 
to this Agreement ia an Exhibit "A" showing the proposed 1ervice 
areas. 

I might stress that this ia a draft only and presented for your 
review and c0'111118nts. We will be glad to include any changes you 
may desire. 

Upon receipt of your recommendations, we shall be glad to prepare 
a final document for presentation to our mutual governing bodies. 

TIS/eh 
Enclosures 
cc: Mr. Jack 11 .. 1 

Sincerely yours, 

.ht1 "e /I) � �,4- C,,;(;l;/l.2.C/...CJ-L,, 

Thomas E. Shelton 
Public Works Director & City Engineer

Staples Engineering Company



AG R E E M E N T

THIS AGREEMENT, entered into this day of , 
--- ---------

1970, by and between the CITY OF FOUNTAIN VALLEY, hereinafter referred 

to as "City," and MIDWAY CITY SANITARY DISTRICT, hereinafter referred 

to as "District. " 

R E C I TALS 

1. City and District, under the authority granted to each of them by

law, including the provisions of Article 1 of Chapter 5, Division 7, Title 1 of 

the Government Code of the State of California, providing for the joint exercise 

of powers by public agencies, may, by agreement entered into by them and 

authorized by their legislative bodies, jointly exercise in the manner herein 

provided any power common to them. 

2. City has determined that a 12-inch sewer main extending from

Bushard Street to Brookhurst Street in Edinger Avenue is necessary for Hs 

own purposes. District also has need for sewer facilities in the area and is 

agreeable to paying the cost of increasing the size of the line from 12" to 18", 

provided it can utilize the additional capacity provided thereby. 

3. The final costs of construction cannot be accurately determined

until after construction is completed and an accounting is made. In order to 

commence and prosecute the construction of the project, the parties will make 

payments as herein provided subject to adjustment when ultimate costs are 

determined. 

NOW, THEREFORE, in consideration of the foregoing, and the mutual 

terms, covenants and conditions contained herein, the parties do hereby agree 

as follows: 

-1-



EXECUTORY AGREEMENTS 

4. The parties hereto hereby enter into this joint powers agreement

for the joint exercise of powers and for the construction of an 18" sewer as 

described he rein. City is hereby designated and appointed as managing agent 

and trustee by the parties hereto for all purposes of construction, and District 

is hereby designated as such agent and trustee for the purposes of operation, 

maintenance and replacement of said facility and appurtenances. 

5. Said sewer main will be constructed in Orange County, California,

in Edinger Avenue from Bushard Street to Brookhurst Street. The estimated 

length of the line will be 2, 640 lineal feet and the estimated cost of the project 

is $55,200.00. 

6. City shall prepare alternate plans and specifications for the con­

struction of a 12" and 18" sewer facility as described herein. Upon completion 

of said plans and specifications, City shall submit the same to District for its 

approval. After approval of said plans and specifications by District, City 

shall call for bids under its normal bidding procedures for alternate bids as 

follows: 

A. One alternate bid shall be for the construction of a 12'r

sewer main to accommodate the needs of City.

B. One alternate bid shall be for the construction of an 18 11 

sewer main for the joint use of the parties.

7. Upon receipt of said bids, City will notify District of the approved

bidder for each of the alternatives. Within twenty (20) days after receipt of 

such notice, District shall either notify City that it declines to participate in 

the project or shall deposit with City the difference between said approved bids. 

-2-



8. Upon deposit of said sum. City shall thereupon enter into a con­

tract with the approved low bidder for Alternate "B". Upon completion of 

said project, an accounting shall be made of the total paid to the contractor 

for such construction and District's share of the same shall be in the same 

proportion to such total as the difference between the accepted bids for 

Alternates "A" and "B" bears to the accepted bid for Alternate "B". In the 

event such share is more or less than the difference between such bids. an 

appropriate additional payment or reimbursement shall be made. 

9. Upon completion of said facility, it shall be owned by the parties

or their successors in interest in accordance with the design flow capacity 

(designated in cubic feet per second - c. f. s.) in said line allocated to each 

party hereto. together with their respective percentage of ownerships: 

Name of Party Design Flow Capacity % of Ownership 

City 0.78 c.f.s. 38.81% 

District 

Total 

1. 23 c. f. s.

2. 01 c. f. s.

61. 19%

100 % 

10. Upon formal acceptance of the completed project by City, the

parties shall designate District as the managing agent and trustee for the pur­

poses of operation, maintenance and repair of said facility. It shall thereafter 

be the duty of District to operate the same and to maintain and preserve said 

line in good working order. Annually, District shall compute its cost of main­

taining said line in good working order, including all overhead and administrative 

expense, and shall submit said computation to City and City shall remit to District 

an amount equal to 40% thereof. 

-3-



The costs of administrative services and overhead expense for such 

maintenance and operation will be charged by District and paid by City at 

the following rates: 

(a) 30% of all direct costs where the maintenance or operation

services are performed by District using its own labor and

p�rchased materials;

(b) 20% of all engineering fees charged by the District's own

engineers for engineering services;

(c) 10% on all other billables, including legal fees, rental of

additional equipment and other miscellaneous items of

expense;

(d) None on construction contracts where the work is con­

tracted to outside contractors.

11;. It is mutually understood and agreed that it will not be possible or 

practical to determine or understand all of the problems of maintenance and 

operation, or to determine the best methods and manner of maintenance and 

operation of the proposed facilities in the best interests of the parties until 

the final engineering designs, plans and specifications have been completed 

and approved. It is further mutually understood and agreed and recognized 

that even after completion of the facilities and acceptance of the same for 

maintenance and operation, there may be factors and problems not theretofore 

known which will materially affect the manner of maintenance and operation. 

As these unknowns become known, it is understood and agreed that they will 

be the subject of future rules, regulations and agreements between the parties 

hereto pertaining to maintenance and operation. That to the end that the operation 
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of the line will be maintained at the highest efficiency possible with the lowest 

cost, the parties agree that they will confer with each other from time to time; 

at least one meeting a year will be held between the parties for the purpose of 

reviewing past experiences, operating procedures and any difficulties that may 

develop, as well as discussions of future operations, maintenance and any 

expenses in connection therewith; should any inequities develop in the future 

operations under this agreement, all partie8 agree that they will in good faith 

negotiate and eliminate such inequities so that this agreement and the opera­

tion thereunder will at all times be fair to the parties. 

12. That in the event any dispute shall arise among the parties hereto

with reference to any of the matters set- forth in this agreement relative to the 

management and operation of the line, and such dispute cannot be settled by 

conference among the parties and their engineers and officers within a period 

of thirty (30) days after such dispute arises, or within such future time as the 

parties may agree upon, then such dispute shall be settled by arbitration in 

the following manner: Within ten (10) days after such arbitration shall be 

requested in writing by either party, each party shall appoint an arbitrator 

and give written notice thereof to the other party, and within ten (10) days 

thereafter, said arbitrators shall select one additional arbitrator and give 

written notice thereof to the parties hereto. In case of the failure of any party 

to appoint its arbitrator or the arbitrators first appointed to select such addi­

tional arbitrator, any party hereto shall have the right to apply to the Superior 

Court of Orange County, California, to appoint such arbitrator or arbitrators, 

and the arbitrators so appointed (in either manner) shall fix a convenient time 

and place in the County of Orange to hear the matter to be arbitrated and shall 

give written notice thereof to each party hereto at least five (5) days prior to
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the date so fixed, and said arbitrators shall with reasonable diligence hear 

and determine the matter in accordance with the provisions of this agreement 

and the statutes and judicial decisions of the State of California at the time 

applicable thereto, and shall execute and acknowledge their findings of fact 

and decision thereon in writing, and the decision of the majority of said arbi­

trators shall determine the question arbitrated and a judgment may be rendered 

upon such decision by said Superior Court, or said decision may be vacated, 

modified or corrected by said Court at the instance of the parties hereto, in

accordance with the then existing statutes of the State of California applicable 

to arbitrations, the provisions of which statutes shall apply hereto as fully as 

if incorporated he rein; and further provided that each of the parties involved 

in any such dispute shall pay for the services of its appointee and its propor­

tionate share of the proper costs of arbitration other than attorney's fees and 

witness fees. 

13. The provisions of this agreement shall be binding upon and inure

to the benefit of each of the parties and their successors and assigns. 

IN WITNESS WHEREOF, the parties have hereunto affixed their 

names the day and year hereinabove first written, and have attached certified 

copies of the ordinance or resolution of each of their respective governing 

boards authorizing the same. 

ATTEST: 

City Clerk 

ATTEST: 

. Secretary 

CITY OF FOUNTAIN VALLEY 

By 
---------,=-=--------------

Mayor 

MIDWAY CITY SANITARY DISTRICT 

By 
-------,P=--r-e_s...,..id ..... e-n-,-t --------
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May 7, 1962 

City of Fountain Valley 
9461 Talbert Avenue 
Fountain Valley, California 

Re: Letter 4-27-62 

Gentlemen: 

Your letter of April 27, 1962 was presented to the Governing 
Board of the Midway City Sanitary District at their regular meeting of 
May 3, 1962. Your request to utilize the Diatrict's lines which are 
located within the City of Fountain Valley was considered. 

The Governing Board turned this over to their engineer Mr. 
Clayton Staples, and he ia to study this possibility and capacity of these 
lines and will then bring his recommendation to the Board for their 
conaide ration. 

We will be moat happy to advise you when this information is 
available for the Governing Board, and they have made their decision. 

:cc 

Yours very truly, 

Corrine Cranor 
Clerk 
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CITY OF FOUNTAIN VALLEY 

CITY COUNCIL: 

JIM KANNO, MAYOR 

HENRY BOER 

JOSEPH CALLENS 

CHARLES ISHII 

ROBERT WARDLOW 

CITY CLERK-ADMINISTRATOR 

F. J. KLECKER 

CITY ATTORNEY: 

CALVIN P. SCHMIDT 

Midway City Sanitary District 
7631 13th Street 
Westminster, California 

April 27, 1962 

9461 TALBERT AVENUE 

FOUNTAIN VALLEY, CALIFORNIA 

VIKING 7-3511 

R r· ·Cr:.-,: ..

Subject: Proposed Service Agreement 

Gentlemen: 

The Midway City Sanitary District has sewer lines within the boundaries 
of the City of Fountain Valley in two locations. (1) There is a sewer 
line originating at the intersection of Bushard and Edinger Street that 
runs easterly in Edinger to Brookhurst then turns and runs northerly in 
Brookhurst out of the City. (2) There is a line in Talbert Avenue that 
originates at Bushard Street and runs westerly out of the City in the 
vicinity of Newland Avenue. 

It is my understanding that an informal agreement was discussed with our 
former City Administrator to grant use of these lines to Fountain Valley 
before their actual construction took place. 

The Master Sewer Plan for the City of Fountain Valley, prepared by the 
James M. Montgomery Company, proposes to parallel these lines with a 
new line in our ultimate sewer development. 

It is mr, personal feeling that the Orange County Taxpayer personally gets 
"robbed' by being forced to pay for duplicate facilities to perform the 
same job. It would seem to be folly to construct two lines parallel to 
each other in the same street. 

The City of Fountain Valley requests that your honorable body grant us 
the permission to utilize these sewer lines. In considering our request 
for service through these lines, we acknowledge that it would be only 
prooer that we share in their cost and maintenance perhaps in some form 
of t'rent". 



------� � - - ���-�--- -- -

Midway City Sanitary District -2- April 27, 1962 

We request that you give this matter study and we hope that an agreement 
may be arrived at that would be mutually beneficial to all parties 
concerned. 

Thank you for your consideration. 

TES/js 



Midway City Sanitary Diatrict 
7631 13th Street 
Weatminater, California 

-- -----� - - �------ - � ----- -·---

April 27, 1962 

Subject: Propoaed Service Agreement 

Gentleaen: 

the Midway City Sanitary Diatrict bas sever lines within the boundaries 
of the Cit:, of Fountain Valle:, in two location•. (1) 'ftaere ia a -r 
line originating at tbe laterHction of luaharct and ldinger Street that 
runs eaaterl:, 1n Edinger to lreokhurat then turns and runs northerly in 
lrookbur•t out of the City. (2) 1.'bere ia a line in Talbert Avenue that 
originates at luabard Street and runs waaterly out of the City in the 
vicinity of Mewl.and Avenue. 

It is my underatanding that an inforaal agreeaent vaa diacuaaed with our 
former City Administrator to frant uae of these linea to Fountain Valley
before their actual conatru.ct on took place. 

The Master Sewer Plan for the City of Fountain Valley, prepared by the 
Jwa M. Montgomery Company, propoeea to parallel these lines with a 
new line in our ult:lmate sewer development. 

It ia 7. personal feeling that the Oranfe County Taxpayer peraonally gets
"robbed• by being forced to pay for dup Lcate facilities to perform the 
- job. It would aena to be folly to construct two linaa parallel to
each other in the .... etreet. 

!be City of Fountain Valley requeata that your honorable body grant ua 
the pend.salon to utiliae theM .... r 1:lnee. In conaiderinf our nqueet
for aervice through these linea, we acknowledge that it V'O\J d be only 
proner that we share in their coat and -inteD&llCe perhaps 1n aoaa fora 
of-"nnt". 



Midwa7 Cit7 Sanitary Diatrict -2- April 27, 1962 

We requeat that you give this Mtter atucly and we hope that an agreeaent 
•Y 'be arrived at that would be mutually beneficial to all partiea
concerned.

Thank you for your consideration. 

TES/j1 

/'�ncere��· (P _ 
::ru�'1u:t4- c,,--<.;;;,�,n.,,

'!holll.a E. Shelton 
City lagineer 



ORANGE COUNTY 

VOLUNTEER EMERGENCY PREPAREDNESS ORGANIZATION 

INDEMNIFICATION AGREEMENT 

THIS INDEMNIFICATION AGREEMENT is entered into on the 6 day of September, 2011, by and 

between Municipal Water District of Orange County (MWDOC), Coastal Municipal Water 

District (Coastal), Orange County Water District (OCWD), and the undersigned participants in the 

Orange County Volunteer Emergency Preparedness Organization (VEPO), (All parties are 

collectively refen-ed to as "VEPO Pmiicipants".), pursuant to California Government Code §895.4. 

WHEREAS, VEPO was fonned in 1983 by the Orange County water community for the 

purposes of coordinating an emergency response by all Orange County water agencies in the 

event of an emihquake, flood, fire, or other regional disaster; and 

WHEREAS, to accomplish this purpose each of the VEPO Pmiicipants has or will 

contribute the use of certain of its facilities and equipment and the services of ce1iain of its 

personnel, both in preparation for an emergency and in response to any emergency situation 

pursuant to an Emergency Response Plan prepared by VEPO; and 

WHEREAS, the VEPO Pmiicipants desire to indemnify and hold each other harmless from m1y 

liability for injury or property damage incurred by any VEPO Pmiicipant or its employees, 

officers or agents or to third paliies in the course of or as a result of their pmiicipation in VEPO 

activities; 

NOW, THEREFORE, in consideration of the mutual promises and covenants herein, the 

VEPO Pmiicipants agree as follows: 

I. VOLUNTARYPARTICIPATION
Neither this Agreement, nor the VEPO Emergency Response Plan creates, or shall be

deemed to create, any contractual or implied duty on the part of any signatory to provide, or 
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attempt to provide, any real prope1iy, structures, facilities, tools, vehicles, equipment, 

machinery, materials, personal prope1iy or persoilllel to any other VEPO Pmiicipant or third pmiy. 

No signatory shall be liable for its failure to provide, or attempt to provide, assistance to any other 

pmiy. It is the intent of the pmiies that assistance under the VEPO Emergency Response Plan be 

provided on a strictly voluntmy basis, and that no joint venture be created. 

2. LIABILITY FOR JOINING
Notwithstanding Government Code S895.2. it is the intent of the signatories to this

Agreement that there shall be no liability assumed by, or imposed upon, miy signatory solely by 

reason of such signat01y executing the VEPO Emergency Response Plan or this Agreement." 

In the event of any liability, claim, demand, action or proceeding of whatever kind or 

nature arising out of the rendering of assistance through VEPO, the pmiies involved in rendering 

or receiving assistance through VEPO agree to indemnify and hold hmmless, to the fullest extent 

allowed by law, each signatory to the VEPO Emei·gency Response Plan whose only involvement, 

in the transaction or occunence which is the subject of such claim, action, demand or other 

proceeding, is the execution and approval of the VEPO Emergency Response Plan and this 

Agreement. Such indemnification shall include indemnity for all claims, demands, liability, 

damages and costs, including reasonable attorneys' fees and other costs of defense, for personal 

injury and prope1iy damage and is not waived as a result of the uninvolved party's negligent or 

willful failure to respond in accordance with the VEPO Emergency Response Plan. 

3. COVENANT NOT TO SUE OTHER PARTICIPANTS
Each VEPO Pmiicipant agrees to assume the entire risk of loss and to indemnify and hold

each of the remaining VEPO Pmiicipants harmless from any and all claims, liability, or damages 

for personal injury or prope1iy damage incuned by that VEPO Pmiicipant or its agents, employees 

or officers as a result of any defect or dangerous condition of any real property, structures, 



facilities, tools, vehicles, equipment, machinery, materials, personal property or other items 

supplied or contributed for the use of VEPO by itself or any other VEPO Participant. The right to 

indemnification shall not be baned by the passive negligence of the VEPO Participant which 

supplies or contributes the real or personal property for use by VEPO, including, but not limited to, 

the failure to warn of or take action to correct any defect or dangerous condition if the defect or 

dangerous condition was not the result of active negligence on the part of that VEPO Participant or 

its agents, employees or officers. 

4. COVENANT TO INDEMNIFY OTHER PARTICIPANTS AGAINST CLAIMS BY

THIRD PARTIES 

Each VEPO Participant agrees to assume the entire risk. of loss and to indemnify and hold 

each of the remaining VEPO Participants harmless from any and all claims, demands, 

liabilities, costs and damages (including reasonable attorneys' fees and costs of defense) for 

personal injury or property damage incmTed by any third person, or entity, not a patiy to this 

Agreement as a result of any defect or dangerous condition of any real property, structures, 

facilities, tools, vehicles, equipment, machinery, materials, personal prope1iy or other items, 

supplied or contributed for the use of VEPO by that VEPO Participant. 

5. COVENANT TO INDEMNIFY OTHER PARTICIPANTS FOR ACTS OF OFFICERS

AND EMPLOYEES 

Except as provided in Paragraph 6 hereof, while canying out their functions and activities 

under the Emergency Response Plan, each agent, employee and officer of a VEPO Participant shall 

continue to act within the scope and duties of his employment or relationship with that VEPO 

Participant and shall not be deemed to be, or act in the capacity of, an agent, employee or officer of 

VEPO or of any of the remaining VEPO Participants. Except as provided in Paragraph 6 hereof, 



each VEPO Participant agrees to assume the entire risk of loss and to indemnify and hold the 

remaining VEPO Pmticipants hmmless from any and all claims, liabilities or damages for personal 

injury incurred by any VEPO Participant, its officers, employees or agents or any third person, not 

a pmty to this Agreement as a result of the active negligence or intentional, willful or malicious acts 

of that VEPO Pmticipant's officers, employees, or agents while engaged in canying out their duties, 

functions or activities pursuant to the VEPO Emergency Response Plan. 

6. EMPLOYEE CLAIMS.
Any employee, officer or agent of a VEPO Pmticipant who is acting under the direction,

supervision or control of an employee, officer or agent of another VEPO Pmticipant pursuant to 

the VEPO Emergency Response Plan shall, except as otherwise provided under Labor Code 

§§3600.2 tlu'Ough 3600.6, be considered to be the special employee of the VEPO Pmticipant which

is directing, supervising or controlling the activity and the general employee of his or her 

regular employer while engaged in carrying out duties, functions or activities pursuant to the VEPO 

Emergency Response Plan. The special employer, if any, and general employer, shall 

indemnify and hold all other VEPO Pmticipants ha1mless from any and all claims, liabilities or 

damages for personal injury incun-ed by such officers, employees or agents while engaged in 

carrying out their duties, functions or activities pursuant to the VEPO Emergency Response Plan, 

notwithstanding any passive negligence of other VEPO Participants. 

It is the intent of the pmties that personnel made available through VEPO be insured 

against loss or injury through the Workers Compensation insurance of those who controlled and 

directed their work tlu·ough VEPO. 

7. COVENANT TO MAINTAIN INSURANCE OR SELF-INSURE

Each VEPO Pmticipant agrees to obtain and maintain insurance policies naming the 

remaining VEPO Pmticipants as additional insureds or pmticipate in a self-insurance pool, 



or maintain a reasonably adequate self-insurance fund as appropriate for general liability, 

workers' compensation, automobile and property owners' liability which will cover all 

activities, personnel, vehicles, equipment, real property, tools, machinery and personal 

propetiy of that VEPO Participant while engaged in the VEPO Program. The ability to 

respond in damages shall be in the following minimum amounts: 

a. General Liability (including bodily injury): $1,000,000 per occmTence.

b. Workers' Compensation: $200,000 per occurrence

c. Automobile Coverage: Compliance with Vehicle Code Section 16430 for vehicles

owned or leased by the VEPO Patiicipant.

d. Propetiy Owner's Liability, if applicable: $1,000.000 per occmTence

8. ARBITRATION
The patiies to this Agreement acknowledge that in the event of a claim for personal injury

or property damage arising out of a VEPO activity, it would probably be in the best interests of the 

VEPO Patiicipa11ts and their insurers to submit the issue, of which VEPO Participant or 

Patiicipants has the ultimate duty to indemnify the others, to binding arbitration and that the party 

or patiies deterrnined to be ultimately responsible conduct the defense of the claim on behalf of the 

other VEPO Pa1iicipant defendants in the event of a lawsuit. 

It is the intent of the parties to encourage the use of binding arbitration to effectuate the 

terms of this Agreement whenever possible. Therefore, each VEPO Participant agrees that, as 

soon as possible after receiving notice of any claim arising out of a VEPO activity, that VEPO 

Participant will notify all VEPO Patiicipants in writing of the existence of the claim or potential 

claim. 

Upon receipt of notice of a claim or potential claim arising out of a VEPO activity from a 

claimant or another VEPO Patiicipant, each VEPO Patiicipant, which is not self-insured, will notify 



its insurance carrier of the existence of the claim and of the terms of this Agreement. If the 

insurance ca11'iers of VEPO Paiiicipants and self-insured VEPO Participants agree to submit the 

issue of the obligation to indemnify under this Agreement to binding arbitration, the parties hereto 

agree not to object to arbitration. 

Nothing herein shall be construed as a consent or undertaking on the pmt of any 

insured VEPO Pmticipant to pay all or any pottion of the costs of arbitration or other costs which it 

would not otherwise be obligated to pay under its insurance policy in the absence of this 

Agreement. 

9. EXECUTION IN COUNTERPARTS

This Agreement shall be executed by each VEPO Pmticipant in duplicate originals, each of 

which shall be considered an original Agreement. This Agreement shall not become effective as to 

any VEPO Pmticipant until all VEPO Pmticipants have executed this Agreement and have 

delivered an executed original to the VEPO Coordinator who will provide each VEPO Participant 

with a photocopy of all executed signature pages and a list of all Pmticipants. Prior to the 

admission of any additional agencies to the VEPO Program, such agency shall be required to 

execute this Agreement and comply with this provision. 

JO. SUCCESSORS AND ASSIGNS 
This Agreement shall be binding upon and inure to the benefit of the original Pmticipants 

and all pmties who may subsequently enter into this Agreement, and their officers, agents, 

employees, successors and assigns. The names of the VEPO Participants, all of which are 

signatories to this Agreement, are and shall be set forth on the list attached hereto as Exhibit "A" 

and incorporated herein by reference. Additional Patticipants may be added to the list from time to 

time upon execution of this Agreement and compliance with Paragraph 5 hereof. Such additions 

shall automatically constitute an amendment of this Agreement without further action by existing 



Paiticipants and shall not void or invalidate this' Agreement. 

11. MARS PROGRAM
It is the understanding and intention of the VEPO Participants that the VEPO program

will be coordinated with the MARS program established by Metropolitan Water District of 

Southern California and that the te1ms and conditions hereof shall apply with equal force and effect 

to activities perfotmed under the MARS program. 

12. CAPTIONS

The Captions heading the various paragraphs of this Agreement are for convenience 

only and shall not be considered to limit, expand, or define the contents of the respective 

paragraphs. 

IN WITNESS WHEREOF, each of the VEPO Participants has caused this instrument to be 

executed by its authorized agent or official evidencing the consent of the legislative body hereto. 

DATED: September 6, 2011 

MUNICIPAL WATER DISTRICT OF ORANGE COUNTY 
(MWDOC) 
By 

MIDWAY CITY SANITARY DISTRICT (MCSD) 

By Ken Robbins, General Manager 



EXHIBIT "A" 

VEPO PARTICIPANTS 

This list constitutes a complete list of VEPO Pmiicipants. 

City of Anaheim 

City of Brea 

City of Buena Park 

City of Fountain Valley 

City of Fulle1ion 

City of Garden Grove 

City of Huntington Beach 

City of La Habra 

City of La Palma 

City ofNewpo1i Beach 

City of Orange 

City of San Clemente 

City of San Juan Capistrano 

City of Santa Ana 

City of Seal Beach 

City of Tustin 

City of Westminster 

East Orange County Water District 



El Toro Water District 

Golden State Water Company 

Irvine Ranch Water District 

Laguna Beach County Water District 

Mesa Consolidated Water District 

Moulton Niguel Water District 

Municipal Water District of Orange County 

Orange County Sanitation District 

Orange County Water District 

Santa Margarita Water District 

Senano Water District 

South Coast Water District 

South Orange County Wastewater Authority 

Trabuco Water District 

Yorba Linda Water District 

Costa Mesa Sanitary District 
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                           Spill Reporting Form 
 
 
 

1. When you arrive at the scene of a spill take a moment to figure out what’s going on, estimate how large the 
spill is, and determine whether or not it has entered a storm drain. 

 
2. When you get back to the office, put the form on Ken’s desk immediately. 
 
Time the spill was reported to the District: ______________________________________________________________ 
 
Address of spill: ____________________________________________________________Date: ___________________ 
 
Did the spill reach a storm drain drainage channel, surface water body, or other waters of the State:    YES   or     NO 
 
When did the spill end (date and time): _________________________________________________________________ 
 
Total spill volume (gallons):___________________________________________________________________________ 
 
Volume of spill recovered (gallons): ____________________________________________________________________ 
 
How much of the spilled sewage, wash water, and any water that came into contact with spilled sewage was 
discharged to the storm drain or other surface waters (gallons): ____________________________________________ 
 
Sanitary sewer spill structure, including identification number or location (manhole, constructed overflow pipe, 
crack in pipe, etc.):__________________________________________________________________________________ 
 
Spill cause (circle one or more): 
 
Roots  Grease  Line Break     Infiltration     Rocks             Blockage        Debris 
 
Vandalism Construction Flood Damage          Pump Station Manhole  Power             Private  
                                                                                                 Failure                   Failure                 Failure            Property  
                                                                   

ALL CALLS MUST BE MADE WITHIN ONE HOUR 
FOR PRIVATE SPILLS CALL HEALTH CARE AND CAL EMA 

 
 Call the Regional Water Quality Control Board (Time: ________________________________________________)    ٱ
     During Business Hours    1-951-782-4130 
     Off Business Hours          1-800-852-7550 
 Call the Orange County Health Care Agency (Time: __________________________________________________)    ٱ
     During Business Hours     1-714-433-6419 
     Off Business Hours           1-714-628-7008 (Control One) 
 Call the County of Orange (OC Public Works) (Time: __________________________________________________)    ٱ
     Only if spill reaches the storm drain 
     During Business Hours     1-877-897-7455  
     Off Business Hours           1-714-628-7008 (Control One) 
 Call the Cal EMA (call during the event)           (Time: __________________________________________________)    ٱ
     Only if spill is greater than 1000 gallons and/or reaches the ocean (OR PRIVATE SPILLS) 
     1-800-852-7550 
Other observations/comments: 
___________________________________________________________________________________________________
___________________________________________________________________________________________________
___________________________________________________________________________________________________
___________________________________________________________________________________________________ 
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